

Ref #	Station	Side	Location	Utility	Owner	Work By	Description	Constraints	PB Comment	Potential Impact?	Source
E-01	1015+ Cimarron to 108+	Left	8th St. to SB Ramp /I-25 to Sta. 108+	Overhead Electric 2 - 34.5 kV & 1 - 12.5 kV	CSU	CSU	Relocate Overhead Power Lines		4000'	Yes	
T-01	1020+ Cimarron to 90+	Left	8th St. to SB Ramp /I-25 to Sta. 90+	Fiber Optic	CDOT/CST	Contractor	Relocate Fiber Optic Lines		5000'	Yes	
W-01	115+	Crossing	I-25 widening at Abbott Lane	24" Non Pot Water	CSU	Contractor	Relocate Water Lines		500'	Yes	
S-01	115+	Crossing	I-25 widening at Abbott Lane	24" Sewer	CSU	Contractor	Relocate Sewer Line		500'	Yes	
T-02	115+	Crossing	I-25 widening at Abbott Lane	Fiber Optic	CSU	Contractor	Relocate Fiber Optic Lines		1000'	Yes	
S-02	120+	Crossing	I-25 crossing at Sta. 120+	24" Sewer	CSU	Contractor	Relocate Sewer Line		500'	Yes	
W-02	115+	Left	Abbott Lane	6" Water	CSU	Contractor	Relocate Water Lines		300'	Yes	
G-02	136+	Crossing	I-25 Str. At Midland RR	gas	CSU	CSU	Relocate Gas line		500'	Yes	
W-03	124+ to 130+	Left	Chestnut at Cimarron S. across 24 then S.E to Nursery	6" Water	CSU	Contractor	Relocate or Abandone Water Line		1100'	Yes	
E-02	139+ to 145+	Left	S. Walnut St. from W. Cucharras to Chestnut	Overhead Electric 12.5 kV	CSU	CSU	Relocate Overhead or Abandone Power Lines		600'	Yes	
S-04	136+	Crossing	I-25 Str. At Midland RR	21" Sewer	CSU	Contractor	Relocate Sewer Line		500'	Yes	
W-05	130+ to 142+	Left	S. Walnut St. from W. Cucharras to Cimarron	4" Water	CSU	Contractor	Relocate or Abandone Water Line		1490'	Yes	
G-01	115+	Left	Abbott Lane	4" Gas	CSU	Contractor	Relocate or cap Gas Line		100'	Yes	
T-03	140+ to 145+	Left	Colo. Ave. S. on Walnut to Chucharras	2" Fiber Optic	Level 3	Contractor	Relocate Fiber Optic Lines		300'	Yes	
G-03	139+ to 145+	Left	Colo. Ave. S. on Walnut to Cucharras St.	4" Gas	CSU	Contractor	Relocate Gas line		600'	Yes	
E-03	130+ to 135+	Left	S. Chestnut St. along Cimarron	Overhead Electric 12.5 kV	CSU	CSU	Relocate Overhead or Abandone Power Lines		700'	Yes	
W-04	125+ to 130+	Right	E. of I-25 across Cimarron St.	16" Non Pot Water	CSU	Contractor	Relocate or Lower Water Line		400'	Yes	
S-03	119+ to 130+	Right	E. of I-25 across Cimarron St.	42" Sanitary Sewer	CSU	Contractor	Relocate or Lower Sewer Line		1100'	Yes	
W-06	97+ - 107+	Right	E. of I-25	16" Non Pot Water	CSU	Contractor	Relocate Sewer Line		1000'	Yes	