

PROJECT UPDATE: Edwards Interchange

For the Week of November 14, 2010

ACC had a pretty productive week despite the snowy forecast on Sunday. Crews continue to place concrete pavement and work to get the sidewalks done. Work is intense at the intersection of Edwards Access Road and Miller Ranch road but flaggers are working to keep traffic flowing to assure prompt entry into the Northstar Business Center and the schools and recreation facilities down Miller Ranch Road. Traffic control should only be present during non-peak work hours - 9 a.m. - 4 p.m.

As you know, ACC's work will go into December and the final time frame will be largely dependent on weather. The change to ACC/CDOT's original schedule is due to unforeseen underground utility conflicts and unforeseen unsuitable subgrade material. The roundabouts and sidewalks should be fully functional before crews leave this year and will return in the spring to take care of minor aesthetic work. We thank you for your continued patience.

At CDOT's direction, ACC will be shutting down the project on noon on Wednesday November 24 returning on Monday morning in celebration of the Thanksgiving Holiday. Enjoy the holiday.

ACC will alert you to any significant traffic delays but also encourage you to check our hotline at 970-949-1102 or the CDOT website for more information <http://www.coloradodot.info/projects/i70edwardsinterchange>. Alternatively, you may contact our public information office at 970-566-6912 or via email at EdwardsInterchange@accbuilt.com.

American Civil Constructors, Inc.

Public Information Manager: Jody Randall 720-244-7312

