



Project Update: Week ending June 3, 2016

ACC and our subcontractors have broadened our footprint as we begin buttoning up Lena Street and move into Clinton.



As you can see, paving a striping is complete on Lena with construction limited to forming and pouring concrete sidewalks. This work should be complete Wednesday and should not prompt any road closures.

Clinton Street, from Lena to Cora, will remain closed until the 15th of June. We have decided to hold off on the full closure of Clinton until the 13th of June as we navigate some trickier than expected utilities. This closure will continue through July 1. Finally, Crews will continue building the “shoe-fly” on SH 62. The shoe-fly is a temporary by-pass road that will allow ACC to shift traffic over during the installation of the drainage pipe down SH 62. This work requires activity on the north side of SH 62 Tuesday - Friday prompting a temporary lane closure during work hours – 7 a.m to 7 p.m. Flaggers will alternate a single lane of traffic just west of Lena Drive prompting intermittent traffic holds shorter than 5 minutes.

You will get a break from construction June 16th through June 20th as The town welcomes visitors for the Telluride Bluegrass Festival. Have a great time.

Slow for the cone zone... In your car and on foot! Pedestrians and bicyclists should use marked crosswalks and sidewalks on the south side of SH62 and honor the work zone. Flagged and signs are here for your safety.

