

SH 52 Coalition


AUGUST UPDATE

We wanted to provide a summary to keep you posted on the activities completed to date and next steps on the CO 52 Planning and Environmental Linkages (PEL) Study and Access Control Plan (ACP).

PEL STATUS: The project team continues to advance the PEL concurrent with the ACP process.

Alternatives Analysis – The project team completed the first draft of the Level 2 Evaluation Matrix, with agency responses incorporated. The draft Matrix has been sent to CDOT for review. An outline of the potential project table has also been created and will be reviewed at the next Technical Team meeting.

PEL Report – The Project Team has completed a draft of the PEL report. CDOT and local agencies will have an opportunity to review the Draft PEL in late September. The Project Team will provide a template PEL Letter of Support that the local agencies can review and edit as desired. Letters will be appended to the final PEL document.



ACP/IGA STATUS: All agencies provided final comments on the IGA by August 1st. An updated draft of the IGA (incorporating agency comments) was submitted to the Attorney General. The IGA is on track to be completed and signed by all Agencies in November 2021.

COMMUNICATIONS: The project team is excited to announce that the Virtual Open House Event will be open for the public from August 30th through September 13th. Postcards were delivered to over 3,000 properties along the corridor. The Open House will remain accessible online until September 13th when the event closes. Please remind your agency and members of the public to participate before the September 13th end date!

PROJECT SCHEDULE: The team is completing the Level 2 Evaluation and will keep Technical Team members updated on progress. Any anticipated delays will be communicated to the Coalition.