



## CO 52 PEL & ACP

CDOT Subaccount: 21656

### **CO 52 Coalition Update March Update**

Early action items include establishing meeting dates for the various project groups and milestones, creating the project website, and developing communication protocol. CDOT will be asking the CO 52 Coalition for the following items:

- Recommendations for Technical Team members
- Schedule of community events that may provide a venue for the Project Team to present (HOA meetings, Community Gatherings, Webinars, etc.)
- Meeting dates CDOT would like to share information with the Coalition (see attached)



SH 52 PEL / ACP



SH 119 to SH 79

MEETING TOPIC	DATE	DISCUSSION	COMPLETE
			<b>FHWA CHECK IN POINT #1</b> <input checked="" type="checkbox"/>
<b>KICKOFF MEETING</b>	Feb. 27, 2020	<ul style="list-style-type: none"> <li>◆ PEL Process</li> <li>◆ Coalition's Expectations</li> </ul>	<input checked="" type="checkbox"/>
			<b>FHWA CHECK IN POINT #2</b> <input type="checkbox"/>
<b>EXISTING CONDITIONS</b>	June 25, 2020	<ul style="list-style-type: none"> <li>◆ Purpose and Need</li> <li>◆ Review materials to be presented at the first public meeting in July 2020</li> </ul>	<input type="checkbox"/>
			<b>FHWA CHECK IN POINT #3</b> <input type="checkbox"/>
<b>ALTERNATIVES</b>	Nov. 26, 2020*	<ul style="list-style-type: none"> <li>◆ Evaluation criteria</li> <li>◆ Alternatives analysis</li> <li>◆ Review draft alternatives</li> </ul>	<input type="checkbox"/>
<b>CORRIDOR PROJECTS</b>	March 25, 2021	<ul style="list-style-type: none"> <li>◆ Proposed corridor projects to support project prioritization</li> </ul>	<input type="checkbox"/>
<b>PROJECT UPDATES</b>	June 24, 2021	<ul style="list-style-type: none"> <li>◆ PEL updates</li> <li>◆ Review materials to be presented at second public meeting in July 2021</li> </ul>	<input type="checkbox"/>
			<b>FHWA CHECK IN POINT #4</b> <input type="checkbox"/>
<b>DOCUMENT REVIEW</b>	Sept. 23, 2021	<ul style="list-style-type: none"> <li>◆ Review of draft ACP</li> <li>◆ Review of draft PEL</li> </ul>	<input type="checkbox"/>

\* The date of this meeting will be adjusted to accommodate the Thanksgiving holiday