



SH 9 Corridor History and Schedule

1999-2004

Prepare SH 9 Environmental Impact Statement (EIS) and publish signed Record of Decision (ROD) approving widening of SH 9 between Frisco and Breckenridge

Fall 2004

Begin construction of the Park Avenue in Breckenridge Project continuing through 2006

May 2005

Begin design of SH 9 between Valley Brook Street and Swan Mountain Road

December 2005

SH 9 Public Information Meeting

August 2006

Complete construction of the Park Avenue in Breckenridge Project

October 2006

SH 9 Public Information Meeting

May 2007

Complete design of two projects on SH 9

- Valley Brook Street to Coyne Valley Road
- Agape Church to Swan Mountain Road

February 2008

SH 9 Public Information Meeting

Spring - Fall 2008

- Construct SH 9 between Agape Church and Swan Mountain Road
- Complete design between Tiger Road and Agape Church

**WE ARE
HERE**

Spring 2009

SH 9 Public Information meeting

Summer 2009 - Fall 2010

Construct SH 9 between Valley Brook Street and Coyne Valley Road (two construction seasons)

Winter - Fall 2009

Complete design between Coyne Valley road and Tiger Road

Spring - Fall 2010

Potentially begin construction of SH 9 between Tiger Road and Agape Church (dependent upon available funding)

