



## NEPA and Preliminary Design Project

### COMPILE AND REVIEW PUBLIC COMMENTS SUBMITTED DURING ENVIRONMENTAL ASSESSMENT (EA) 30-DAY REVIEW PERIOD

March 2019

### COMPLETE DECISION DOCUMENT

Spring 2019

- Respond to all public comments received during 30-day EA review period and include in decision document
- CDOT and Federal Highway Administration approval of decision document completes the National Environmental Policy Act (NEPA)

### CONSTRUCTION OF EASTBOUND I-70 AUXILIARY LANE

Summer 2019

### BEGIN DESIGN OF WESTBOUND I-70 OFF RAMP AND IMPROVEMENTS NORTH OF INTERCHANGE

2019

### PROJECT IMPLEMENTATION

Dependent upon funding

- Secure funding (Interchange reconstruction not yet funded)
- Complete final design, right-of-way acquisition process, and construction of overall interchange improvements