

PROJECT SCHEDULE

Task	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
PLT*	t	t		t		t			
Public Meeting		t				t			
Forecasting	t	Forecasting methodology memo							
Environmental	t	Environmental Overview memo				Feasibility Study		t	
Operations									
Alternatives		Final Concepts Development						t	
Design Survey									

*Project Leadership Team