



Construction Activities - January 2021

Look for the following construction activities to occur this month.

WEST AREA

- Continued construction of Brighton Boulevard and I-70 interchange
- Continued long-term closure of the westbound I-70 off-ramp to Brighton Boulevard to rebuild ramp from the lowered section of I-70
- Continued long-term construction of the lowered section between Brighton and Colorado boulevards
- Continued construction of the York Street bridge, requiring a closure on half-block north of 46th Avenue
- Continued long-term closure of the Steele Street on-ramp to westbound I-70 to rebuild ramp into the lowered section of I-70



CENTRAL AREA

- Continued construction of the Colorado Boulevard and I-70 interchange
- Continued closure of Dahlia and Monaco streets under I-70 for bridge and intersection work
- Weekend closure of Quebec Street under I-70 for bridge demolition
- Continued rebuilding of the Quebec Street and I-70 interchange

EAST AREA

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



Central70info@state.co.us



Construction Activities - February 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Continued construction of Brighton Boulevard and I-70 interchange
- Continued long-term closure of the westbound I-70 off-ramp to Brighton Boulevard to rebuild ramp out of the lowered section of I-70
- Continued construction of the lowered section between Brighton and Colorado boulevards
- Continued construction of 46th North Avenue between Brighton Boulevard and Milwaukee Street
- Continued construction of the York Street bridge, requiring a closure one half-block north of 46th Avenue
- Continued long-term closure of the Steele Street on-ramp to westbound I-70 to rebuild ramp into the lowered section of I-70



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Continued construction of the Colorado Boulevard and I-70 interchange
- Setting bridge beams and bridge deck panels on I-70 bridge above Holly Street
- Continued closure of Dahlia and Monaco streets under I-70 for bridge and intersection work
- Shifting traffic on Quebec Street under I-70
- Continued rebuilding of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](#)



Central70 to 77948



Central70info@state.co.us



Construction Activities - March 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Continued construction of Brighton Boulevard and I-70 interchange
- Continued long-term closure of the westbound I-70 off-ramp to Brighton Boulevard to rebuild ramp out of the lowered section of I-70
- Continued construction of the lowered section between Brighton and Colorado boulevards
- Construction of 46th North Avenue between Brighton Boulevard and Milwaukee Street
- Continued construction of the York Street bridge, requiring a closure one half-block north of 46th Avenue
- Continued long-term closure of the Steele Street on-ramp to westbound I-70 to rebuild ramp into the lowered section of I-70



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Continued construction of the Colorado Boulevard and I-70 interchange
- Rebuilding the roadway on Holly Street under I-70
- Closure of Dahlia and Monaco streets under I-70 for bridge and intersection work
- Rebuilding the Quebec Street and I-70 interchange, requiring a weekend closure of Quebec Street under I-70

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



Central70info@state.co.us



Construction Activities - April 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Continued construction of Brighton Boulevard and I-70 interchange
- Continued long-term closure of the westbound I-70 off-ramp to Brighton Boulevard to rebuild ramp out and tie into the lowered section of I-70
- Continued construction of the lowered section between Brighton and Colorado boulevards
- Construction of 46th North Avenue between Brighton and Colorado boulevards
- Continued construction of the York Street bridge, requiring a closure one half-block north of 46th Avenue
- Continued long-term closure of the Steele Street on-ramp to westbound I-70 to rebuild ramp and tie it into the lowered section of I-70



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Continued construction of the Colorado Boulevard and I-70 interchange
- Continued closure of Dahlia and Monaco streets under I-70 for bridge and intersection work
- Continued construction of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



Central70info@state.co.us




Construction Activities - May 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Demolition of portions of the I-70 bridge above Brighton Boulevard
- Switching east and westbound I-70 traffic into the lowered section between Brighton and Colorado boulevards
- 46th North Avenue opened between Colorado Boulevard and York Street
- Construction of the York Street bridge completed, reopening the street a half-block north of 46th Avenue
- Begin demolition of the I-70 viaduct between Brighton and Colorado boulevards



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Closure of the Colorado Boulevard on-ramp to westbound I-70 prior to the traffic switch into the lowered section
- Continued construction of the Colorado Boulevard and I-70 interchange
- Begin final paving of Stapleton North and South drives
- Continued closure of Dahlia and Monaco streets under I-70 for bridge and intersection work
- Continued construction of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us



Construction Activities - June 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Demolition of the I-70 bridge above Brighton Boulevard under the viaduct from 8 p.m., Friday June 4 to 5 a.m., Monday, June 7
- Demolition of the I-70 viaduct requiring a closure of the 46th South Avenue between Clayton and Steele streets and Fillmore Street under the viaduct from 5 a.m., Saturday, June 12 to 11 p.m., Sunday, June 13
- Continued demolition of the I-70 viaduct between Brighton and Colorado boulevards
- Continued construction of the 46th North Avenue between York Street and Brighton Boulevard



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Continued construction of the inside lanes between Colorado Boulevard and Quebec Street
- Begin final paving of Stapleton North and South drives requiring overnight closures of portions of the roadways throughout the month of June
- Continued work on Dahlia, Holly and Monaco streets under I-70 for bridge and intersection work
- Continued construction of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us



Construction Activities - July 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Demolition of the I-70 viaduct between York and Columbine streets, requiring intermittent closures of the streets underneath
- Closure of Josephine Street under the viaduct for demolition
- Weekend long closure of Steele Street under the viaduct for demolition
- Closure of York Street between 47th and 48th avenues for utility and railroad track work



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Completing the inside lanes of I-70 between Colorado Boulevard and Quebec Street
- Completing the final paving of Stapleton North and South drives requiring overnight closures of portions of the road
- Week-long closure of Dahlia and Monaco streets under I-70 for lighting installation
- Weekend closure of westbound I-70 from I-270 to Colorado Boulevard to complete the final paving of I-70 in the center area
- Weekend closure of eastbound I-70 from Brighton Boulevard to I-270 to complete the final paving of I-70 in the center area
- Continued construction of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us



Construction Activities - August 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Placing bridge beams on I-70 bridge over Brighton Boulevard
- Ongoing viaduct demolition over Union Pacific Railroad bridge
- Continued construction of 46th North Avenue between Brighton Boulevard and York Street
- Viaduct demolition over York Street, requiring closure
- Utility and railroad track work on York Street between 47th and 48th avenues
- Viaduct demolition over Monroe Street, requiring closure
- Excavation for future eastbound lanes of I-70



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Final paving of Stapleton North and South drives requiring overnight closures of portions of the road
- Weekend closure of westbound I-70 from I-270 to Colorado Boulevard to complete the final paving of I-70 in the center area
- Continued construction of the Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



Central70info@state.co.us



Construction Activities - September 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Continued construction of Brighton Boulevard under I-70
- Continued construction of the lowered section between Brighton and Colorado boulevards
- Continued construction of the York Street bridge requiring a closure a half-block north of 46th Avenue
- Continued closure of Clayton Street a half-block north of 46th Avenue to build the connection to the cover park
- Closure of the loop ramp to westbound I-70 from 46th Avenue at Steele Street

CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Continued construction of the Colorado Boulevard and I-70 interchange
- Continued closure of the northbound Colorado Boulevard on-ramp to westbound I-70 to build the center pier for the new bridge structure
- Continued closure of Dahlia Street under I-70 for bridge construction
- Continued closure of Monaco Street under I-70 for bridge construction
- Continued rebuilding of the Quebec Street and I-70 interchange



EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to I-70 between Quebec Street and Chambers Road for paving

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



Central70info@state.co.us



Construction Activities - October 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Construction of the eastbound I-70 bridge deck above Brighton Boulevard
- Utility and railroad track work on York Street between 47th and 48th avenues
- Excavation and wall construction for future eastbound lanes of I-70
- Construction of 46th South Avenue
- Construction of the southern half of the cover park



CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Punch list items at Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for median and barrier replacement
- Weekend long lane restrictions on I-70 between I-225 and Chambers Road for concrete panel replacement

These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us



Construction Activities - November 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Construction of the eastbound I-70 bridge deck above Brighton Boulevard
- Utility and railroad track work on York Street between 47th and 48th avenues
- Excavation and wall work for future eastbound lanes of I-70
- Construction of 46th South Avenue
- Construction of the southern half of the cover park

CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Punch list items at Quebec Street and I-70 interchange

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for maintenance

These activities are weather-dependent and subject to change.



KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us



Construction Activities - December 2021

Look for the following construction activities to occur this month.

WEST AREA (Between Brighton and Colorado boulevards)

- Construction of the eastbound I-70 bridge above Brighton Boulevard
- Utility and railroad track work on York Street between 47th and 48th avenues
- Excavation and wall work for future eastbound lanes of I-70
- Continue setting bridge beams for cover park
- Construction of 46th South Avenue

CENTRAL AREA (Between Colorado Boulevard and Quebec Street)

- Punch list items at Stapleton Drive

EAST AREA (Between Quebec Street and Chambers Road)

- Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street and Chambers Road for maintenance



These activities are weather-dependent and subject to change.

KNOW BEFORE YOU GO



C70.codot.gov



833-C70-INFO



[Central70Project](https://www.facebook.com/Central70Project)



Central70 to 77948



Central70info@state.co.us