

Construction Activities - January 2019

Look for the following work to occur this month:

- I-270 bridge construction will occur adjacent to the existing structure to minimize impacts to the traveling public
- Construction of portions of the new I-70 bridge over Peoria
- Water line work on Columbine Street north and south of 46th Avenue will continue until mid-Jan.
- Traffic shifts and pattern changes at the Colorado Boulevard and I-70 interchange
- Utility work on 46th Avenue between York and Steele Streets
- Earthwork south of Swansea Elementary School, north of 46th Avenue
- Project sound barrier installation
- Abatement and demolition of CDOT properties



Know Before You Go



C70.codot.gov



Central70 to 77948



833-C70-INFO



central70info@state.co.us

Construction Activities - February 2019

Look for the following work to occur this month:

- Closure of York Street and Union Pacific Railroad crossing on Feb. 3 from 6 a.m. - 9 p.m. to move train tracks to align with shoofly bridge
- Traffic shifts and pattern changes at the Colorado Boulevard and I-70 interchange, including removal of the eastbound loop on-ramp to I-70 from southbound Colorado Boulevard. Loop ramp will be replaced with a signalized left turn
- Brighton Boulevard becomes one lane in each direction around I-70, allowing crews to begin rebuilding this interchange
- I-270 bridge construction continues adjacent to the current flyover. Crews will prepare to set girders in March
- Construction of portions of the new I-70 bridge over Peoria
- Utility work on 46th Avenue between York and Steele Streets will restrict access on cross streets along 46th Avenue as water lines are installed
- Earthwork south of Swansea Elementary School, north of 46th Avenue
- Project sound barrier installation
- Asbestos abatement and demolition of CDOT properties



Know Before You Go

 C70.codot.gov
 Central70 to 77948
  833-C70-INFO
  central70info@state.co.us

Construction Activities - March 2019

Look for the following work to occur this month:

- Closure of York Street between 45th and 48th avenues from March 6 through 15 for Xcel Energy utility relocations. Resident and business access will be maintained
- Lane restrictions and closures on Stapleton Drive to begin interstate widening
- Traffic shifts and pattern changes at the Colorado Boulevard and I-70 interchange, including removal of the eastbound loop on-ramp to I-70 from southbound Colorado Boulevard. Loop ramp will be replaced with a signalized left turn
- Rebuilding the Brighton Boulevard and I-70 interchange. Traffic has shifted to one lane in each direction to accommodate this work
- I-270 bridge construction continues adjacent to the current flyover. Bridge beams will be installed requiring a full weekend closure of I-70
- Construction of portions of the new I-70 bridges over Peoria and Holly streets
- Utility work on 46th Avenue between York and Steele streets will restrict access on cross streets along 46th Avenue as water and sewer lines are installed



Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go

 C70.codot.gov
 Central70 to 77948
  833-C70-INFO
  central70info@state.co.us

Construction Activities - April 2019

Look for the following work to occur this month:

- Setting bridge beams on the new southbound I-270 flyover structure to eastbound I-70
- Overnight closures on Peoria Street under I-70 to set bridge beams on the newly widened portions of the I-70 bridge
- Permanent closure of North Vasquez Boulevard Frontage road between Clayton and Milwaukee streets
- Drilling supports for the future lowered section between York Street and Colorado Boulevard
- Lane restrictions and closures on Stapleton Drive between Colorado Boulevard and Quebec Street to begin interstate widening
- Traffic shifts and pattern changes at the Colorado Boulevard and I-70 interchange, including removal of the eastbound loop on-ramp to I-70 from southbound Colorado Boulevard. Loop ramp will be replaced with a signalized left turn
- Rebuilding the Brighton Boulevard and I-70 interchange. Traffic has shifted to one lane in each direction to accommodate this work
- Construction of the new I-70 bridges over Dahlia and Holly streets
- Utility work on 46th Avenue between York and Steele streets will restrict access on cross streets along 46th Avenue as water and sewer lines are installed



I-270 flyover girders getting ready to be set

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us

Construction Activities - May 2019

Look for the following work to occur this month:

- Rebuilding the Brighton Boulevard and I-70 interchange
- Repaving south side of 46th Avenue between York and Steele streets, traffic will shift to the south side of the road and close on the north side
- Drilling supports for the future lowered section between York Street and Colorado Boulevard
- Closure of Columbine and Clayton streets between 46th Avenue and Project sound walls to the north on the night of May 31 to begin bridge construction
- Rebuilding the Colorado Boulevard and I-70 interchange
- Closures on Dahlia, Holly and Monaco streets between Stapleton Drive North and South to rebuild the I-70 bridge above



Construction of the bridge abutment for the I-270 flyover

- Closure of southbound Holly Street at Stapleton Drive South
- Interstate widening throughout the Central and East segments of the corridor, lane restrictions and closures will continue on Stapleton Drive
- Continued construction of the I-270 flyover
- Continued work at the Peoria Street and I-70 interchange

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - June 2019

Look for the following work to occur this month:

- Rebuilding the Brighton Boulevard and I-70 interchange
- Traffic shifted to south side of 46th Avenue (former eastbound lanes) between York and Steele streets - remains head-to-head
- Column and wall installation for the future lowered section between York Street and Colorado Boulevard
- Closure of Columbine and Clayton streets north of 46th Avenue to begin ground level bridge construction
- Building the Monroe Street bridge
- Building the Steele Street bridge
- Rebuilding the Colorado Boulevard and I-70 interchange
- Closure of Holly Street between Stapleton Drive North and South to rebuild the I-70 bridge above
- Closure of Holly Street at Stapleton Drive South
- Interstate widening between Colorado Boulevard and Chambers Road (Central and East segments) of the corridor, lane restrictions and closures will continue on Stapleton Drive
- Continued construction of the I-270 flyover
- Continued work at the Peoria Street and I-70 interchange. Eastbound and westbound I-70 on-ramps from Peoria Street will each close for one weekend



Construction of Monroe Street Bridge

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - July 2019

Look for the following work to occur this month:

- Rebuilding the Brighton Boulevard and I-70 interchange
- Construction of the lowered section north of 46th Avenue
- Bridge construction at Columbine and Clayton streets
- Building the Monroe Street bridge
- Building the Steele Street bridge
- Rebuilding the Colorado Boulevard and I-70 interchange
- Closure of Holly Street between Stapleton Drive North and South to rebuild the I-70 bridge above
- Closure of Holly Street at Stapleton Drive South
- Interstate widening between Colorado Boulevard and Chambers Road (Central and East segments of the corridor), with continued lane restrictions and closures on Stapleton Drive
- Continued construction of the I-270 flyover
- Continued work at the Peoria Street and I-70 interchange



Looking south at the Columbine Street bridge abutment

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - August 2019

Look for the following work to occur this month:

- Continuing the rebuilding of the Brighton Boulevard and I-70 interchange
- Construction of the lowered section north of 46th Avenue
- Completion of bridge construction at Columbine and Clayton streets
- Beginning construction of the Josephine and Fillmore street bridges
- Continue building the Monroe Street bridge
- Continue building the Steele Street bridge
- Continue the rebuilding of the Colorado Boulevard and I-70 interchange
- Weekend closure of Stapleton Drive North between Dahlia Street and the Dahlia, Holly, Monaco on-ramp to westbound I-70
- Closure of Dahlia and Monaco streets at Stapleton Drive intersections for roadway and bridge work
- Interstate widening between Colorado Boulevard and Chambers Road with continued lane restrictions and closures on Stapleton Drive
- Continued construction of the I-270 flyover
- Continued work at the Peoria Street and I-70 interchange, including traffic shifts onto the newly widened I-70 bridge over Peoria Street



Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - September 2019

Look for the following construction activities to occur this month.

- Continue the rebuilding the Brighton Boulevard and I-70 interchange, look for traffic shifts
- Construction of the lowered section north of 46th Avenue
- Continue building the Monroe and Steele street bridges
- Continue the rebuilding of the Colorado Boulevard and I-70 interchange including girder placement
- Utility work in Stapleton Drive North and South requiring closures and lane restrictions
- Closure of Holly Street at south of Stapleton Drive South for utility work
- Interstate widening between Colorado Boulevard and Chambers Road
- Traffic switching onto the new I-270 flyover and the old structure being demolished requiring a full weekend closure of I-70 between Steele/Vasquez and I-270
- Continue working on the Peoria Street and I-70 interchange, including traffic shifts onto the newly widened I-70 bridge over Peoria Street
- Peoria Street to close for a full weekend under I-70 to demolish portions of the I-70 bridge above



Pump station near York Street

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - October 2019

Look for the following construction activities to occur this month.

- Continue the rebuilding of Brighton Boulevard and I-70 interchange, pay attention to new traffic shifts
- Construction of the lowered section north of 46th Avenue between Brighton and Colorado boulevards
- Closure of Columbine Street and 46th Avenue intersection, including Columbine Street Bridge for waterline work
- Continue building the Monroe and Steele street bridges
- Continue the rebuilding of the Colorado Boulevard and I-70 interchange
- Utility work in Stapleton Drive North and South requiring closures and lane restrictions
- Closure of Holly Street south of Stapleton Drive South for utility work
- Closure of Dahlia Street south of Stapleton Drive South for utility work after Holly Street reopens
- Closure of Monaco Street under I-70 for a weekend for demolition work
- Closure of Monaco Street south of Stapleton Drive South for utility work after Holly Street has reopened
- Interstate widening between Colorado Boulevard and Chambers Road
- Continue working on the Peoria Street and I-70 interchange
- Weekend closure of westbound Peoria Street off-ramp
- Weekend closure of northbound I-225 to westbound I-70



Girder set at Colorado Boulevard Bridge

Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us



Construction Activities - November 2019

Look for the following construction activities to occur this month.

- Continue the rebuilding of Brighton Boulevard and I-70 interchange, pay attention to new traffic shifts
- Construction of the lowered section north of 46th Avenue between Brighton and Colorado boulevards
- Josephine Street closed for a half a block north of 46th Avenue for bridge construction
- Fillmore Street closed for a half a block north of 46th Avenue for bridge construction
- Continue building the Monroe Street bridge
- Continue the rebuilding of the Steele/Vasquez and I-70 interchange, including construction of the bridge over I-70
- Continue the rebuilding the Colorado Boulevard and I-70 interchange, including construction of the bridge over I-70
- Utility work in Stapleton Drive North and South requiring closures and lane restrictions
- Closure of Holly Street under I-70 for three days for demolition work
- Closure of Dahlia Street south of Stapleton Drive South for utility and roadway work
- Closure of Monaco Street under I-70 for a weekend for demolition work
- Closure of Monaco Street south of Stapleton Drive South for utility and roadway work
- Interstate widening between Colorado Boulevard and Chambers Road
- Continue rebuilding the Peoria Street and I-70 interchange; expect overnight closures on Peoria Street under I-70 to set bridge beams
- Weekend long lane closures on I-70 near I-225 for concrete paving



Construction activities are weather and site condition dependent and schedules are subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us

Construction Activities - December 2019

Look for the following construction activities to occur this month.

- Preparing the Brighton Boulevard and I-70 interchange for the National Western Stock Show
- Construction of the lowered section north of 46th Avenue between Brighton and Colorado boulevards
- Continue bridge construction on Josephine Street a half a block north of 46th Avenue
- Continue bridge construction on Fillmore Street a half a block north of 46th Avenue
- Continue bridge construction on Monroe Street and construct 46th Avenue North to connect to this bridge
- Continue the rebuilding of the Steele/Vasquez and I-70 interchange, including construction of the bridge over I-70
- Continue the rebuilding the Colorado Boulevard and I-70 interchange, including construction of the bridge over I-70
- Utility work in Stapleton Drive North and South requiring closures and lane restrictions
- Continuing utility and roadway work at Dahlia Street south of Stapleton Drive South
- Finalizing I-70 traffic configuration between Quebec Street and Chambers Road
- Finishing construction of the Peoria Street and I-70 interchange



These activities are weather-dependent and subject to change.

Know Before You Go



C70.codot.gov



833-C70-INFO



Central70Project



Central70 to 77948



central70info@state.co.us