



Central 70



2012 -2016

2016-2017

2017-2018

January -
June 2018

July
2018 - 2022

Environmental Study and Cover/Aesthetics Final Design

RFP/ Contractor Selection

Pre-Construction Community Commitments Implementation

Early Construction Work

Major Construction Work

- | Development of lowered alternative
- | Community input on cover design and features
- | Community input on aesthetic features of retaining walls
- | Community input on mitigation measures

- | RFP/Contractor Selection Process
- | ROD Received
- | **Public-Private Partnership Transparency**

- | Building improvements to Swansea Elementary School and playground reconstruction
- | Home improvements to 300 homes
- | Dollar contributions to affordable housing and fresh food
- | Noise impact survey
- | TDM Programs

- | Utility relocations
- | Property demolitions
- | Soil testing
- | PUC applications

- | Highway widening between Chambers and Quebec
- | Full reconstruction between Brighton and Chambers
- | Lowering highway between Brighton and Colorado
- | Adding 4-acre park between Columbine and Clayton

Permanent closure of 46th Avenue between Brighton and York happening as soon as mid-July 2018