

WEST AREA

PHASE 1 UPRR Bridge, 46th Ave. North, Cross-street bridges from UPRR to Colorado

PHASE 2 WB I-70 Brighton to Colorado

PHASE 3 EB I-70 Brighton to Colorado

PHASE 4 46th Ave. South from York to Colorado

CENTRAL AREA

PHASE 1 Stapleton Dr. North and South

PHASE 2 Outside I-70 EB and WB including structures

PHASE 3 Inside I-70 EB and WB including structures

PHASE 4 Improvements to local cross-streets Dahlia, Holly, and Monaco

EAST AREA

PHASE 1 I-270 Connector Bridge


PHASE 2 Widening I-70 outside lanes

PHASE 3 Median barrier improvements and mill and overlay I-70 inside lanes

VIADUCT
REMOVAL

2022

SUBSTANTIAL COMPLETION



ÁREA OESTE

FASE 1 Puente UPRR, Ave. 46 Norte, puentes de UPRR a Colorado

FASE 2 I-70 dirección oeste Brighton a Colorado

FASE 3 I-70 dirección este Brighton a Colorado

FASE 4 Ave. 46 Sur de York a Colorado

CENTRAL AREA

FASE 1 Stapleton Dr Norte y Sur

FASE 2 Fuera de I-70 dirección este y oeste incluyendo las estructuras

FASE 3 Dentro de I-70 dirección este y oeste incluyendo las estructuras


FASE 4 Mejoras locales a las intersecciones Dahlia, Holly y Monaco

EAST AREA

FASE 1 Puente conexión I-270

FASE 2 Ensanchamiento de los carriles exteriores I-70

FASE 3 Mejoras a los camellones y moler y sobreponer carriles interiores I-70



2022
SUSTANCIALMENTE COMPLETO