



I-70 Floyd Hill

Floyd Hill – Construction TT Meeting

Meeting Summary

March 15, 2024, 10:30 AM to 12:00 PM

Virtual

1. Introductions, Agenda Review, General Updates

Agenda

1. Introductions, Agenda Review, General Updates
2. Commitment Tracking Process Review and Look Ahead
3. Site Visits and Future Meetings
4. Wrap Up & Next Steps

2. Commitment Tracking Process Review and Look Ahead

Daniel Estes, CDR Associates, reviewed the Floyd Hill [Construction Commitment Tracking Sheet](#) purpose and process.

Tracking Sheet Purpose and Process: The purpose of the sheet is to track issues of CSS importance through construction, ensuring the commitments established in the Design TT and confirmed in the project spec documents are adhered to. The CTT will also use the sheet to identify and track any necessary changes to the specs identified during construction. Abbie Modafferi, CDOT, has been updating and distributing the sheet for CTT review on a monthly basis throughout East Section construction. This will continue through West Section construction.

CTT Meetings: Meetings will continue to be scheduled based on project milestones and construction progress, or as needed if specific issues arise.

Specific Issues: Daniel noted that most items on the sheet are ongoing with no major updates, but several items warranted CTT discussion. Matt Hogan, Kraemer, described the following issues. Amy Saxton, Clear Creek County, the lone CTT participant in attendance provided feedback on each issue.

- **Wall E-6 (sheet row 9):** This was originally planned as an excavation area, but during construction it was determined a wall is needed in this location. This will



I-70 Floyd Hill

be a 20-25' shotcrete wall, most similar to E-11. Amy confirmed agreement with this approach from the County's perspective.

- **West Section Mesh (sheet row 20):** Amy confirmed from the County's perspective that the West Section mesh should be the same type and color as that used in the East Section.
- **Creek Impacts and Rafting Community Engagement (sheet row 41):** There will be times during West Section construction when the Clear Creek bank or stream is impacted. The team is coordinating with CPW and a plan is in place to protect the creek to the extent possible during these times. Amy recommended meeting with the rafting community at the end of season meeting (Aug 8) to discuss impacts and plans in more detail. Amy noted that it would be helpful to clarify features in the particular areas of the river that are important to the rafting community (e.g. rapids) and discuss plans for reducing impacts to those features to the extent possible.

Action Items:

- **ACTION:** CDR to confirm direction on specific issues with CTT members unable to attend the meeting.
- **ACTION:** Kraemer to coordinate with Clear Creek County about attending the August 8th rafting meeting or scheduling a separate meeting directly following.

1041 - Noise Collection Clarification: In reference to the Clear Creek County 1041 items on the tracking sheet, Amy noted that there was a discrepancy in the descriptions of noise collecting protocol between the East and West section 1041s. Amy clarified that the East Section framing of the issue is correct and will be confirmed in the Central Section 1041, which will be the superseding document.

3. Site Visits and Future Meetings

The group identified May 22nd from 9:00-11:00 as a potential date for a site visit followed by a CTT meeting at the project office.

- **ACTION:** CDR to follow up with CTT members not in attendance to confirm timing for next meeting and site visit.



I-70 Floyd Hill

4. Wrap Up & Next Steps

Action Items

- **ACTION:** CDR to confirm direction on specific issues with CTT members unable to attend the meeting.
- **ACTION:** Kraemer to coordinate with Clear Creek County about attending the August 8th rafting meeting or scheduling a separate meeting directly following.
- **ACTION:** CDR to follow up with CTT members not in attendance to confirm timing for next meeting and site visit.

5. Attendees

Amy Saxton (Clear Creek County); Matt Hogan (Kramer); Abbie Modafferi, Kurt Kionka (CDOT); Daniel Estes, Julia Oleksiak (CDR Associates)