



## *I-70 Mountain Corridor Project Management Team Meeting*

ATTENDEES:

Bill Scheuerman/CDOT	Michelle Li/CODT
Peter Kozinski/CDOT	Monica Pavlik/FHWA
Tim Tetherow/JF Sato	Kevin Shanks/THK
Jim Bumanglag/JF Sato	Cynthia Neely/Clear Creek County
Pat Noyes/Pat Noyes & Assoc	Tom Schilling/InterMountain
Dave Stevenson/CH2M HILL	Amy Kennedy/HDR
Andrea Garcia/CH2M HILL	Beth Ordonez/Ordonez & Vogelsang
Mary Jo Vobejda/CH2M HILL	Loretta LaRiviere/CH2M HILL

DATE: June 17, 2008  
LOCATION: CDOT  
PROJECT  
NUMBERS: CDOT Project # 15613 CMS 07-028 Code 15954.10.50  
CH2M HILL # 358654

### **INTRODUCTION**

These meeting notes reflect the decisions and action items agreed on at this meeting. Please advise Mary Jo Vobejda as soon as possible if your meeting notes reflect any substantial differences from these notes.

### **AGENDA**

The agenda for the meeting is attached and the meeting followed this format.

### **DISCUSSION**

#### **Project Status and Schedule**

The group was given an update on the Guidance Manual. The timeline for the release of the Guidance Manual is estimated to be October, 2009 which will match the PEIS. The Guidance Manual will be an electronic document housed on a website. Because distributing paper copy updates to users would be very costly and difficult to ensure everyone receives an update, the Guidance Manual will be available in its entirety only on the website. It will be easy to print separate chapters for those who want a hard copy. The group agreed that a primer on CSS in the corridor with instructions on using the website should be made available in hard copy. It was also suggested that the Historic Context Report, since it could be considered a stand-alone document, should be made available in hard copy for the consulting parties.

It was also discussed that users will be able to post additional resources to the website.



## **Working Groups**

The Decision Process is nearly done with their work and may not require another meeting. SWEEP and ALIVE meetings will be Thursday, July 17<sup>th</sup> at the Silverthorne Pavilion. The Historic Context Meeting was reconfirmed for Monday, July 14<sup>th</sup> at the Silver Plume Large Town Hall.

Aesthetic Planning and the three County Working Groups have not been scheduled yet. The group felt trying to set up additional county meetings would cause confusion. Instead they would like to announce the Aesthetic Planning Working Group kick-off at the next round of CDOT meetings with the County Commissioners. Darrin at CDOT can help get this as an agenda item on the next set of meetings. Any additional issues could also be incorporated as an agenda item on the regular CDOT County Commissioner meetings.

## **Regional Measures of Success**

The group agreed that CDOT's role in implementing these Measures of Success needs to be clearly defined. CDOT cannot fix all the problems in the corridor.

A suggestion was made that the list of Plans to be considered should be amended to include Watershed Management.

The group thought an annual survey to gauge how stakeholders feel about the I-70 Mountain Corridor improvements was a good idea. The group was in agreement that there should be one survey for stakeholders and another for the users. The actual questions and who will administer and tally the results will have to be determined.

It was suggested that Core Values Indicators should include Noise in the Communities Core Value and Water Health in the Healthy Environment Core Value.

The process for implementing and tracking the Measures of Success needs an owner. It was suggested that the I-70 Coalition could be asked to be the owner. CDOT will see if they can discuss this with the Coalition at their upcoming board of director's retreat on July 2<sup>nd</sup>. The group also thought that this could be something the counties would be able to help with.

## **CSS Corridor Team Meeting**

The next CT Meeting would be held in September or October. Agenda items would include progress on the Guidance Manual and the Roles and Responsibilities concept.

The group agreed that the PMT Meetings schedule could be changed to every other month. The next meeting will be Tuesday, August 19<sup>th</sup> at CDOT Residency in Golden.

The meeting ended at 11:15 a.m.



## ***I-70 CSS***

### ***Project Management Team Meeting***

CDOT Project Number 15613 CMS 07-028 CDOT Code 15954.10.50

CH2M HILL Project Number 358654

Tuesday, June 17, 2008

9:00 a.m. to noon

#### **AGENDA**

1. Project Status and Schedule
2. Working Groups

<b>Working Group</b>	<b>Status</b>
SWEEP	On going
ALIVE	On going
Sustainability	1 <sup>st</sup> Mtg in July
Decision Process	Complete
Historic Context	1 <sup>st</sup> Mtg in July
Aesthetic Planning	
Clear Creek County	
Eagle County	
Summit County	

3. Regional Measures of Success
4. Next CSS Corridor Team Meeting