

**Phase 1**

**System Planning** integrates with state-wide planning efforts, prioritizes how resources will be used and selects projects for implementation. Deliverables include the Programmatic Environmental Impact Study and other corridor-wide planning studies.

**Phase 2**

**Project Development** brings improvement concepts, environmental documents and mitigation strategies to completion. Deliverables include Tier 2 Environmental Documents and Feasibility Studies. A level of Preliminary Design will be included.

**Phase 3**

**Project Design** develops construction plans for a project. Deliverables include Project Design Plans, Specifications, and Cost Estimates.

**Phase 4**

**Project Construction** safely builds a functional transportation facility. Deliverables include completion of the physical improvements, Work Acceptance, As-Built Drawings, and Project Closure Documents.

**Phase 5**

**Systems Operations and Maintenance** will inspect, monitor, assess, manage and maintain completed facilities, as well as providing feedback to Phase 1 Systems Planning and Phase 2 Project Development for incorporation into future projects. Deliverables include monitoring feedback, and program documents, for example: Incident Management Plans, Mowing and Paving Programs and Safety Inspection Reports.