

TYPE OF WORK/ACCOMODATIONS	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14	Jul-14											
Limited Access: Bike, Ped, Non-Motorized Traffic Accommodated, Emergency Traffic Accommodated.	XCEL/CENTURY LINK/COMCAST UTILITY RELOCATION																																							
Limited Access: Bike, Ped, Non-Motorized Traffic Accommodated, Emergency Traffic Accommodated.				I-70 FRONTAGE ROAD IMPROVEMENTS																																				
CR 314 Open. US40/Game Check Closed for preparation for Detour; Non-Motorized, Bike/										TWIN TUNNELS CONSTRUCTION PACKAGE 1A																														
CR 314 and US40/Game Check Closed for I-70 Traffic Detour. Non-Motorized, Bike/Ped Accommodated.										TWIN TUNNELS CONSTRUCTION PACKAGE 1B				TWIN TUNNELS CONSTRUCTION PACKAGE 2 FULL DETOUR OF I-70 ONTO CR 314.																										
CR 314 Open after removal of detour transitions. Restoration and enhancement of CR 314.																						TWIN TUNNELS CONSTRUCTION PACKAGE 3 - I-70 EB AND CR 314 OPEN, RESTORATION OF CR 314 AND TRAILHEAD																		