# I-70 West Vail Pass Auxiliary Lanes Construction Schedule

#### April – Nov. 2022

Finish work on westbound closure gate, relocate recreation trail, start westbound bridge reconstruction near Mile Point 185.

### April – Nov. 2024

Start eastbound bridge reconstruction near Mile Point 185, westbound curve modifications at Mile Points 186 and 188, finish wildlife crossings.

#### Aug. – Nov. 2021

Started construction of westbound closure gate and rebuilt Mile Point 182 truck escape ramp that reopened Dec. 6, 2021.

# April – Nov. 2023

Building of the eastbound auxiliary lane, start of wildlife crossings, and complete westbound bridge reconstruction.

## April – Dec. 2025

Finish eastbound bridge, variable speed limit signs, and landscaping work.