I-70 West Vail Pass Auxiliary Lanes CONSTRUCTION SCHEDULE

April – Nov. 2022

Finish work on westbound closure gate, relocate recreation trail, start bridge reconstruction near Mile Point 185 and wildlife crossings.

April – Dec. 2024

Finish bridges, eastbound auxiliary lane, wildlife crossings, shoulder widenings, variable speed limit sign installations and landscaping work.

Aug. – Nov. 2021

Start construction of truck escape ramp and westbound closure gate.

April – Nov. 2023

Continue bridge reconstruction and wildlife crossings and start wildlife fencing, building of eastbound auxiliary lane, installing variable speed limit signs and shoulder widening.