



COLORADO
Department of Transportation

REGION 2 BRIDGE BUNDLE PROJECT



Summer 2022 to Winter 2024

PROJECT OVERVIEW



Region 2 Bridge Bundle Project

The \$43 million Region 2 Bridge Project will consist of replacing five structures on US 24, nine structures on US 350 and three structures on CO 9.


These key corridors provide rural mobility, intra- and interstate-commerce, movement of agricultural products and supplies, and access to tourist destinations.



MOUNTAIN REGION



Region 2 Bridge Bundle Project




PLAINS REGION



Region 2 Bridge Bundle Project



US 350 MP 10.3 near Hoehne and Trinidad
Traffic impacts: Signalized, alternating single-lane traffic



US 350 MP 56.5 near Timpas
Traffic impacts: Signalized, alternating single-lane traffic; Closure of US 350 with approved detour; Constructed concurrently with US 350 MP 57.1 and 57.5

US 350 MP 57.1 near Timpas
Traffic impacts: Signalized, alternating single-lane traffic; Closure of US 350 with approved detour; Constructed concurrently with US 350 MP 56.5 and 57.5

US 350 MP 57.5 near Timpas
Traffic impacts: Signalized, alternating single-lane traffic; Closure of US 350 with approved detour; Constructed concurrently with US 350 MP 56.5 and 57.1

US 350 MP 50.6 between Timpas and Delhi
Traffic impacts: Signalized, alternating single-lane traffic

US 350 MP 51.7 between Timpas and Delhi
Traffic impacts: Signalized, alternating single-lane traffic

US 350 MP 47.1 between Delhi and Timpas
Traffic impacts: Signalized, alternating single-lane traffic

US 350 MP 48.7 between Delhi and Timpas
Traffic impacts: Signalized, alternating single-lane traffic

US 350 MP 69.8 near La Junta
Traffic impacts: Signalized, alternating single-lane traffic

PROJECT SCHEDULE



Region 2 Bridge Bundle Project

	2022				2023				2024			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
East Region (Plains) Structures (US 350)												
US 350 - MP 57.5		█	█	█								
US 350 - MP 57.1		█	█	█								
US 350 - MP 56.5		█	█	█								
US 350 - MP 69.8			█	█								
US 350 - MP 50.6						█	█	█	█	█	█	
US 350 - MP 47.1						█	█	█	█	█	█	
US 350 - MP 51.7						█	█	█	█	█	█	
US 350 - MP 48.7						█	█	█	█	█	█	
US 350 - MP 10.3						█	█	█	█	█	█	
West Region (Mountains) Structures (US 24)												
US 24 - MP 240.668			█	█								
US 24 - MP 271.7						█	█					
US 24 - MP 271.9						█	█					
US 24 - MP 227.1										█	█	
US 24 - MP 229.5										█	█	
West Region (Mountains) Structures (CO 9)												
CO 9 - MP 15.9			█									
CO 9 - MP 20.1						█						
CO 9 - MP 71.5							█					

INITIAL PROJECT IMPACTS



Region 2 Bridge Bundle Project

In July 2022, crews will begin to mobilize equipment for structure replacement on CO 9 and US 350.

In the Mountain region, construction will begin on the CO 9 structure at MP 15.9 near Guffey.

In the Plains region, construction will begin on three US 350 structures near Timpas:

- MP 57.5
- MP 57.1
- MP 56.5

There will be little to no impacts to traffic as crews mobilize equipment. Following mobilization, crews will begin signalized, alternating single-lane closures for structure replacements.

TRAFFIC IMPACTS



Region 2 Bridge Bundle Project

As crews construct these 17 structures, crews will work to minimize traffic impacts to the public. Expected impacts include:

- Signalized, alternating single-lane traffic on CO 9, US 24 and US 350
- 21-day full closure of US 350 with detour near Timpas
 - Between September and October 2022
- 14-day full closure of US 24 with detour near Hartsel
 - Between September and October 2022
- 21-day full closure of US 24 with detour near Antero Junction
 - Between spring and summer 2024

CONTACT US



Region 2 Bridge Bundle Project

Sign up for project updates: cdotbridgesR2@gmail.com



Hotline: 800-811-2067



Website: codot.gov/projects/region2bridges



Twitter: [@ColoradoDOT](https://twitter.com/ColoradoDOT)



Facebook: facebook.com/coloradodot

