



Project Update: Week ending June 17, 2016



The Telluride Bluegrass Festival is underway and ACC construction is put on pause! We hope this weekend is fun and profitable for the Ridgway businesses.

ACC had a short week this week, working just Monday and Tuesday due to the Festival but Tuesday, June 21st, we will be back to business and ready to work!

Next week we will continue to build the shoofly on the north side of SH 62 in preparation for the traffic shift in July. This work will require traffic holds shorter than 15 minutes when necessary, but crews will work to minimize the wait as much as possible. Our main focus the next couple of weeks will be to finish concrete work on Lena and complete work at the intersection of Clinton and Cora streets. This will be finalized by June 22nd. This will allow limited access to the road while we complete sidewalk, curb and gutter and it will be wrapped up by the 28th. We will close-out the week of the 27th by paving the shoofly and Clinton Street from Lena to the intersection of Cora before we leave for the long Fourth of July weekend.

As you know, weather and complicated utilities have prompted some shifts in our schedule. We will get a revised work plan out to the community by July 5 but in the meantime, I'd like to give you a brief look ahead.

- Crews will move onto North Railroad and Charles Street July 1 which will require a full closure of each block lasting approximately 3 weeks.

- ACC will start the large diameter storm drainage work on SH 62 the week of July 5. This will require a lane shift moving all traffic over to the shoofly towards the north. A concrete barrier will be placed down the center of SH 62 to prevent vehicles from entering the large excavation required for this work and to protect our workers. This will happen in three different phases. The initial phase will go from the bridge and stop right before Liddell Drive blocking access to the alley between the bridge and Liddell. We will then move the barrier and start phase 2. This will affect South Railroad along with the alley between Railroad and Lena. Then we'll move into phase 3 and the barrier will once again shift to the west. We will get a more detailed schedule out the first of July.
- ACC will return to finish Clinton and Cora Streets after August 31, 2016

As the Bluegrass Festival raps up and the town starts to settle down, construction will resume. We please ask that pedestrians stay out of the work zone. Your safety and the safety of our workers is our priority. Please follow the direction of the flaggers at all times and always cross at designated cross walks. You can contact our project hotline at (970) 430-0933 or email us at SH62Ridgway@accbuilt.com! We hope you are enjoying your "BLUE" weekend with lots of music and great weather!

Please be alert to personnel in the work zone and drive slow through the cone zone!
Public Information: [970-430-0933](tel:970-430-0933) Email: SH62Ridgway@accbuilt.com

