

WORK SCHEDULE

Construction Operations

March 21, 2016 – Mid-October 2016

March 2017 – June 2017

Work hours: Monday – Friday 7 a.m – 7 p.m.

Holiday & Festival Weekends

Memorial Day

Saturday May 28 - Monday May 30

Telluride Bluegrass Festival

Thursday June 16 - Sunday June 19

Independence Day

Saturday June 2 - Monday July 4

Labor Day

Saturday September 3 - Monday September 5

Telluride Blues & Brews Festival

Thursday September 15 - Sunday 18

Maintenance of Traffic/Public Access

Traffic holds will be no greater than 15 minutes on SH 62 unless there is a safety critical operation that requires a longer hold. This will be preapproved and publicized in advance of the work.

City streets will be blocked off for 2- 3 weeks during street and drainage construction. ACC will work to maintain safe pedestrian passage and flaggers will direct traffic to parking and access.

Public Parking will be available at Hartwell Park.

Contact the project team

970-430-0933

SH62Ridgway@accbuilt.com

<https://www.codot.gov/projects/sh62rampupridgway>



COLORADO
Department of Local Affairs



COLORADO
Department of Transportation

RAMP UP RIDGWAY!