## I-70 & Kipling Interchange PEL Study Project Schedule 4/9/12



	2012												2013	
Project Task	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Data Collection/Research														
Travel Demand Forecasts - Land Use Evaluation			Base Fore	casts	Alterr	atives								
Environmental Scan					-									
Purpose and Need - Evaluation Criteria					-									
Alternatives Development & Screening - Traffic Analysis - Conceptual Design														
Funding and Prioritization														
Study Report														
Project Team Meetings (biweekly)	• •	••	••	••	••	• •	• •	• •	• •	• •	• •	• •	• •	• •
Public Meetings (2)				3	k						*			
Technical Team Meetings (~ every 6 weeks)														
Resource Agency Meetings (2 rounds with agencies)														
Focused Community Groups (2)						0				0				