

US 6 CLIFTON TRANSPORTATION STUDY



Study Schedule

STUDY TASK	2014		2015											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Initiation/Data Collection	■													
Transportation Evaluation » travel demand forecasts » safety evaluation » operational analysis » pedestrian/bicycle assessment	■			■										
Environmental Conditions		■		■										
Vision and Draft Purpose and Need		■		■										
Alternatives Development and Screening			■											
Conceptual Design								■		■				
Recommendations » prioritization and phasing								■		■				
Study Report											■			
Technical Team Meetings	1	2	3	4	5	6	7	8	9		10			
Public Meetings				*							*			
Community Focus Group Outreach							■							
Environmental Resource Agency Outreach		●		●							●			