

US 6 CLIFTON TRANSPORTATION STUDY



Study Schedule

STUDY TASK	2014		2015												
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Project Initiation/Data Collection	■														
Transportation Evaluation » travel demand forecasts » safety evaluation » operational analysis » pedestrian/bicycle assessment	■														
Environmental Conditions		■													
Vision and Draft Purpose and Need		■													
Alternatives Development and Screening			■												
Conceptual Design								■							
Recommendations » prioritization and phasing									■						
Study Report													■		
Technical Team Meetings	1	2	3	4	5	6	7	8	9			10			
Public Meetings				*							*				
Community Focus Group Outreach							■								
Environmental Resource Agency Outreach		●		●								●			