

US 50 West From PEL to EA to Construction

US 50 West Planning and Environmental Linkage Study (PEL) CDOT 2012

PEL Established

Regional Travel Demand

Purpose and Need

Traffic and Safety Studies

Environmental Studies

Alternatives Analysis

Recommended Preferred Alternative - Concept Design

Agency and Public Involvement

Technical Advisory Team

PEL Community Meetings - April 2011

PEL Timeline 2009-2012

US 50 West Environmental Assessment

National Environmental Policy Act Documentation

Purcell Blvd. to Wills Blvd.

McCulloch Blvd. Intersection

CDOT and FHWA June 2014

EA Discloses Purpose and Need

Project Description - Proposed Action

Impacts of the No Action Alternative and Proposed Action

Mitigation Commitments

Final Design

Agency and Public Involvement

Comment Period - June 16 to July 15

Public Meting - June 30

Decision Document and Permitting

EA and Design Timeline - 2013-2014

Project construction Proposed Action

CDOT Will Implement:

Mitigation Commitments Contained in EA and Final Design

Public Agency Permitting Requirements

Public Information

Public Information Outreach Program

Construction Timeline 2015-2017

Public Information

We are Here



