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DATE:    May 14, 2021 

TO:       Transit & Rail Advisory Committee 

FROM:   Kay Kelly, Chief, Office of Innovative Mobility 

Mike Timlin, Interim Director - Division of Transit & Rail 

Kyle French, Bus Operations Manager - Division of Transit & Rail 

Jeff Prillwitz, Bus Operations Coordinator - Division of Transit & Rail 

RE:        Bustang Outrider Quarterly Q3 FY2020-21 

 

 
Purpose 

The purpose of this memo is to provide the Transit & Rail Advisory Committee a quarterly Bustang Outrider update on 

operational and performance measures, with data ending March 31, 2021. 

 
Action 

Informational only - no action is required. 

 
Background 

The Bustang Outrider rural, regional bus service began operation on January 2, 2018, with a Lamar- Pueblo route 

operated by the Senior Resource Development Agency of Pueblo, Inc. Outrider uses FTA 5311(f) rather than state 

FASTER funds. It is contracted as a pass-through grant agreement rather than a direct operational agreement with 

specific requirements. FTA rules allow local cash matches covered by "in-kind" contributions from private intercity 

bus unsubsidized miles operated or Transportation Development Credits (TDC) from FHWA "toll credits" flexed to FTA 

projects. 

 
Outrider provides essential service transportation from a rural to an urban community services center and connects to 

the "legacy" national intercity bus network. Outrider is considered and marketed as an "offspring" brand to the parent 

Bustang system. For these reasons, a separate Outrider update accompanies the quarterly Bustang update. 

 
The Phase II routes in operation are: 

 Lamar – Colorado Springs in revenue service Monday through Friday except for major holidays and operated 

by Senior Resource Development Agency of Pueblo, Inc. (SRDA) 

 Alamosa – Salida -Pueblo is in revenue service daily and also operated by SRDA. 

 Gunnison – Salida- Denver is operating in revenue service daily and operated by Alpine Express Shuttle. 

 Durango – Grand Junction has transitioned to Outrider from Roadrunner operating in revenue service daily 

by Southern Colorado Community Action Agency (SoCoCAA, formerly SUCAP 

Details 
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TICKET SALES PLATFORM – The Masabi ticket platform is now available to the public and began operation in December. 

Feedback from the Outrider operators and the public has been positive, with no problems reported. 

 
PHASE III – Due to COVID-19, The roll-out schedule for the four (4) phase III routes are being staggered to allow for 

savings on startup costs and a more orderly launch. The plan is as follows: 

 
 Craig – Denver via U.S. 40 – January 1, 2021 

 Sterling- Greeley/Denver – Summer 2021 

 Trinidad – Pueblo – Summer 2021 

 Telluride – Grand Junction – Summer 2021. 

 
Operators are assigned for two of the proposed Phase III Bustang Outrider routes. The Sterling to Greeley/Denver 

route will run five days a week and operated by the Northeastern Colorado Association of Governments (NECALG). The 

Trinidad to Pueblo route will be performed five days a week by the South Central Council of Governments (SCCOG).  

An RFP for the operation of the Telluride to Denver route was issued, and the closing date for proposals was May 7.  

The Department of Transit and Rail, in association with CDOT's procurement department and our maintenance 

consultants, are in the process of evaluating the proposals that have been received. 

 

The Craig to Denver route began service on January 1, 2021, and operates seven days a week. For 2021, Greyhound 

Lines will be performing this route as part of the Outrider system. Greyhound is leasing two State-Owned Van Hool 

CX35 coaches, and they have entered service on the route.  Greyhound has contracted with Ace Express to perform 

maintenance on the CDOT owned vehicles due to Ace Express's experience and expertise with this coach model.  An 

RFP for service on this route, starting on January 1, 2022 will be issued. 

 

Anticipated starting dates for the other three Phase III routes will be July of 2021 for the Trinidad to Pueblo route, 

the Telluride to Grand Junction route, and the Sterling to Greeley route. The last two Van Hool CX35 buses are 

programmed for the Telluride to Grand Junction route. The fleet to be used on both the Trinidad to Pueblo and the 

Greeley to Sterling are smaller, 14 passenger cutaway-style buses. These buses were ordered via CDOT's price 

agreement from Davey Coach. Due to issues with a non-safety-related recall on the Ford chassis utilized on these 

buses, the delivery has been delayed from March until June of 2021. 

 

 



PHASE III OUTREACH-Outreach meetings are currently ongoing. With our consultants, CIG, Outrider's team has met 

with interested parties and organizations, local governments and conducted telephone transit townhalls. The 

response has been very positive for all of the proposed routes. 

 

Input from the Sterling to Greeley outreach meetings has indicated a strong desire for service between Sterling and 

Denver. To accommodate the demand for service to Denver, the Sterling route will serve Greeley on Monday, 

Wednesday and Friday. Denver will be served on Tuesday and Thursday.  The route will split at Wiggins with both 

routes using identical routing between there and Sterling. Service stops in Denver will include Denver Union Station 

and Peoria Station. Both locations provide connections with RTD's service and the A-line train to DIA. Denver Union 

Station has additional connections to statewide transit via Bustang and Bustang Outrider, and interstate travel via 

the legacy intercity bus carriers, like Greyhound Lines, Inc. 

 

Part of the outreach is a series of surveys promoted with a paid advertisement on Facebook. The response has been 

very successful, with 134,086 people reached and 19,753 post engagements. Overall, the comments have been very 

supportive, with many helpful suggestions. The second round of surveys is now being produced, and the response has 

been positive once again. Outreach will continue throughout the summer of 2021 and include follow-up with many 

local stakeholders. 

 

Next Steps 

 Continue Phase III Stakeholder meetings 

 Evaluate the RFP for the 2021 Telluride to Grand Junction service and select a provider. 

 Issue an RFP for the 2022 Craig to Denver service. 

 In partnership with SCCOG and NECALG, finalize schedules and service stops for the Trinidad to Pueblo 

and Sterling to Greeley/Denver routes. 

 Secure access agreements with local transit agencies. 

 Implement service startup procedures for all routes that will be operating the new Phase III routes in 

anticipation of full service beginning late summer of 2021. 

 

 

 


