
Book 2 – Technical Requirements  SECTION 18 – MAINTENANCE DURING 
EJMT DPHT Design Build Project CONSTRUCTION 
Project No. C 0703-482; Subaccount 24210 

Final Request for Proposals Addendum 1 18-1 January 28, 2022 

18.0 Maintenance During Construction 

This Section 18 includes the requirements for the maintenance during construction Work for 
the Project. This Work shall be completed in accordance with the Contract Documents. 

18.1 Maintenance Administration 

18.1.1 Responsibilities for Maintenance 

The responsibility for performing maintenance of the highway facility will be borne by 
CDOT. The responsibility for performing maintenance of assets disturbed by the 
Contractor’s Work, including but not limited to the Contractor’s use of the existing 
water supply tank and supply lines, electrical system, drainage and seep lines, and 
heat trace within the Project limits, shall be borne by the Contractor. 

18.1.1.1 Initiation of Contractor Maintenance Responsibilities 

The Contractor shall be responsible for the maintenance of assets disturbed by the 
Contractor’s Work, following NTP2, upon initiation of Work that impacts those 
assets until the issuance of Final Acceptance.  For maintenance of assets that 
either connect to or extend outside the Contractor’s Work limits, the demarcation 
of maintenance responsibilities between the Contractor and CDOT for that specific 
asset shall be determined based on the process defined in Section 18.1.2.  

18.1.1.2 Termination of Contractor Maintenance Responsibilities 

All responsibilities assigned to the Contractor shall remain as defined until Final 
Acceptance. 

18.1.2 Baseline Inspection and Baseline Asset Condition Report 
of Existing Assets 

The Contractor shall carry out inspections and tests for all assets that connect, tie 
into, or are dependent on the Work to function as intended, but are not part of the 
Work, to determine the existing condition of each asset of the Project to be 
maintained by Contractor during the construction period as described in Section 18.1.1 
(the “Baseline Inspections”). 

The Contractor shall prepare a report (the "Baseline Asset Condition Report (BACR)"), 
which shall: 

1. list in detail all such assets that are required to be subject to the Baseline 
Inspections; 

2. assess and describe the existing condition of all such assets (including details 
such as photographs or test results, as applicable), which description and 
condition assessment reporting shall be by reference to CDOT’s Highway Level 
of Service Manual or an alternate industry standard Approved by CDOT.  Include 
in the existing condition assessment the estimated remaining service life of 
each asset. 
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3. identify the demarcation line of maintenance responsibilities between CDOT 
and the Contractor that corresponds to the Work limits and provides a logical 
separation in accordance with industry standard practice and any relevant 
codes and requirements. 

4. identify the minimum baseline asset condition for each asset that shall allow 
for safe and reliable operation of the existing asset and shall meet or exceed 
the existing condition of the relevant asset.  In the event that the existing 
asset is in such condition that the safe and reliable operation of the asset is not 
possible, the Contractor shall document this in the BACR. 

The Contractor shall submit the proposed scope of the Baseline Inspections it intends 
to carry out, together with the methodology proposed and the list of qualified testing 
organizations in carrying out the proposed scope (“Baseline Asset Condition Inspection 
Plan”) to, and obtain the Acceptance thereof from, CDOT prior to the issuance of 
NTP2. Following Acceptance by CDOT of the Baseline Asset Condition Inspection Plan, 
Contractor shall provide to CDOT a minimum of ten Working Days' written notice prior 
to the commencement of the Baseline Inspections. 

After carrying out the Baseline Inspections, the Contractor shall submit the Baseline 
Asset Condition Report (BACR) to, and obtain the Acceptance thereof from, CDOT prior 
to the issuance of NTP2. The Accepted BACR shall be an appendix to the Maintenance 
Service Plan as described in Section 18.1.3. 

All current CDOT maintenance records that are available for the EJMT can be provided 
upon request by the Contractor. 

18.1.3 Maintenance Service Plan 

The Contractor shall develop and submit to CDOT a Maintenance Service Plan. The 
plan shall define the Contractor’s complete strategy for the implementation, 
coordination, scheduling, and monitoring of maintenance Activities during the Project. 
The Maintenance Service Plan shall be updated every six months to reflect changes in 
the Contractor’s construction Activities. The Maintenance Service Plan shall also 
address the following components: 

1. Maintenance Condition Survey 

Every six months, the Contractor shall perform a detailed survey of 
maintenance conditions for any of the affected assets until all of the 
Contractor’s maintenance responsibilities are complete (Final Acceptance). 
The results of the survey shall be documented by the Contractor and submitted 
to CDOT for Acceptance. 

2. Monthly Maintenance Progress Report 

Monthly Maintenance Progress Reports shall be required for the full term of the 
Contractor’s maintenance responsibilities. These reports shall detail all 
maintenance Activities performed, monitored maintenance condition of 
existing facilities, identification of any deficiencies from minimum standards, 
and an action plan for correcting the deficiencies. Monthly Maintenance 



Book 2 – Technical Requirements  SECTION 18 – MAINTENANCE DURING 
EJMT DPHT Design Build Project CONSTRUCTION 
Project No. C 0703-482; Subaccount 24210 

Final Request for Proposals Addendum 1 18-3 January 28, 2022 

Progress Reports shall be submitted to CDOT each month with the invoice 
submittal as required in Book 2, Section 2. 

The Maintenance Service Plan shall be submitted to CDOT for Approval at least 15 days 
prior to NTP2. 

18.1.4 Maintenance Responsibilities of the Contractor 

Except as specifically assigned to CDOT in Section 18.1.5 below, the Contractor shall 
perform all maintenance Activities for all affected assets within the Project limits. 

18.1.5 Maintenance Responsibilities of CDOT 

CDOT will perform the following maintenance Activities: 

1. Inspection of structures 

2. Patching and repair of all existing roadway elements or structures, not affected 
by Contractor Activities, within the Project limits. 

3. Snow and ice control for all lanes of traffic, prior to and during a snow event. 

18.1.6 Limits of Maintenance Responsibilities 

The longitudinal limits of the Contractor’s maintenance responsibilities on the Project 
shall conform to the limits of the Project, including all portions of the Work. 

Any areas disturbed by Contractor Activities shall be the sole maintenance 
responsibility of the Contractor. 

18.1.7 Excluded Areas 

There are no excluded areas within the Project limits. 

18.1.8 Payment for Maintenance During Construction 

Progress payments for maintenance during construction shall be according to Book 2, 
Section 2.  Disincentives for outages of the EJMT lighting and fire life safety systems 
shall be according to the Project Special Provisions at the end of this Section. 

18.2 Performance Specifications 
In performance of maintenance on the Project, the Contractor shall comply with the CDOT 
Highway Maintenance Levels of Service Manual or an alternate industry standard Approved 
by CDOT. Specifically, the Contractor shall adhere to the requirements for data collection 
and measurement for equating level of service (LOS) on the Highway and incorporate 
these requirements into its performance of all maintenance Work according to the 
maintenance of LOS plan. 
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18.3 Right-of-Way Construction Requirements 

18.3.1 Risk of Loss, Obligation to Maintain and Repair 

The Contractor shall comply with requirements in Book 2, Section 8, and shall 
maintain improvements and provide reasonable safety and security measures to 
preserve any acquired ROW or easements (temporary or permanent). The Contractor 
shall prevent, minimize, or correct problems such as vandalism, trespassing, rodent 
infestation, weed control (in accordance with any local agency ordinances), illegal 
dumping or disposal of rubble, and other debris on all areas of the Project that are 
under the Contractor’s maintenance responsibility. 

18.3.1.1 Loss Prevention Methods 

Once the Contractor’s permission to enter has been acquired, in accordance with 
Book 2, Section 8, the Contractor shall manage and minimize losses to the property 
by utilizing some or all of the following loss prevention methods: 

1. Daily site inspections 

2. Installation of chain link security fencing along property boundaries 

3. Installation of locking devices, accessible by Project personnel only on 
buildings, structures, and other improvements located on a parcel 

4. Monthly inspection and application of pest/rodent control measures on each 
parcel 

5. Coordination with local law enforcement agencies and neighborhood watch 
groups to increase awareness about vandalism, illegal dumping, or 
indication of trespass or other illegal activity on any parcel 

6. Any other means and method determined necessary by CDOT or the 
Contractor to manage and minimize loss to the property or improvement 

18.4 Deliverables 
The Contractor shall submit the following to CDOT for Review, Approval, and/or 
Acceptance: 

Table 18-1: Deliverables by the Contractor 

Deliverable 
Review, 

Acceptance, or 
Approval 

Schedule 

Baseline Asset Condition 
Inspection Plan 

Acceptance Prior to the issuance of NTP2 

Baseline Asset Condition Report Acceptance Prior to the issuance of NTP2 

Maintenance Service Plan Approval At least 15 days prior to NTP2 
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Deliverable 
Review, 

Acceptance, or 
Approval 

Schedule 

Maintenance Service Plan Updates Acceptance Every six months 

Maintenance Condition Surveys Acceptance Every six months 

Maintenance Progress Reports Review 
Concurrent with each Monthly 
Invoice submittal 

Electrical Work Cutover Plan Acceptance 14 Days prior to performing Work 

Fire Life Safety Systems 
Maintenance Plan 

Acceptance 14 Days prior to performing Work 

Temporary Offline Lighting And 
Fire Life Safety Systems 
Notification Form 

Approval 7 Days prior to planned outage 

 

All deliverables shall also conform to the requirements of Book 2, Section 3. 

18.5 Project Special Provisions 
The following pages provide the modified standard specifications that shall be applicable 
to the Project. 
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REVISION OF SECTION 108 
DISINCENTIVE FOR OFFLINE LIGHTING OR FIRE LIFE SAFETY SYSTEMS 

Section 108 of the Standard Specifications is hereby revised for this project to include the 
following: 

DESCRIPTION 

The Contractor is responsible for maintaining full functionality of all EJMT lighting and fire 
life safety systems devices and communications infrastructure contained within the limits of 
this project throughout the duration of the project. 

Offline, as used in this specification, is defined as time during which these systems are not 
functioning or if a device is not operating at optimal performance as determined by CDOT. 

CONSTRUCTION REQUIREMENTS 

Anytime Contractor work impacts a lighting or fire life safety device or system, the 
Contractor shall notify CDOT immediately upon discovery of an outage. This notice, as well as 
advanced notices described below for planned outages, shall be provided to the CDOT Project 
Director and the CDOT EJMT Operations Center (contact Mike Martinez at 
michael.a.martinez@state.co.us) by the Contractor. 

(a) Planned Lighting and Fire Life Safety Systems Outages 

A “planned outage” is considered to be any loss of system or device functionality or 
communication that can be anticipated in advance due to work activities within or related 
to the Project. For planned outages, CDOT shall be given proper advance notice as described 
below. All proposed equipment, power, and all temporary communications necessary for 
maintaining lighting and fire life safety systems and devices during construction shall be 
constructed and put in place prior to the cutover or reset in order to minimize downtime of 
systems and devices. The Contractor shall provide the advance notices to CDOT described 
below via the Temporary Offline Systems and Device Notification Form for any planned 
outages. 

(1) EJMT Lighting System: The Contractor shall submit a detailed Electrical Work cutover 
plan to include all infrastructure and preparation work to be completed before the 
cutover, number of electricians and equipment to be used, identification of the priority 
circuits and infrastructure to be completed first and contingency plan if an issue should 
arise to CDOT for Acceptance at least 14 days prior to performing the work, as well as 
a 7 day advance notice to CDOT of any electrical work impacting the EJMT lighting 
system. The cutover plan shall include a Hold Point Inspection with IQC and CDOT at 
least 24 hours ahead of the cutover to confirm that all preparation work is on track to 
be completed. If the preparation work is determined to be incomplete at the time of 
the inspection, the Contractor shall reschedule the cutover. The cutover may be 
rescheduled as early as one week after the originally planned cutover. This cutover plan 
shall detail how the Contractor shall sequence the cutover activities, so that the new 
electrical infrastructure is installed and integrated into the existing EJMT systems and 
devices such that a 8-hours downtime is not exceeded. The Electrical Work cutover shall 
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be scheduled for an overnight shift between 10:00 pm and 6:00 am on a Sunday through 
Friday, excluding holidays, or per CDOT. The EJMT lighting systems and devices shall be 
fully functional by 6:00 am and the remaining cutover work shall complete by 9:00 am, 
unless otherwise approved by the Engineer.  

Power shall be shut down in a responsible sequence that will not harm existing 
equipment. All necessary precautions and preparations shall be made and coordinated 
with CDOT prior to power being turned off. Power may not be off for a period of longer 
than 45 minutes and shall only occur during off-peak traffic hours unless specifically 
authorized by CDOT. 

For planned outages where CDOT receives advance notice, the Contractor shall be 
charged a disincentive of $1,000 per hour for any portion of the EJMT lighting system 
that is offline beyond the 8-hour offline period unless there is a pre-approved extended 
outage time. 

(2) EJMT Fire Life Safety Systems: The Contractor shall submit a fire life safety systems 
maintenance plan to CDOT for Acceptance at least 14 days prior to scheduling the work, 
as well as 7 days advance notice to CDOT of any work impacting the fire life safety 
systems at EJMT. This plan shall detail how the Contractor shall sequence the 
construction installation activities impacting the EJMT fire life safety systems, 
integration and testing of any new infrastructure with the existing EJMT fire life safety 
systems and how the Contractor will maintain full functionality of the EJMT fire life 
safety systems during construction. The plan shall include estimated duration of fire life 
safety system outages and contingency plans if an issue should arise. The EJMT fire life 
safety systems shall remain fully operational while traffic is utilizing the EJMT, unless 
otherwise Approved by CDOT.  

Allowable offline periods for fire life safety systems and devices shall be a maximum 8-
hour period.  Fire life safety systems offline periods shall be scheduled for an overnight 
shift between 10:00 pm and 6:00 am on a Monday through Friday, excluding holidays, 
unless otherwise Approved by CDOT. For planned outages where CDOT receives advance 
notice, the Contractor shall be charged a disincentive of $1,000 per hour per each device 
that is offline beyond the 8-hour offline period unless there is a pre-approved extended 
outage time. No more than two fire life safety zones shall be inoperable at any one time 
unless approved by CDOT. 

(b) Unplanned Lighting and Fire Life Safety Systems Outages 

An “unplanned outage” is considered to be any loss of EJMT lighting or fire life safety systems 
communications or systems and device functionality that CDOT does not receive proper 
advance notice, as described above, and is due to the Contractor’s negligence, act or 
omission under their control as a result of project activities. For clarity, the offline 
disincentive shall be applied beginning at the time of outage until such time the outage is 
fully resolved, restored or repaired, as determined by CDOT.  

(1) EJMT Lighting System: If the Contractor damages the EJMT lighting system (or any other 
system or infrastructure supporting the EJMT lighting system), or if CDOT loses 
communications or power to the system as a result of the Contractor’s negligence, act 
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or omission under their control, the Contractor shall be charged a disincentive.  This 
first time lighting system disincentive rate shall be $1,000 per hour. 

This disincentive rate shall increase to $2,000 per hour for a second occurrence, and 
$3,000 per hour any subsequent occurrences. 

Additionally, the Contractor shall be responsible for any CDOT or third party charges 
involved with investigating such an outage and restoration of the EJMT lighting system 
to full working condition.  These disincentive rates are in addition to any costs that 
may be levied by CDOT for Working Time Violations per Book 2 Section 16. 

(2) EJTM Fire Life Safety Systems: If the Contractor damages the EJMT fire life safety 
systems or devices, or if CDOT loses communications, water supply, or power to the 
system as a result of the Contractor’s negligence, act or omission under their control, 
the Contractor shall be charged a disincentive.  This first time fire life safety system 
disincentive rate shall be $1,000 per hour. 

This disincentive rate shall increase to $2,000 per hour for a second occurrence, and 
$3,000 per hour for any subsequent occurrences. 

Additionally, the Contractor shall be responsible for any charges involved with 
investigating such an outage and restoration of the EJMT fire life safety systems and 
devices to full working condition.  These disincentive rates are in addition to any costs 
that may be levied by CDOT for Working Time Violations per Book 2 Section 16. 

METHOD OF MEASUREMENT AND BASIS OF PAYMENT 

All work, materials, and equipment required to reset, repair, restore, reconfigure, and 
perform cutover will not be measured and paid for separately, but shall be considered 
incidental to the work. 

This disincentive is not a penalty, but is based on costs associated with the disruption of EJMT 
operations, impacts to the traveling public, and general safety of the traveling public. 

There will be no incentive paid for this work. 

The disincentive will be deducted from any monies owed to the Contractor for work 
performed. 
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COLORADO DEPARTMENT OF TRANSPORTATION 

TEMPORARY OFFLINE LIGHTING AND FIRE LIFE SAFETY SYSTEMS NOTIFICATION 
Project Description/Location: Project #: Project Code (SA#): 

CDOT Project Manager: CDOT Project Manager Contact #: Date: 

Contractor:  Contractor Representative:  Contractor Rep Contact #: 

 

Device Type 
or System 

Highway/ 
Direction 

Station/ 
Zone 

Description of Device/System Location 
Offline 
Date 

Estimated 
Down Time 

Online 
Date 

       

       

       

       

       

       

       

       

       

       

       
 

Contractor Notes: 

 

 

 

 

 

 

 

 

 
 

Maintenance Notes:  

 

 

 

 

 

 

 

 

 

For Office Use Only Date and Time Received:  Received By: 
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TEMPORARY OFFLINE LIGHTING AND FIRE LIFE SAFETY SYSTEMS OR  
DEVICE NOTIFICATION FORM INSTRUCTIONS 

The following instructions are provided for information to the Contractor.  The Contractor 
shall direct all questions regarding the Temporary Offline Lighting and Fire Life Safety 
Systems Device Notification Form to CDOT. 

(a) General Instructions 

Fill out this form and submit it to CDOT at least 7 days in advance of any planned system or 
device outage for CDOT Approval. 

(b) Project Description / Location / Project # / Project Code (SA #) 

Provide this information, typically found on the title sheet of the plans. 

(c) Project Director / Project Director Contact / Date 

Fill in the name and contact phone number of the Project Director assigned to the project.  
Fill in the date the form will be submitted. 

(d) Contractor / Contractor Representative / Contractor Rep Contact # 

Fill in the name of the Contracting company, the name of the Contractor’s representative 
(typically the person filling out the form), and the Contractor’s representative’s contact 
telephone number. 

(e) System or Device Type / Highway / Direction / Station or Mile Marker / Description of 
System or Device Location / Offline Date / Estimated Down Time / Online Date 

Fill in the information following the examples provided.  Fill in a new row for each system or 
device location.  If there is more than one device in the same location (i.e. all lighting 
installed in an EJMT zone), they may be included on one line (i.e. EJMT lighting zone XX).  

(f) Contractor Notes 

Fill in additional information the Contractor would like to communicate with the Project 
Director 

(g) Maintenance Notes 

To be filled in as needed by CDOT maintenance personnel. 


