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6.0 THIRD-PARTY AGREEMENTS 

This Section 6 includes the requirements for the Third Party Agreements Work for the US 550/160 
Connection South Design Build Project (Project). This Work shall be completed in accordance with the 
Contract Documents. 

The Contractor shall be responsible for obtaining Third Party approvals required to complete the Work, 
except as otherwise specified in the Contract Documents. Third-party coordination and approvals may be 
required from, but not limited to, the Florida Consolidated Ditch Company (FCDC).  

Utility Company Agreements are addressed in Book 2, Section 7. Coordination and approval 
requirements for irrigation ditch companies are addressed in this Section 6. 

6.1 CDOT Executed Agreements 

CDOT will enter into Agreements as found in Book 2, Section 7. These Agreements are being executed 
separate from the Contract. If an executed Agreement is not available prior to the Proposal Due Date, 
CDOT will provide a draft of the Agreement to the Contractor. The Contractor shall be responsible for 
meeting the requirements included in the executed or draft Agreements provided by CDOT. 

6.2 Contractor Associated Agreements 

The Contractor shall be required to facilitate execution of Agreements between CDOT and other Third 
parties, which shall include, but may not be limited to: 

1. Agreements with the FCDC for crossing permits associated with the relocation of the Mason 
Lateral. 

6.3 Irrigation Company 

The Project includes Work on the FCDC ditch Right-of-Way (ROW) and on public and private properties 
along the flow channel of the irrigation ditch.  

A draft of the Irrigation Company Agreement for Construction between FCDC and CDOT is included as 
Exhibit 6-A. The Contractor shall be required to comply with the terms and conditions set forth in the 
Agreement. Any requirements related to private ditch relocation Work to be completed by the Contractor 
are included in Book 2, Section 8 and Book 2, Section 12.  

This Section 6 provides requirements applicable to Work performed upon or adjacent to the ditch ROW. 
Anticipated Work on or adjacent to ditch ROW shall be limited to the construction of Structures that carry 
each ditch’s flow, access modifications required to restore maintenance access for ditch operations 
impacted by the Work on the Project.   

6.4 Standards 

The Contractor shall design and construct the Project in accordance with the requirements included in the 
executed Irrigation Company Agreement for Construction between CDOT and FCDC (including written 
specifications, standards of practice, and construction methods) and the standards referenced in Book 3. 
The Contractor shall use the latest adopted edition at the time of the Proposal Due Date. In the event of a 
conflict between the requirements of FCDC and the Contract Documents, CDOT, in its sole discretion, will 
determine which shall govern. The Contractor shall be responsible for resolution of any unresolved 
ambiguity prior to proceeding with any ditch Work.  
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The Contractor shall ensure all Work on ditches allows future maintenance to be performed outside of the 
ROW by FCDC without disruption to the operation or maintenance of US 550. 

6.5 Administrative Requirements 

Within 7 Days after First Notice to Proceed (NTP1), the Contractor shall notify FCDC representatives in 
writing of Project commencement. FCDC contact information can be found in the Utility contact 
information included with the Irrigation Company Agreement for Construction in Exhibit 6-A. 

The Contractor shall meet with FCDC and CDOT as soon as practicable after NTP1 to review all points of 
concern and other items that may affect the Project schedule. The Contractor shall identify critical 
Activities and sequences as they affect ditch operations and plan to effectively mitigate ditch impacts. 

The Contractor shall obtain FCDC approval in writing, in advance, of methods and procedures covering 
all Work within the ditch ROW. Copies of such approvals, notices, and correspondence shall be submitted 
to CDOT.  

The Contractor shall be responsible for coordinating, developing, and preparing all Ditch Construction 
Agreements to be submitted to FCDC, including developing the Agreement text, all supporting 
engineering and documentation, and exhibits to the satisfaction of FCDC. CDOT will supply an 
agreement template upon request. The Contractor shall submit the Agreement to CDOT for signature and 
execution by CDOT and FCDC. 

6.5.1. Utility Crossings 

FCDC is not responsible for Utility Work on ditch ROW. The Contractor shall locate all Utilities on ditch 
ROW within the immediate vicinity of the Work. The Contractor shall certify to FCDC that all the Utilities 
on ditch ROW and within the immediate vicinity of the Work have been identified and properly located. 

6.6 Design Requirements 

6.6.1. Submittals 

All design submittals shall be prepared, reviewed, and submitted in accordance with the requirements set 
forth in Book 2, Section 3.  

FCDC will review design plans for Work on its properties in accordance with Exhibit 6-B. FCDC review is 
separate from CDOT oversight. The Contractor shall coordinate the required ditch design reviews with 
FCDC. All plans submitted to FCDC for review and approval shall be in English units. Payment for FCDC 
design review will be handled via a separate agreement found in Exhibit 6-C between CDOT and FCDC 
and shall not be included in the Contract Price. 

The Contractor shall submit to FCDC the proposed ditch relocation plan to review and comment within 21 
Days on proposed ditch relocation plans. The Contractor shall submit to FCDC the final ditch relocation 
plan and profiles to review and comment within 14 Days on final ditch relocation plans. The Contractor 
shall obtain FCDC approval in writing of design plans for all of the Work within its ROW.  

The Contractor shall submit copies of all FCDC approvals, notices, and correspondence including 
approval of the design plans to CDOT for Approval prior to the start of the Work within the ditch ROW 
within 7 days of FCDC Agreement execution.  



Request for Proposal 
US 550/160 Connection South Design Build 
NHPP 5501-029 Sub Account 22420 
Book 2 – Technical Requirements 

Section 6 – Third-Party Agreements 

Request for Proposal 6-3 Final 
  July 12, 2019 

The Contractor shall coordinate with FCDC prior to beginning any construction that affects the operation 
or flow of the ditch. Generally, ditch flows occur between April 1 and November 1, but working windows 
for demolition and construction shall be coordinated with FCDC.  

The Contractor shall cooperate with FCDC where Work is within the limits of the ditch ROW to expedite 
the Work and to avoid interference with the operation of ditch flow. 

The Contractor shall perform the Work in such a manner and at such times as not to endanger or 
interfere with the continuous operation of the ditch and property and the flow of water at or in the vicinity 
of the Work. No Work shall be performed that interferes with the deeded schedule and volume of flow of 
the Ditch, including the delivery of water to its shareholders. The Contractor shall be responsible to FCDC 
for all damages for delays that may be sustained by FCDC caused by any interference that could have 
been avoided by proper handling of the Work. 

The Contractor shall through the owner-controlled insurance program (OCIP) indemnify FCDC under its 
insurance coverage during the construction phase. 

Upon completion of the Work to be performed within ditch ROW, the Contractor shall promptly remove all 
tools, Equipment, Materials, and debris from ditch property placed there by the Contractor or the 
Contractor’s agents. The Contractor shall restore said property to the same state and condition as when 
the Contractor entered thereon, and shall leave said property in a clean and presentable condition 
satisfactory to FCDC. 

The Contractor shall provide As-Constructed Documents to FCDC within 10 Days of completion of Work 
within the ditch ROW for FCDC acceptance in writing. 

6.7 FCDC Deliverables 

The Contractor shall submit the following to FCDC for information, review, approval, or acceptance: 

Table 6-1 FCDC Deliverables 

Deliverable 

information, 
review, 

acceptance, 
or approval 

Schedule 

Written notice to ditch company (FCDC) of 
Project commencement  

information Within 7 Days of NTP1 

FCDC approvals  information  
Copies of FCDC approvals, notices, and 
correspondence shall be submitted to 
CDOT 

Proposed ditch relocation plan and profiles 
to FCDC 

review 
FCDC to be provided 21 days to 
review and comment on proposed 
ditch relocation plans 

Final ditch relocation plan and profiles to 
FCDC 

approval 
FCDC to be provided 14 days to 
review and comment on final 
ditch relocation plans  

As-Constructed Documents for Work within 
ditch ROW 

acceptance 
Within 10 Days of completion of Work on 
ditch property 
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6.8 CDOT Deliverables 

The Contractor shall submit the following to CDOT for Review, Acceptance, or Approval: 

Table 6-2 CDOT Deliverables 

Deliverable 

Information, 
Review, 

Acceptance, 
or Approval 

Schedule 

All FCDC approvals, notices, and 
correspondence 

Approval  Prior to start of Work within the ditch ROW 

6.9 Exhibits 

Exhibit 6-A Draft Irrigation Company Agreement for Construction between the Florida Consolidated 
Ditch Company and CDOT 

Exhibit 6-B Basis of Design Recommendations 

Exhibit 6-C Standard Utility Agreement, dated July 27, 2018 
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