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LOW VOLUME ROAD PROJECT REVIEW 

Highway Name and Location SH 64A, Milepost 28 to 38 
Treatment Used 2” Overlay 
 
 
 
 
 
 
 

2013 
 
 
 
 
 
 

                                                                         
 
           
 
 
 
 
 
 

2014 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2015 
 

 
 
 
 
 
 
 



 

05.03.2017  PG. 2 

LOW VOLUME ROAD PROJECT REVIEW 

 
 
 
 
 
 
 
 

2016 
 
 
 
 
 
 
 
 
 
 
 
 
                          
                             2017   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                            2018 
 
 
 
 
 
 
 
 
 
 
       



 

05.03.2017  PG. 3 

LOW VOLUME ROAD PROJECT REVIEW 

Condition before treatment See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 
26.6 31.6 1994 73 98 95 70 95 0 3 TRAN LOW 
31.6 35.4 1994 77 98 90 65 94 0 2 TRAN LOW 
35.4 37.3 1994 78 96 88 52 91 0 0 TRAN LOW 
37.3 38.1 1983 79 98 91 65 93 0 7 TRAN MODERATE 

Condition after treatment Yr 1 See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 

28 33 2014 100 100 100 100 100 0 13 FATG HIGH 

33 38.1 2014 100 100 100 100 100 0 13 FATG HIGH 

Condition after treatment Yr 2 See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 

28 33 2014 94 100 100 98 100 0 8 IRI MODERATE 

33 38.1 2014 95 100 100 99 100 0 8 IRI MODERATE 

Condition after treatment Yr 3 See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 

28 33 2014 94 100 100 93 100 -1 9 TRAN MODERATE 

33 38.1 2014 95 100 100 96 100 -1 10 TRAN MODERATE 

Condition after treatment Yr 3 See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 

28 33 2014 93 100 100 92 99 -1 7 TRAN MODERATE 

33 38.1 2014 94 100 100 94 99 -1 8 TRAN MODERATE 

Condition after treatment Yr 3 See Below: 
BMP Emp Year Iri Rut Fatg Tran Long Crbk DL DL_Idx Cond 

28 33 2014 93 100 100 88 97 -1 6 TRAN MODERATE 

33 38.1 2014 95 100 99 92 97 -1 7 TRAN MODERATE 

Change in DL condition 
documented: 

Average DL increase of 6 to 10. 

Treatment Quantity Unit Treatment 
Area (SY) Unit Cost Cost Calculated 

Cost (SY) 

HMA (Gr SX) (75) 17,242 Ton 156,750 $44.50 $767,269.00 $4.89 

(PG 58-28) 1,034 Ton 156,750 $400.00 $413,600.00 $2.64 

Emulsified Asphalt (Slow Setting) 9,047 Gal 313,500 $3.00 $27,141.00 $0.09 

Takeaways The hot mix asphalt on this project appeared “tender” during 
construction. A solution for this was to placed 2-1” lifts rather than a 
single 2” lift. This solved the tender issue, but Region 3 experienced 
concerns similar to our SH 139 project, with difficulty achieving 
compaction in wheel ruts. 

 
 


