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5.0 Environmental Requirements 
 
The Contractor shall comply with all requirements of all applicable federal, state, and local 
Environmental Laws, Environmental Approvals, Environmental Permits and Governmental 
Approvals issued thereunder, whether obtained by CDOT or the Contractor. The Contractor 
shall prepare an Environmental Compliance Work Plan specifically identifying all of the 
environmental compliance requirements for the Project and the Contractor’s approach for 
complying with those requirements. For example the plan contents shall include, but not be 
limited to: a hazardous materials management plan, a noxious weed management plan, storm 
water management plan, the mitigation tracking table, and contact persons with regards to each 
plan. 
 
The Draft Environmental Compliance Work Plan shall be submitted to CDOT for Acceptance 
within 30 Days after NTP1. A Final Environmental Compliance Work Plan shall be submitted to 
CDOT for Acceptance no later than 30 Days prior to NTP 2. Delivery shall include one electric 
copy on CD-ROM and 2 paper copies of the Work Plan. Acceptance of this Work Plan will be 
required as a condition for issuance of NTP 2. 
 
The Environmental Compliance Work Plan shall include:  

1. All environmental mitigations and elements of the Book 3, I-25 New Pueblo Freeway 
Draft Record of Decision (ROD) and , CDOT Mitigation Tracking  Form in Book 3  
 

2. Description of means and methods to meet all commitments defined in the FEIS and 
ROD document. 

 
3. Description of the process for tracking environmental commitments throughout the 

duration of the Work by the Contractor. The Contractor shall employ and utilize an 
Environmental Manager on the Project. The Environmental Manager shall lead a field 
review with CDOT environmental staff to discuss environmental issues at least once a 
month during active construction periods, and shall have the authority to stop 
construction if Work activities violate Environmental Laws, regulations or permits, or 
jeopardize human health and safety. 
  

The Environmental Manager shall update the Environmental Compliance Work Plan every 
month and document any pertinent discussions that occur during the environmental field 
reviews. The updated Environmental Compliance Work Plan shall be submitted to CDOT 
monthly for Acceptance.  
 
A Final Environmental Compliance Work Plan shall be submitted to CDOT for Approval as a 
condition for Final Acceptance of the Project. 
 
5.1  Environmental Resources Requirements 
 
5.1.1 Air Quality 
The Contractor shall obtain an Air Pollution Emission Notice (APEN), including a 
Fugitive Dust Control Plan and construction and demolition permit from the Colorado 
Department of Public Health and Environment (CDPHE) Air Pollution Control Division (APCD).  
The contractor shall also obtain a Pueblo County Demolition Permit to manage fugitive dust 
control.  
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Coincident with the Fugitive Dust Control Plan the Contractor shall develop and implement a 
construction air quality plan for minimizing dust.  The plan will be a tool to control activity 
recognition and deploy BMPs (Best Management Practices) consistent but not limited to: 

1. Require construction vehicle engines to be properly tuned and maintained. 
2. Use water or wetting agents to control dust. 
3. Have a wheel wash station and/or crushed stone apron (tracking pad) at egress/ingress 

areas to prevent dirt being tracks onto public streets. 
4. Use street sweepers to remove dirt tracked onto streets. 
5. Use a binding agent for long-term excavated materials. 
6. Schedule work outside of normal hours for sensitive receptors; this should be necessary 

only in extreme circumstances, such as construction immediately adjacent to a church, 
outdoor playground, or school. 
 

The Contractor shall minimize excessive idling of inactive equipment or vehicles. If construction 
equipment is creating excessive air quality emissions that have a potential to affect air quality 
for operators or persons working/living in the area, equipment shall be taken out of operation 
until fixed or replaced. The Contractor shall also locate stationary emissions equipment with 
consideration of public health and environment, and minimize excessive idling of inactive 
equipment or vehicles.  
 
A Construction Air Quality Plan and Fugitive Dust Control Plan shall be submitted to CDOT for 
Approval 30 days prior to NTP2. 
 
5.1.2 Noise 
  
The Temporary Configuration is defined as all work on I-25 that is required to transition from the 
6 through lane configuration to the existing alignment of I-25 through Pueblo as shown in the 
Book 5 - Reference Drawings. The limits of the Temporary Configuration are from the northern 
limits of the proposed Structure over Gruma/Future HARP to the southern limits of the bridges 
over 1st Street 
  
The Contractor shall be responsible for noise analyses and mitigation measures in compliance 
with the requirements of the Final Environmental Impact Statement (FEIS) and ROD, and the 
Contract Documents. Noise analysis and mitigation shall be in conformance with CDOT Noise 
Analysis and Abatement Guidelines. The Contractor shall use the most recent FHWA approved 
version of TNM modeling software, to perform a noise analysis for the Temporary Configuration.  
The Contractor shall design and construct the noise wall for the Temporary Configuration to 
achieve a seven decibel reduction for at least the front row Kelly Street Residences on east side 
of I-25 for the Temporary Configuration. The Contractor shall design the noise panels that can 
be reset (re-used) to the final noise wall location as shown in the I-25 New Pueblo Freeway 
FEIS. Preliminary locations, lengths and heights for noise barriers are provided in Exhibit 3.5-12 
of the FEIS. The noise analysis TNM files and final CAD geometry of noise wall shall be 
submitted to CDOT for Acceptance a minimum of 21 days prior to Released for Construction 
Documents. 
 
CDOT performed a preliminary noise impact analysis as part of the I-25 New Pueblo Freeway 
FEIS. The findings of this analysis are included in the Noise Technical Report (Book 3). The 
noise analysis was completed using the geometry assumptions documented in the I-25 New 
Pueblo Freeway FEIS. Preliminary TNM2.5 noise analysis models for mitigation measures 
within the project limits are provided in Book 3. Preliminary locations, lengths and heights for 
noise barriers are provided in Exhibit 3.5-12 of the FEIS. 
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Noise Barriers 
CDOT has performed a preliminary noise analysis and determined noise mitigation is required 
at the following locations for the Project: 

1. Kelly Street Residences on east side of I-25 
   

New Noise Mitigation 
Any design by the Contractor which triggers a Type 1 action as defined by the CDOT Noise 
Analysis and Abatement Guidelines (March 2011) shall require the Contractor to complete a 
new noise analysis and implementation of any required mitigation. CDOT shall review its design 
to ensure conformance prior to commencement of any construction Activities. 
If a new noise analysis is required, a noise analysis and final geometry of noise wall shall be 
submitted to CDOT for acceptance a minimum of 21 days prior to Released for Construction 
Documents. 
 
Construction Noise 
The Contractor shall be required to prepare and submit to CDOT, for Acceptance with Released 
for Construction Documents, a Noise Control Plan that outlines allowable daytime and nighttime 
activities, projected noise levels, and locations and types of noise abatement measures required 
to meet specific noise limits for the associated construction Activities.  
 
The Contractor shall comply with all applicable City and County of Pueblo noise ordinances and 
regulations, which require construction between 7AM and 9PM, where possible, unless the 
Contractor secures a variance from the City and County of Pueblo. If permits are required, they 
shall be acquired by the Contractor prior to the start of any associated construction Activities 
and the Contractor shall be solely responsible for compliance with the permit requirements.  
 
5.1.3 Cultural/Historic Resources, Archaeological Resources, and Historic 

Section 4(f) Resources 
The impacts to Cultural/Historic Resources, Archaeological Resources and Historic Section 4(f) 
uses and specific mitigations have been documented and approved by FHWA as part of the 
FEIS and ROD These are included in Chapters 3, 4 and 11 of the FEIS and in the Section 4(f) 
and Section 6(f) Technical Report (in Book 3).  
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Table 5-1. Impacts to Historic Section 4(f) Resources 

Historic 4(f) Resource Use by the Project  

5PE4523, Commercial Building at 125 
Hector Place 

Total acquisition/demolition resulting from 
retaining walls required for the entrance and exit 
ramps of First street 
 

5PE5050, Two Commercial Buildings: 
200 South Santa Fe Avenue, and 201 
South Santa Fe Avenue 

Total of 1.9 acres of impacts identified as a 
partial acquisition for the southbound I-25 Ramp. 
Currently SHPO (State Historic Preservation 
Officer) has concurred with a no adverse effect. 
However, if more land is to be acquired, 
Contractor is required to open up the Section 106 
historic clearance process and consult with the 
SHPO 

Green Truss Bridge: US 50 Business 
East bound over Arkansas River (K-18-R) 

Rehab Work in accordance with Book 2, Section 
15 – Structures and the CAT EX Environmental 
Clearance 

I-25 Southbound Bridge over Arkansas 
River (K-18-AJ). 

This work does not yet have NEPA clearance. No 
work shall be done to this Structure. 

Source: Section 4(f) and 6(f) Technical Report (Book 3) 
 
Construction  
The Contractor shall be responsible for notifying CDOT of any unidentified historic, eligible for 
listing on the National Register of Historic Places, or archaeological resources encountered or 
unearthed during construction. Upon discovery of any historic or archaeological resources, the 
Contractor shall immediately cease work in the vicinity of the discovery, fence off the area, and 
notify the CDOT archaeologist or cultural resource staff by calling the Cultural Resource 
Program Manager at 303-757-9631. The Contractor shall not resume Work in the area until 
receiving formal notification from CDOT allowing Work to re-commence. If historic or 
archaeological resources are discovered, CDOT will determine the resource mitigation 
requirements that the Contractor shall implement. The Contractor shall provide archival 
photographic documentation if any historic buildings are to be demolished as part of this Project. 
 
No staging shall be permitted within the limits of the Second Ward Historic District located east 
of I-25. No staging shall be per permitted within the limits of the Grove Historic District located 
west of I-25. Maps of the districts are provided in Book 3.  
 
The Contractor shall clearly label environmentally sensitive areas (wetlands areas, Section 4(f), 
Section 6(f), etc.) with “No Parking and No Staging Area” on final plan sheets. 
 
5.1.4 Paleontology 
Upon discovery of any paleontological resources, the Contractor shall immediately cease work 
in the vicinity of the discovery, fence off the area, and notify the CDOT Project Engineer and  
the Staff Paleontologists at 303-757-9632. The Contractor shall not resume Work in the area 
until receiving formal notification from CDOT allowing Work to re-commence. If paleontological 
resources are discovered, CDOT will determine the resource mitigation requirements that the 
Contractor shall implement. 
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5.1.5 Parks and Recreation 
Non-Historic Section 4(f) Impacts 
The impacts to Non-Historic Section 4(f) Impacts (parks, trails, wildlife refuges, etc.) and specific 
mitigation which have been documented and approved by FHWA as part of the FEIS (Chapters 
3, 4 and 11) and ROD (are included and described in the Section 4(f) and Section 6(f) Technical 
Report (Book 3) and described in Table 5-2.  
 

Table 5-2. Impacts to Non-Historic Section 4(f) Resources 

Park or Recreation Resource Use by the Project (acres) 

Phelps Creek Trail 
Temporary closure during construction. Detours 
will need to be developed in cooperation with 
Pueblo City Staff. 

HARP Trail Extension Near First Street 
Temporary closure during construction. Detours 
will need to be developed in cooperation with 
Pueblo City Staff. 

Runyon Field 
Temporary disruption of access during 
construction 

Source: Section 4(f) and Section 6(f) Technical Report (Book 3) 
 
The Contractor shall be responsible for providing all of those mitigations that are required of 
CDOT as part of the Work for the Project. If the Contractor’s Work results in impacts greater 
than what is listed to those Non-Historic Section 4(f) resources listed in the FEIS and ROD, 
including temporary impacts occurring only during construction Activities, the Contractor shall be 
required to provide CDOT all necessary information for coordination with FHWA including an 
analysis evaluating avoidance alternatives and measures to minimize harm. The contractor shall 
be responsible for preparing a new Section 4(f) Evaluation document and figures with regards to 
these impacts. If CDOT disagrees with the analysis they may ask for a revised analysis. If 
CDOT agrees with the analysis, they will request FHWA review and approve that there are no 
feasible and prudent avoidance alternatives and confirm that the analysis includes all possible 
planning to minimize harm to Non-Historic Section 4(f) properties. If FHWA approves the new 
impacts to Non-Historic Section 4(f) Impacts and any mitigation, CDOT shall require the 
Contractor to provide those mitigations as part of the Work for the Project. Construction 
Activities shall not commence until all associated approvals are complete. 
 
Non-Historic Section 4(f) Construction  
Mitigation by the Contractor during construction for the temporary use of the Phelps Creek Trail 
by the Project shall include providing detours, minimizing closure times, and providing public 
notices in advance of any closures.  
 
The following restrictions shall apply to existing trail systems in the vicinity of the Project: 

1. No trail closures shall be allowed from 5:00 a.m. to 8:00 p.m. any Day of the week. 
2. Temporary trail detours will be allowed under the following conditions: 

A. Public information requirements shall be identified and appropriate public 
notifications provided. 

B. The Contractor shall comply with the CDOT Construction Detour Standards for Multi-
Use Trails. 
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The Contractor shall repair any construction impacts to the trail so that it is replaced in a 
condition as good as or better than it was prior to construction Activities. Vegetation impacted 
along the trail shall be replaced and the detour route shall be returned to its original condition.  
 
Section 6(f) Impacts 
The Land and Water Conservation Fund Act Section 6(f) impacts and specific mitigation are 
included and described in the ROD and Section 4(f) and Section 6(f) Technical Report (Book 3). 
The specific Section 6(f) resources and the amount of impact to each are described in the ROD 
and Section 6(f) Technical Report (Book 3)..  
 
5.1.6 Vegetation 
The Contractor shall minimize tree removal and disturbance to vegetation. In riparian areas 
adjacent to Phelps Creek that are subject to Colorado Senate Bill 40 (SB 40) all trees equal to 
or greater than 2 inches diameter at breast height (DBH) that are removed shall be replaced 
with native trees at a 1:1 ratio and shrubs that are removed shall be replaced with native shrubs 
at a 1:1 ratio based on total aerial coverage determined through the SB-40 Wildlife Certification 
required in Section 5.4.6. The Contractor shall supply this data to CDOT. The Contractor shall 
prepare a letter and mapping for the Senate Bill 40 Wildlife Certification for CDOT review and 
for CDOT submittal to the Colorado Division of Parks and Wildlife. The Contractor shall follow 
the SB-40 mitigation plan approved by Colorado Parks and Wildlife after submittal of an 
application for an SB-40 Wildlife Certification. In all other areas (non SB-40 areas), the 
Contractor shall comply with CDOT’s tree replacement policy by replacing all trees equal to or 
greater than 2 inches DBH with native trees at a 1:1 ratio. Removal of additional trees and the 
substitution of one tree or shrub species with another must be accepted by the Regional CDOT 
Biologist or by a CDOT Landscape Architect. See Book 2, Section 17 – Landscaping, for 
additional conditions related to vegetation. 
 
The Contractor shall enhance and incorporate impacted landscape areas (irrigated or 
otherwise) to optimize the longevity and maintainability of the existing vegetation. The contractor 
shall supply a native seed mix recommendation for CDOT review and Acceptance. The 
Contractor shall reseed and protect temporary disturbance areas with CDOT Approved BMPs to 
avoid disturbance to existing vegetation. All seed, mulch and mulch tackifier shall be applied in 
accordance with requirements of the Contract. The Contractor shall implement the Noxious 
Weed Management Plan which is provided in the Biological Resources Report (Book 3). 
 
5.1.7  Visual 
The Contractor shall comply with the aesthetic element requirements of the Contract 
Documents. The Contractor shall also apply the aesthetic guidance identified in the Ilex 
Architectural Design Requirements, the Ilex to 1st Street Architectural Design Requirements 
(Book 4), and in the I-25 New Pueblo Freeway Aesthetic Guidelines which are found in 
Appendix C of the FEIS document.  
 
Staging areas that are to remain in place longer than 90 days shall be fenced and screened.  
Temporary construction lighting shall be shielded and directed at work areas to minimize glare 
and ambient light conditions in nearby areas.  
 
. 
 



Book 2 – Technical Requirements   SECTION 5 – ENVIRONMENTAL  
I-25 ILEX DESIGN BUILD                    REQUIREMENTS 
PE: FBR 0251-339 (17666) 
Construction: FBR 025A-019 (19205) 
 

Page: 5 - 7 
Final Addendum Request for Proposal  June 20, 2014 

5.1.8  Wildlife 
Fish, Reptiles and Amphibians 
Habitat for sensitive species was not identified in the project area. However, Thomas Phelps 
Creek does provide habitat for other common species. Impacts to Thomas Phelps Creek and 
the surrounding wetland/riparian habitat shall be minimized as much as possible. Required 
mitigation per SB-40 Certification (see Section 5.4.4 SB-40 Wildlife Certification) shall be 
implemented as part of this project.  
 
Migratory Bird Treaty Act 
The Contractor shall comply with the Migratory Bird Treaty Act (MBTA) at all times. The 
Contractor shall schedule clearing and grubbing operations and Work on Structures to avoid 
taking (pursue, hunt, take, capture or kill, attempt to take, capture, kill or possess) migratory 
birds protected by the MBTA. Project Special Specification 240 “Protection of Migratory Birds” is 
included in Book 2, Section 19 – Modification to Standard Specifications. Bird nests have been 
observed on the US 50 bridge over the Arkansas River and on the Ilex bridges. The contractor 
is advised to also prevent migratory birds from nesting by implementing techniques such as 
netting following the nest removal. The Migratory bird nest survey shall be submitted to CDOT 
acceptance prior to impacting existing structures that may contain active bird nests. 
  
5.1.9  Recognized Hazardous Materials  
Recognized Hazardous Materials (RHM) are defined as the presence or suspected presence of 
hazardous substances which may require management and/or disposal. Hazardous substances 
may exist on the surface or subsurface, in groundwater or surface water, or on structures to be 
demolished or modified as part of the work; and may be mixed with soil, water, building 
matrices, and/or other waste materials.  
  
Phase I and Phase II Environmental Site Assessments and a Voluntary Clean Up Application 
(VCUP)/Materials Management Plan (MPP) have been prepared for seven parcels generally 
referred to as the Ilex segment of the project (Book 5). Based on the findings in these reports, 
there is a potential to encounter contaminated soil and groundwater throughout the Ilex segment 
of the project. The Colorado Department of Public Health and Environment has reviewed and 
approved the VCUP/MMP for the Ilex segment of work. The contractor is advised to thoroughly 
read and understand the findings and requirements in the Ilex Phase I, Ilex Phase II, VCUP, and 
MMP documents. The purpose of the MMP is to provide comprehensive, but flexible, 
procedures for managing the removal, reuse, relocation, transportation and/or disposal of 
materials that are expected to be encountered during the Ilex segment of the Project. The 
contractor is required to amend the MMP and obtain approval of the amended MMP from CDOT 
and CDPHE as needed to adapt to the contractor’s project design as well as incorporate 
additional area as described in the following paragraph. The MMP shall include a Sampling and 
Analysis Plan (SAP) for areas that may not have been adequately characterized for disturbance. 
 
The Ilex Segment described in the previous paragraphs has been expanded to include the area 
north of the Rockwool / CDOT Westhill properties to 1st Avenue. A limited Phase I 
Environmental investigation  is in process of being completed and will be includes in Book-5 
Reference Documents when completed. A Limited Phase II investigation has been performed 
for this area and is included in Book 5-Reference Documents. The contractor is required to 
expand the VCUP/MMP to include the area north of Rockwool / Westhill north to 1st Avenue. 
This effort includes submitting an addendum to CDPHE to expand the area of the VCUP and 
obtain approval of the expanded VCUP/MMP from CDPHE. The addendum to the amended 
VCUP/MMP shall be submitted to CDOT for Approval prior to Release for Construction 
Documents in contaminated areas. CDOT will submit to CDPHE  for approval. Soil and 
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groundwater encountered on the Ilex and Rockwool / Westhill to 1st segments of the project will 
be managed in accordance with the amended VCUP and MMP.  
 
In addition to the MMP and SAP, the Contractor shall develop a Health and Safety Plan (HASP), 
and a Spill Prevention Control and Countermeasures (SPCC) Plan for each segment of work, as 
required by Section 250.03 of the 2011 CDOT Standard Specifications for Road and Bridge 
Construction, CDOT VCUP/MMP, and the CDOT Asbestos-Contaminated Soil Management 
SOP as appropriate. The draft plans of the HASP and SPCC shall be submitted to CDOT for 
review within 30 Days after NTP1. The final plans of the HASP and SPCC shall be submitted to 
CDOT for review no later than 30 Days prior to NTP 2. Acceptance of these plans will be 
required as a condition for issuance of NTP 2. 
 
The Contractor shall schedule a review meeting with CDOT prior to submittal of the MMP, SAP, 
HASP, and SPCC to discuss. The Contractor’s Environmental Manager and the Contractor’s 
Safety Manager shall be present at the meeting. The Contractor shall incorporate modifications 
into the submitted MMP, SAP, HASP, and SPCC agreed to during this meeting. 
 
The Contractor shall comply with all provisions set forth within the reviewed MMP, SAP, HASP, 
and SPCC and shall maintain documentation of all pertinent certifications of all Subcontractors 
which shall be available upon request by CDOT. The Contractor shall comply with all applicable 
requirements, including, but not limited to, all federal, state, and local environmental laws and 
regulations and the Standard Specifications for Road and Bridge Construction, Section 250, 
Environmental, Health and Safety Management and any project special revisions for the 
management and disposal of the RHMs. 
 
Prior to demolition activities on any acquired Right of Way of any structures, or removal of utility 
lines, the Contractor shall determine the presence or absence of asbestos containing materials. 
If asbestos is present, the Contractor shall conduct abatement in accordance with Section 250, 
Environmental, Health, and Safety Management, of the 2011 CDOT Standard Specifications for 
Road and Bridge Construction, the CDOT Asbestos-Contaminated Soil Management Standard 
Operating procedure (CDOT 2011), the revised Section 250 Specification and relevant 
Occupational Safety and Health Administration (OSHA), and other State and Federal 
Requirements.  
 
Monitoring Wells have been installed at the Acorn and Cliff Brice properties. Monitoring well 
locations are included on a map in Book 5 – Reference Documents. The Contractor shall 
coordinate with CDOT and their Contractor for access to and the work at the monitoring well 
locations. CDOT is currently removing free product from the monitoring wells on the Cliff Brice 
property. The Contractor shall replace any monitoring well that is damaged or needs to be 
relocated as part of the Work. 
 
The Contractor shall coordinate all Work with CDOT and shall not discuss or negotiate with any 
regulatory agencies or third parties on behalf of CDOT. The Contractor shall notify CDOT within 
24 hours if contacted by any regulatory agencies or third parties concerning RHMs associated 
or potentially associated with the Contract requirements.  
 
Payment for removal and disposal of Hazardous Materials from the Project site will be paid for 
by Force Account. Time associated with hazardous materials removal and disposal shall be 
considered excusable but non-compensable. 
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Monthly Statement of Regulated Hazardous Materials Management 
The Contractor shall submit RHM reports to CDOT for monthly review on all activities 
associated with the contract. The Contractor shall coordinate with CDOT to determine the 
format of the report prior to the associated construction activities. 
 
Quarterly Summary of Hazardous Materials Management 
The Contractor shall submit quarterly reports to CDOT for review and then subsequent submittal 
to CDPHE. The reports shall contain “Tasks/Activities Completed”, “Tasks Expected for Next 
Reporting Quarter”, “Percent Complete”, and “Issues to be Resolved”. A draft and outline of a 
previously submitted report is in Book 5. 
 
Sampling and Analysis Plan (SAP) 
The Contractor shall develop a Sampling and Analysis Plan (SAP) to identify and characterize 
potential RHMs that may be encountered during the Work that have not been adequately 
characterized in existing reports based on the contractor’s construction design. The SAP shall 
also provide for monitoring/screening during construction activities to provide safety controls in 
areas previously not identified. In addition to complying with Section 250 of the Standard 
Specifications, the SAP shall include: 

1. Data quality objectives 
2. Sample collection procedures (field screening, borehole drilling, monitoring well 

construction, soil sampling and/or groundwater sampling methods, and decontamination) 
3. Quality control 
4. Field equipment calibration procedures/frequency 
5. Quality assurance objectives (data) 
6. Provisions for corrective action, if needed 

 
Health and Safety Plan (HASP) 
The Contractor shall distribute the HASP to all employees that could be potentially exposed to 
RHMs. The HASP shall be displayed or made available on-site at all times. The Contractor shall 
develop and maintain on-site all industrial hygiene information, including “right-to-know” 
information. In addition to meeting the requirements of Section 250 of the Standard 
Specifications, the HASP shall include the following provision: 
 

“The Contractor shall maintain documentation and provide information to CDOT, 
as requested, regarding potential or actual exposure to the public. The 
Contractor shall maintain records of all related incidents and notify CDOT and 
appropriate State authorities immediately.” 
 

Materials Management Plan (MMP) 
The MMP shall identify potential RHMs, their locations, the extent of impact, proposed 
Remediation Work, waste management procedures (including waste manifests), avoidance 
measures, investigation measures, and a contingency plan for addressing unforeseen 
conditions. The plan shall identify the Contractor’s representative responsible for environmental 
compliance (Environmental Manager), the proposed design and construction staff, and the 
approach to implementing the MMP. In addition to meeting the requirements of Section 250 of 
the Standard Specifications, the MMP shall include the following provision: 

“The Contractor shall manage all RHMs, including soils, groundwater, surface 
water, and other contaminated substances to prevent exposure to the 
environment, Project personnel and the public, and to prevent any contamination 
of non-contaminated areas”.  
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The Contractor shall test and classify such wastes according to one of the following categories: 
1. Hazardous waste as defined under the Resource Conservation and Recovery Act 

(RCRA) requiring off-Site disposal and/or treatment 
2. Contaminated soils requiring off-Site disposal 
3. Soils to be stockpiled for further characterization 
4. Soils with concentrations of waste constituents below regulatory concern that can be 

reused without restriction 
5. Wastewater requiring off-Site disposal and/or treatment 
6. Impacted water to be held for further characterization 
7. Asbestos containing material (ACM) discovered during construction or demolition 
8. Lead-based paint associated with Structures, signage, light posts, etc. 
9. Waste material to be contained for further characterization 
10. Contaminated groundwater requiring on-Site treatment or off- Site disposal 

 
No-Action Determination Documentation (NAD) 
At the conclusion of the implementation of the MMP and VCUP activities, a No Further Action  
Determination (NAD) petition for each of the properties where residual or unknown 
contamination is encountered within the Project, shall be prepared by the Contractor, submitted 
to the CDOT for review and acceptance, and then submitted to CDPHE for review and 
Approval. If no residual or unknown contamination is encountered a NAD will not be required. 
The NAD Petition shall include the following sections and appendices: 

1. Project Background 
2. Waste Management During Demolition 
3. Characterization Sampling Data 

A. Soil Management and Disposal Data 
B. Waste Streams Disposed Offsite 

4. Wastes Managed On Site 
5. Right Of Way Maps 
6. Groundwater Management and Disposal Data 
7. Property Use Restrictions, Restrictions on Groundwater Use 
8. Summary of Variances of Regulatory Standards 
9. Qualified Environmental Professional Certification 
10. Appendices 

A.  Photographs, Figures, and Tables 
B. Analytical Results 
C. VCUP addendums and copies of correspondence with CDPHE and Colorado 

OPS 
D. Waste manifests 

 
A scope of work shall be submitted to CDOT for Approval prior to commencing any remediation 
work activities. The Contractor shall utilize the most cost-effective approach in the performance 
of any remedial action deemed necessary. Remediation work shall not include sampling, 
characterization, stockpiling, or disposal of materials that are determined not to require off-site 
disposal and/or treatment. 
 
The Contractor shall not allow hazardous substances to be spilled or tracked off-site at any time 
during the Work. If hazardous substances are spilled or tracked off-site the Contractor is 
responsible for clean up and disposal of the substances and mitigation of all persons exposed. 
 
The Contractor shall be responsible for locating storage facilities and disposal sites for RHMs 
that are to be removed from the work site. 
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The Contractor shall maintain documentation of completed waste profiles, manifest forms, and 
bill-of-lading forms for proper transportation and disposal of materials off-site. This information 
shall be available at all times for review by CDOT. The Contractor shall be held responsible for 
ensuring that all requirements of the transporter and the receiving disposal facility and the 
federal, state, and local statutes, rules, regulations, and ordinances are complied with and are 
properly documented. 
 
Required Personnel 
The Contractor shall designate a Health and Safety Officer (HSO) in accordance with 
subsection 250.03 of the Standard Specifications. The HSO shall have a thorough knowledge of 
all applicable OSHA, EPA, State, including but not limited to the CDPHE – Colorado 
Department of Public Health and Environment and CDOPS – Colorado Department of Oil and 
Public Safety, and local regulations as they pertain to the protection of the environment and the 
safety and health of the workers. 
 
The Contractor shall designate a monitoring technician as per Subsection 250.03. The 
monitoring technician will be responsible for the monitoring of hazardous substances during 
work on the project. For areas with suspected or known asbestos contamination, the field 
monitoring technician will be a Certified Asbestos Building Inspector (CABI). 
 
The Contractor shall provide certification indicating that the procedures, protection and work 
described in the method statement are in accordance with the OSHA and EPA standards and 
applicable federal, state and local regulations. 
 
Asbestos Survey on Structures 
The Asbestos Surveys for the replacement and rehabilitation structures are available in Book 5 -
Reference Documents. 
 
If Asbestos is present, the Contractor shall conduct abatement in accordance with Section 250, 
Environmental, Health, and Safety Management, of the CDOT Standard Specifications for Road 
and Bridge Construction (CDOT, 2011), the revised Section 250 Specification and relevant 
Occupational Safety and Health Administration (OSHA) and other State and Federal 
Requirements. 
 
The Contractor shall coordinate all Work with CDOT and shall not discuss or negotiate with any 
regulatory agencies or third parties on behalf of CDOT. The Contractor shall notify CDOT within 
24 hours if contacted by any regulatory agencies or third parties concerning RHMs associated 
or potentially associated with the Contract requirements. 
 
Lead – Based Paint Survey on Structures 
The Lead-Based Paint Surveys for the replacement and rehabilitation structures are available in 
Book 5 – Reference Documents. 
 
Construction Requirements for Structures (Lead – Based Painted Elements) 
The Contractor shall provide a method for abating the lead paint from all structures containing 
lead to CDOT for Acceptance. 
 
The Contractor shall comply with all requirements for containing flaked off paint material and 
other residue and waste materials that may be generated during removal and transportation of 
painted structures. Any encapsulate used to treat the lead-based paint shall render the coated 
paint non-leachable by not exceeding the threshold of 5 milligrams per liter Toxicity 
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Characteristic Leaching Procedure (TCLP) for lead. The Contractor shall properly manage and 
dispose of solvents, paints, and waste. 
 
5.2  NEPA Reevaluation 
 
If the Contractor proposes or creates the need for any environmentally significant project 
change (scope, design, realignment of project beyond NEPA project study limits, construction 
technique, acquisition of additional right of way, or schedule, etc.) as defined by each resource’s 
policies, procedures, guidelines or regulatory requirements (including the election to include any 
Additional Requested Elements (AREs) which are listed in Book 2, Section 1 – General and 
otherwise included as part of the Contract Documents that results in a potential change to the 
environmental impact or for need for environmental permitting, the Contractor shall provide the 
engineering plans and a technical memorandum to CDOT indicating the area of change that 
was not approved as part of the Work outlined in the ROD. This technical memorandum shall 
describe the change, reference the engineering plans, and describe the benefits to the project 
by incorporating this change. If the New Environmental Approval is associated with a VECP or 
Negotiated Change, the costs of obtaining and complying with the terms of the New 
Environmental Approval shall be considered in determining the Contract Price adjustment under 
Book 1 - Section 12. 
 
CDOT shall be responsible for documenting that change consistent with the requirements and 
conditions of CDOT NEPA Reevaluation Form #1399. CDOT may also request supporting 
documentation from the Contractor. The aforementioned engineering plans and technical 
memorandum shall be included as attachments to Form #1399.  As another example, the 
Contractor may be requested to provide technical memorandum documenting the change to 
traffic analysis and Level of Service. Or the Contractor may be requested to provide visual aid 
materials for a public information meeting, if the change is significantly different to the Preferred 
Alternative and work outlined in the ROD.  The Reevaluation Form #1399 shall be reviewed by 
both staff at the CDOT Environmental Programs Branch and subsequently the FHWA.  The 
documentation and review process typically requires a minimum of six months. A maximum of 
two Reevaluations may be submitted for the Project. No addendums to Reevaluations will be 
allowed. The Contractor shall not prepare the NEPA Reevaluation or be responsible for any 
decisions with respect to the NEPA reevaluation.  Any re-evaluation taking longer than 1 year 
shall be considered by the Contractor and CDOT as unexpected.  Any time beyond 1 year for 
the completion of any individual re-evaluation shall be considered excusable but non-
compensable. 
 
The FHWA review and approval by signature must occur prior to CDOT’s Approval and before 
the Work proposed in the Reevaluation Form #1399 can be performed. In addition, the 
Contractor shall be responsible for additional environmental documentation, permits, and 
mitigation resulting from impacts associated with any project change. The Contractor shall 
implement these potential changes to the environmental impacts at the Contractors expense 
and accept responsibility for any additional schedule impacts required for the associated 
approvals and regulatory clearances. 
 
5.3  Environmental Commitments and Mitigation  
 
The Contractor shall be responsible for implementing required mitigation measures to minimize 
environmental harm from the Project. The Contractor shall minimize both environmental impacts 
and impacts to adjacent property owners as detailed design decisions are made. Relevant 



Book 2 – Technical Requirements   SECTION 5 – ENVIRONMENTAL  
I-25 ILEX DESIGN BUILD                    REQUIREMENTS 
PE: FBR 0251-339 (17666) 
Construction: FBR 025A-019 (19205) 
 

Page: 5 - 13 
Final Addendum Request for Proposal  June 20, 2014 

mitigation requirements shall be included in the final Design Documents or other required 
deliverables for the Project. The Contractor shall maintain information on the implementation to 
provide to CDOT upon request to inform the public and/or interested commenting agencies of 
the progress in carrying out the adopted mitigation measures. The Contractor’s public outreach 
meetings and materials shall include a summary of all environmental impacts and mitigations. 

 
Mitigation measures for each resource addressed in the ROD have been identified and are 
listed in Book 3 – Applicable Standards, Data and Reports - CDOT Mitigation Commitment 
Tracking Form.  
 
5.4  Environmental Permits 
 
The Contractor shall be responsible for obtaining all governmental and agency permits required 
for the Work, not otherwise obtained by CDOT, including, but not limited to, the environmental 
permits in Table 5-3.  
 

Table 5-3. Required Environmental Permits 

Permits/Approvals Permitting Agency 

Clean Water Act Section 404 Nationwide 
Permit 

U.S. Army Corps of Engineers (USACE) 

Municipal Separate Storm Sewer System 
(MS4) Discharge Permit (City and County of 
Pueblo and CDOT MS4 discharge 
requirements) 

Colorado Department of Public Health and 
Environment – Water Quality Control Division 

CDPHE Colorado Discharge Permit System 
(CDPS) storm water permit associated with 
construction activity 

Colorado Department of Public Health and 
Environment – Water Quality Control Division 

Clean Water Act Section 402 Construction 
Dewatering Permit, or Individual Construction 
Dewatering Permit if contaminated 
groundwater is expected to be encountered 

Colorado Department of Public Health and 
Environment – Water Quality Control Division 

Construction waste material and 
transportation of solid wastes 

Colorado Department of Public Health and 
Environment – Hazardous Materials and 
Waste Management Division  

Generation of contaminated materials during 
construction  

Colorado Department of Public Health and 
Environment – Hazardous Materials and 
Waste Management Division  

Notification as Resource Conservation and 
Recovery Act (RCRA) hazardous waste 
generator 

Colorado Department of Public Health and 
Environment – Hazardous Materials and 
Waste Management Division  

Air Pollution Emission Notice (APEN) and 
Construction Permit  

Colorado Department of Health and 
Environment – Air Pollution Control Division  

Stationary Source Air Quality Permit 
(Emissions from portable units, such as rock 
crushers, generators, asphalt plants, and 
cement plants, used during construction) 

Colorado Department of Health and 
Environment – Air Pollution Control Division 
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Permits/Approvals Permitting Agency 

Fugitive Dust Permit (Bridge Demolition) 
Colorado Department of Public Health and 
Environment – Air Pollution Control Division  

Asbestos Abatement Permit (Bridge 
Demolition) 

Colorado Department of Public Health and 
Environment – Air Pollution Control Division 

Demolition Permit (Bridge/structure 
Demolition) 

Colorado Department of Public Health and 
Environment – Air Pollution Control Division 

Demolition Permit (Bridge/structure 
Demolition) 

Pueblo County 

Development of Materials Management Plan 
with approval by the Regional Planning and 
Environmental Manager  

Colorado Department of Transportation 

Senate Bill 40 Certification  Colorado Parks and Wildlife  

Noise Variance  City and County of Pueblo 

Coordination and approval for contaminated 
materials handling and management plan  

City and County of Pueblo 

Wastewater Discharge Permit  City and County of Pueblo 

 
5.4.1 Colorado Discharge Permit System – Storm water Construction 

Permit (CDPS-SCP) 
The Contractor shall be responsible for all storm water permit requirements in the CDPS-SCP 
including preparation and maintenance of the Stormwater Management Plan. CDOT has 
obtained a CDPS-SCP for the demolition/soil work at the Ilex segment of the Project. This 
permit will be transferred to the Contractor at NTP1 and shall be transferred back to CDOT upon 
completion of Landscape Establishment. The permit will need to be amended to include all 
project work. This includes the maintenance of all BMPs and seeded / landscaped areas until 
final acceptance of Water Quality features has been achieved, all temporary BMPs have been 
removed, and there is no potential for erosion. The Contractor shall review and incorporate the 
latest requirements from CDOT for erosion and sediment control and according to other 
requirements in the Contract.  
 
5.4.2 Municipal Separate Storm Sewer System (MS4) Permit  
CDOT has obtained an MS4 Permit for the storm drainage systems that it owns and maintains 
from CDPHE.  The Contractor shall be responsible for complying with the terms and conditions 
of the CDOT MS4 Permit that pertain to the Project. The MS4 Permit is available on the web 
page at http://www.coloradodot.info/programs/environmental/water-quality/documents 
 
The Contractor shall construct permanent water quality BMPs for the Project as necessary to 
comply with the requirements of the CDOT MS4 Permit.  Permanent water quality BMPs for the 
Project shall include, but are not limited to, such components as sediment basins and 
proprietary vaults, water quality ponds, grass roadside ditches, and grass buffer strips. 
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The Contractor shall immediately notify CDOT of any suspected illicit or improper connections 
or discharges into any storm sewer system discovered during construction of the Project. 
 
CDOT will be responsible for investigation of the suspected illicit connection and implementation 
of corrective action.  The Contractor shall not maintain, reconnect, or otherwise allow discharge 
of improperly disposed materials into the storm sewer system within the limits of the Project.  
 
5.4.3 Wetlands/Waters of the U.S. and Section 404 Permit 
Permit Application 
The Contractor shall be responsible for preparing a Clean Water Act, Section 404 Permit 
Application for impacts to wetlands and waters of the U.S. if necessary. The Application shall be 
submitted to CDOT for review and in advance of a subsequent submittal to CDOT for Approval 
and submittal to ACOE at least 45 Days before the start of construction Activity which would 
impact wetlands or other waters of the U.S. The Contractor shall be responsible for submitting a 
Wetland Finding Report if impacts exceed the thresholds identified in the 2006 “Memorandum of 
Agreement Between FHWA and CDOT Regarding the Programmatic Approval of Wetland 
Findings”. A CDOT Functional Assessment of Colorado Wetlands (FACWet) shall be performed 
if a Wetland Finding is required. The Contractor shall comply with the requirements and special 
conditions outlined in the Section 404 Permit (see Book 3). 
  
Wetlands Field Investigation and Identification 
The Contractor shall have a qualified wetland biologist investigate the project area for wetlands. 
If wetlands are present within the project limits, a wetland delineation following the ACOE 1987 
Corps of Engineers Wetland Delineation Manual and the March 2010 Regional Supplement to 
the Corps of Engineers Wetland Delineation Manual: Great Plains Region (Version 2.0) shall be 
performed. A wetland delineation report shall be delivered to CDOT for review and Acceptance. 
 
Wetland and Waters of the U.S. Mitigation 
The wetland delineation report shall identify both temporary and permanent impacts to wetlands 
within the Project area. All impacted wetlands shall be mitigated at a 1:1 ratio. The contractor 
shall minimize wetland impacts as much as possible. Any required wetland mitigation shall be 
the responsibility of the Contractor. The Contractor shall contact the ACOE to determine how to 
obtain the appropriate Section 404 permit(s) for impacts to Wetlands and Waters of the US from 
the project. Any additional mitigation beyond the 1:1 wetland replacement as required by the 
ACOE shall be done in accordance with the Section 404 permit(s). 
 
Wetlands Inspection, Establishment Period, and Acceptance 
Inspection, Establishment Period, and Acceptance for wetland areas shall be subject to the 
applicable requirements of the Landscape Section.  
 
Substantial Completion, Establishment Periods, and Acceptance for wetlands areas shall be 
subject to compliance of the requirements of all applicable permits. 
 
The Wetland Establishment Period for wetlands areas shall commence upon receipt of a written 
“Notice of Substantial Wetland Completion” for wetlands areas from CDOT and is not subject to 
prior Final Acceptance of the Project. 
 
The Wetland Establishment Period for wetlands areas will last for 24 months and will begin the 
following spring if Substantial Wetland Completion for the wetlands areas is issued in the fall. 
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The Contractor shall provide CDOT with annual mitigation progress reports. The reports shall be 
submitted to CDOT before December 31st of each year, and shall include the following: 

1. Project number, Section 404-permit number, and county where project is located. 
2. Summary of the status of the wetlands. 
3. Percent of ground surface area that is vegetated. 
4. Percent of the vegetated area that contains wetland vegetation. 
5. List of prevalent plant species and their wetland establishment status. 
6. Location map. 
7. Drawings as needed for illustration. 
8. Photographs of mitigation area for each report. 
9. Percent cover of noxious weeds. 
10. Acreage determination of successful mitigation sites. 

 
Upon completion of the Landscape Establishment period for wetlands areas, at the Contractor’s 
request, CDOT will inspect the wetlands to determine compliance to the requirements of the 
Contract Documents. Wetlands areas will not be accepted until a minimum of 70 percent of the 
mitigation site consists of wetland species and noxious weeds comprise of less than 5% of the 
total cover. 
 
Acceptance of the wetlands areas will initiate the one (1) year wetlands Landscape warranty 
period and maintenance period. Throughout the wetlands landscape warranty and maintenance 
period the Contractor shall be responsible for remedial action and restoration of created 
wetlands. 
 
Remedial action is defined action taken to correct failed wetland construction. This can include 
but is not limited to: 

1. Re-evaluation of hydrology source. 
2. Groundwater monitoring to identify and correct improper grade elevations. 
3. Additional excavation or fill. 
4. Replanting vegetation. 

 
Restoration of created wetlands is defined as actions taken to improve the conditions of an 
existing wetland that has limited functions. Techniques can include, but are not limited to: 

1. Replanting vegetation. 
2. Re-configuration of improper ground elevation  
3. Enhancing hydrology. 

   
5.4.4 Construction Dewatering Permit 
The Contractor shall obtain a Construction Dewatering Permit from the CDPHE for any 
dewatering of groundwater during construction in accordance with Water Quality Control 
Division (WQCD) requirements. The Contractor shall apply for this permit at least 30 Days prior 
to the start of discharge Activities. A Dewatering Plan shall be submitted to CDOT for 
Acceptance a minimum of 10 days prior to Released for Construction Documents. 
 
The Contractor shall provide all information needed to assist the WQCD in their evaluation and 
setting of a water quality standard for this permit (monthly discharge monitoring report), which 
may include monitoring of the discharged water. 
 
The Contractor shall monitor for any settlement caused by dewatering. The Contractor shall 
conduct a preliminary survey of any private property or buildings that may be affected by 
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dewatering to establish existing conditions. The Contractor shall repair any damage caused by 
dewatering operations. 
 
The Contractor shall construct settling ponds for effluent from dewatering operations, as 
required by the Construction Dewatering Permit. 
 
All costs for dewatering Work shall be the obligation of the Contractor.  
 
5.4.5 Senate Bill 40 (SB-40) Wildlife Certification  
The Contractor shall comply with the General and Special Conditions provided in the April 2013 
“Guidelines for Senate Bill 40 Wildlife Certification” developed and agreed upon by the Colorado 
Division of Wildlife and the Colorado Department of Transportation. The Contractor shall 
prepare an application for a formal Wildlife Certification to Colorado Parks and Wildlife (CPW) 
for activities in riparian areas adjacent to the Phelps Creek and Arkansas River  that are subject 
to Colorado Senate Bill-40 (SB-40). After CDOT’s Approval, CDOT will submit the application to 
CPW at least 60 days prior to planned construction or maintenance Activities to allow 30 days 
for CPW review of the submitted documents and 30 days for follow-up coordination, if required. 
CPW will complete its review of the application and issue SB-40 Certification or request 
additional information or mitigation commitments within 30 days of final submittal. The 
Contractor shall submit its application so as to allow CDOT sufficient time to complete these 
activities. 
 
5.4.6 Miscellaneous 
The Contractor shall be responsible for contacting the CDPHE if groundwater monitoring wells 
will be disturbed. Refer to information about drainage and groundwater testing for specific 
monitoring well site locations in Book 3. 
 
5.5  Deliverables 
 
At a minimum, the Contractor shall submit the following to CDOT for review, Approval and/or 
Acceptance: 
 

Deliverable 
review, 

Acceptance or 
Approval 

Schedule 

Draft Environmental Compliance 
Work Plan 

Acceptance Within 30 Days after NTP1  

Final Environmental Compliance 
Work Plan 

Acceptance 
No later than 30 Days prior to 
NTP2 

Environmental Compliance Work 
Plan updates 

Acceptance Monthly  

Final Environmental Compliance 
Work Plan 

Approval 
As a condition for Final 
Acceptance 

Fugitive Dust and Air Quality Plan Approval 
No later than 30 Days prior to 
NTP2. 

No Action Determination Approval 
As a condition for Final 
Acceptance 

Construction Air Quality Plan and 
Fugitive Dust Control Plan 

Approval 
No later than 30 Days prior to 
NTP2 
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All deliverables shall also conform to the requirements of Section 3 - Quality Management. 

Noise Control Plan Acceptance 
With Released for Construction 
Documents 

Noise Analysis TNM files and 
Final CAD Geometry of Noise 
Wall for Temporary Configuration 

Acceptance  
Minimum  21 Days prior to 
Released for Construction 
Documents 

Environmental permits (Section 
5.4 above) 

Acceptance 
Per the requirements of the permit 
and the Contract Documents  

Migratory bird nest survey review 
Prior to impacting existing 
structures that may contain active 
bird nests 

Noise analyses, final geometry, 
and architectural details of noise 
barriers (if necessary) 

Acceptance 
Minimum 21 Days prior to 
Released for Construction 
Documents 

Draft Materials Management Plan 
(MMP) 

review Within than 30 Days after NTP1 

Final Materials Management Plan 
(MMP) 

Acceptance 
No later than 30 Days prior to 
NTP 2 

Monthly Recognized Hazardous 
Materials (RHM) reports 

review Monthly 

Draft Health and Safety 
Management Plan (HASP) 

review No later than 30 Days after NTP1 

Final Health and Safety 
Management Plan (HASP)  

review 
No later than 30 Days prior to 
NTP2 

Draft Spill Prevention Control and 
Countermeasures (SPCC) Plan  

review No later than 30 Days after NTP1 

Final Spill Prevention Control and 
Countermeasures (SPCC) Plan 

Acceptance 
No later than 30 Days prior to 
NTP2 

CDOT NEPA Reevaluation Form 
#1399 

Approval 
Prior to conducting work that has 
not been approved under the 
ROD 

Amended VCUP/MMP review 
Prior to Release of Construction 
Documents in contaminated area. 

Monthly Discharge Monitoring 
Report 

Review Monthly 

Dewatering Plan Acceptance 
Minimum 10 Days prior to 
Released for Construction 
Documents 


