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Form A-2: Financial Proposal Letter

5280 Connectors
1700 Lincoln Street, Suite 3000, Denver CO 80203
August 1, 2017

High Performance Transportation Enterprise and Colorado Bridge Enterprise
c/o High Performance Transportation Enterprise

Colorado Department of Transportation

4201 East Arkansas Avenue

Denver, Colorado 80222

Attn: HPTE Director and Colorado Bridge Enterprise Director

Re. Submission of Financial Proposal
in connection with the Central 70 Project

1. Introduction

(a) 5280 Connectors (“Proposer”) submits this letter, the Annex hereto and the documents
described in paragraph 2(b) below (this letter, such Annex and such documents, together,
this “Financial Proposal”) in response to the Request for Proposals to Design, Build,
Finance, Operate and Maintain the Central 70 Project issued September 15 and 29 (as
amended by Addendum Nos. 1, 2, 3, 4, 5, and 6 (such Addendum No. 6 being the “Final
REP”) thereto, and by Addendum Nos. 1 and 2 to the Final RFP, such Addenda issued,
respectively, December 23, 2015, February 23, 2016, June 14, 2016, July 28, 2016,
October 27, 2016, March 6, 2017, April 25, 2017 and May 25, 2017 (collectively, the “RFP
Addenda”), the “RFP”) issued by the High Performance Transportation Enterprise
("HPTE”) and the Colorado Bridge Enterprise (“BE”) (HPTE and BE, together, the
“Procuring Authorities”) in relation to the Project.

(b) Capitalized terms not otherwise defined in this letter have the meanings given to them in
the Instructions to Proposers that is included in the RFP (the “ITP”).

(c) References to Sections and Parts in this letter are references to Sections and Parts of the
ITP.

2. Annexes and Enclosures

(a) For the Procuring Authorities’ ease of reference, attached as Annex A to this letter is a
reference chart indicating the conclusions of Proposer’s evaluation of each element of the
Financial Proposal for compliance with the Financial Pass/Fail Criteria.

(b) Enclosed, and by this reference and paragraph 1(a) above incorporated in this letter and
made a part of this Financial Proposal, are each of Volume 4, Volume 5 and Volume 6 of
the Financial Proposal as required to be submitted in accordance with the ITP. This letter
itself constitutes the Financial Proposal Letter.

3. Proposal Validity

Proposer and each of the undersigned Core Proposer Team Members undertakes to keep its
Administrative and Technical Proposal and this Financial Proposal open for acceptance
initially for the maximum Proposal Validity Period as defined in paragraph (a) of the definition
thereof in Section 1 of Part A (subject always to the Proposal Validity Period ending earlier in
accordance with the definition thereof in Section 1 of Part A), without unilaterally varying or
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amending its terms and without making any Organizational Change or Key Personnel
Change, without first obtaining the prior written consent of the Procuring Authorities (which
may be given or withheld at the sole discretion of the Procuring Authorities).

Representations and Warranties

Proposer and each of the undersigned Core Proposer Team Members represents and
warrants to the Procuring Authorities that:

(a) prior to the date hereof, it has conducted, and has had the opportunity to conduct, all due
diligence that would be considered prudent and reasonable in preparing and submitting
this Financial Proposal; and

(b) as of the date hereof, all calculations, figures, estimates and assumptions shown and/or
used in Proposer’s Base Financial Model:

(i) are consistent with:
(A) Proposer’s Administrative and Technical Proposal; and

(B) the manner of calculation, and the amount, of the Milestone Payments and
Performance Payments payable pursuant to the terms of the Project Agreement;
and

(ii) form the basis for:

(A) all commitments provided, and financing to be provided, by any Lenders as
described in, respectively, the Debt Commitment Letter(s) and Debt Term Sheet(s)
included in this Financial Proposal; and

(B) all credit ratings provided in letters from Rating Agencies included in this Financial
Proposal.

. Acknowledgements and Agreements

Proposer and each of the undersigned Core Proposer Team Members acknowledges and
agrees:

(a) Project Information: that the provisions of the RFP (including the Project Agreement) and
the Project Information together provide Proposer with sufficient information relating to the
Project (including with respect to the obligations to be assumed under the terms of the
Project Agreement, the Construction Contract and the O&M Contract) for purposes of
preparing and submitting this Financial Proposal,

(b) Proposal Acceptance: that the Procuring Authorities’ acceptance of the delivery of this
Financial Proposal does not, and shall not be deemed to, constitute any statement or
determination as to its completeness, responsiveness or compliance with the
requirements of the RFP;

(c) TIFIA Financing: by assuming the use of a TIFIA Financing in this Financial Proposal
(including in Proposer’s Base Financial Model):

(i) to all terms and conditions of:
(A) the RFP applicable to a TIFIA Financing; and
(B) the Baseline TIFIA Term Sheet; and

(ii) that nothing in this Financial Proposal (including in Proposer’s Base Financial Model),
is materially inconsistent or incompatible with any term or condition of the Baseline
TIFIA Term Sheet;
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(d) PABs Financing: by assuming the use of a PABs Bond Financing in this Financial Proposal
(including in Proposer’s Base Financial Model), to all terms and conditions of the RFP
applicable to a PABs Bond Financing;

(e) Not applicable

(f) Not applicable
(g) Proposal and Financial Close Security:

(i) thatthe Procuring Authorities shall be entitled to draw on Proposer’s Proposal Security
in accordance with Section 5.4.2 of Part C; and

(ii) that forfeiture of Proposer’s Proposal Security or Proposer’s Financial Close Security
pursuant to the terms thereof and the relevant provisions of the ITP and the Project
Agreement are in the nature of liquidated damages and not a penalty and that any
amount forfeited is a fair and reasonable estimate of fair compensation to the
Procuring Authorities for the work required to procure the Project and any losses that
may accrue to the Procuring Authorities as a result of the circumstances giving rise to
such forfeiture, which amounts are impossible to ascertain as of the date of submission
of Proposer's Proposal Security or Proposer's Financial Security, as the case may be;

(h) Post-selection Process Assurances:

(i) to comply with Section 7.3.1 of Part C and procure that Developer will execute and
deliver the Project Agreement in the form included in the RFP, without negotiation or
variation, except as expressly permitted in accordance with Section 7.2 of Part C;

(ii) to the extent that there is any negotiation of the terms of the Project Agreement with
the Procuring Authorities, to negotiate (A) in good faith and (B) in compliance with the
requirements of the ITP; and

(iii) that, for the purposes of 49 CFR Part 26, following its execution of the Project
Agreement, the Developer will be under an obligation to make good faith efforts to
achieve the Construction Work Small Business Goals and the Operating Period Small
Business Goals (as such terms are defined in Annex A to the Project Agreement).

6. Governing law

This letter shall be governed by and construed in all respects according to the law of the State
of Colorado.

528 connectors A2-3



Under penalty of perjury, | hereby swear and affirm that | am authorized to act on behalf of
Proposer in signing and delivering this letter, and acknowledge that the Procuring Authorities are
each relying on my representation to this effect.

Proposer: 5280 Connectors
By: P
I S ——
Printed Name: Brian Clark
Title: Official Representative
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this letter
on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Equity Member:  Plenary Group USA Ltd.

By: W—

7

Printed Name: Brian Budden

Title: President and Chief Executive Officer
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or

her representation to this effect:
Equity Member: ' [Q/elopment Inc.
/

By:
Printed Name: Magnus Eriksson
Title: Executive Vice President, Director
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(ii) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Joint Venturerin  Skanska USA Civil West Rocky Mountain
Lead Contractor:  District Inc.

N

Printed Name: Brian Stieritz

Title: Chairman, President & CEO
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Joint Venturer in  Zachry Construction Corporation
Lead Contractor:

%:’4 ’
By: /1\44 A /

7 vV F 7 {
Printed Name: M%ean J. Abiassi, P.E.

Title: President and Chief Operating Officer
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(ii) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Lead Engineer: HDR Engineering, Inc.

%&%ﬁ

Printed Name: R. Bradley Martin

Title: Senior Vice President, Area Manager
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this letter
on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Joint Venturer in Plenary Group USA Ltd.
Lead Operator:

Printed Name: Brian Budden

Title: President and Chief Executive Officer
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Joint Venturer in Skanska Infrastrueture Deyelopment Inc.
Lead Operator:

/
/

/////;

By:
/4
Printed Name: Magnus Eriksson
Title: Executive Vice President, Director
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this letter
on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Financially Plenary Group (Canada) Ltd., acting as
Responsible Financially Responsible Party for Plenary
Party: Group USA Ltd., an Equity Member and

Joint Venturer in Lead Operator

By: /W

Printed Name: Brian Budden

Title: President and Chief Executive Officer
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Under penalty of perjury, each of the undersigned:

(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures,

authorizations and

commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Financially
Responsible
Party:

By:

Printed Name:

Title:

Financially
Responsible
Party:

By:

Printed Name:

Title:

Skanska AB, acting as Financially
Responsible Party for Skanska Infrastructure
Development Inc., an Equity Member and
Joint Venturer in Lead Operator

Anders Danielsson

Executive Vice President

Skanska AB, acting as Financially
Responsible Party for Skanska Infrastructure
Development Inc., an Equity Member and
Joint Venturer in Lead Operator

Caroline Fellenius-Omnell

General Counsel

52805
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Under penalty of perjury, each of the undersigned:

(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures,

authorizations and

commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Financially
Responsible
Party:

By:

Printed Name:

Title:

Financially
Responsible
Party:

By:

Printed Name:

Title:

Skanska AB, acting as Financially
Responsible Party for Skanska Infrastructure
Development Inc., an Equity Member and
Joint Venturer in Lead Operator

Anders Danielsson

Executive Vice President

Skanska AB, acting as Financially
Responsible Party for Skanska Infrastructure
Development Inc., an Equity Member and
Joint Venturer in Lead Operator

' < — /
idsens /@ buasDtrnsd

Caroline Fellenius-Omnell

General Counsel
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or
her representation to this effect:

Financially Skanska AB, acting as Financially
Responsible Responsible Party for Skanska USA Civil
Party: West Rocky Mountain District Inc., a Joint

Venturer in Lead Contractor

By:

Printed Name: Anders Danielsson

Title: Executive Vice President

Financially Skanska AB, acting as Financially

Responsible Responsible Party for Skanska USA Civil

Party: West Rocky Mountain District Inc., a Joint
Venturer in Lead Contractor

By:

Printed Name: Caroline Fellenius-Omnell

Title: General Counsel
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Under penalty of perjury, each of the undersigned:
(a) certifies on behalf of the entity for which he or she signs that:

() the Official Representative named above is authorized by such entity to sign this
letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized
by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or

her representation to this effect:

Financially Skanska AB, acting as Financially

Responsible Responsible Party for Skanska USA Civil

Party: West Rocky Mountain District Inc., a Joint
Venturer in Lead Contractor

By:

Printed Name:

Anders Danielsson

Title: Executive Vice President
Financially Skanska AB, acting as Financially
Responsible Responsible Party for Skanska USA Civil
Party: West Rocky Mountain District Inc., a Joint
Venturer in Lead Contractor
[ //hp NAg ) Wl S L1000 )
By: ( }U g jr_jj/?x_’f/ff'/ /-//./,/ /

Printed Name:

Title:

Caroline Fellenius-Omnell

General Counsel

5280
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Under penalty of perjury, each of the undersigned:

(a) certifies on behalf of the entity for which he or she signs that:

(i) the Official Representative named above is authorized by such entity to sign this

letter on behalf of Proposer; and

(i) the representations, certifications, statements, disclosures, authorizations and
commitments made, and information contained, in this Administrative and Technical
Proposal, including in this letter, by or in respect of such entity have been authorized

by such entity, and is or are correct, complete and not materially misleading; and

(b) swears and affirms that he or she is authorized to act on behalf of the entity for which he
or she signs and acknowledges that the Procuring Authorities are each relying on his or

her representation to this effect:

Financially Zachry Construction & Materials, Inc., acting
Responsible as Financially Responsible Party for Zachry
Party: Construction Corporation, a Joint Venturer in

Lead Contracter

By:

Printed Name: Timothy A. Watt

Title: Senior Vice President
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Annex A:

Pass/Fail Evaluation Criteria Verification

5280

Linking Communities

No. | Initial Financial Pass/Fail Criteria ITP Sec. Ref. Satisfied?
1. Financial Proposal submitted at the Sections 5.1.1.a and =
Proposal Submission Location on or before | 5.1.2.a.ii of Part C
the Financial Proposal Deadline.
2. Proposer’s Baseline Substantial Completion | Section 6.3 of the =
Date is not later than November 30, 2022. Financial Proposal
Submission
Requirements
3. If Proposer anticipates a TIFIA Financing in | Section 3.3 of Part B =4
its Financial Proposal, nothing in the
Financial Proposal is materially inconsistent
or incompatible with any term or condition
in the Baseline TIFIA Term Sheet.
4. No Proposer Material Adverse Change has | Section 4.6 of the X
occurred since the date of the Proposer’s Financial Proposal
Administrative and Technical Proposal, or Submission
exists at the date of its Financial Proposal. | Requirements
5. Financial Proposal conforms to all ITP Sections 1.1 to 1.4 of the X
instructions regarding organization, format | General Proposal
and content. Instructions
(a) The Financial Proposal is properly Section 1.1.1 of the =
formatted. General Proposal
Instructions
(b) The Financial Proposal is arranged in Section 1.1.2.a of the X
the order set out in the tables specifying | General Proposal
the relevant Financial Proposal Instructions
Submission Requirements.
(c) Each Volume is sub-divided and tabbed | Section 1.1.2.b of the =
to correspond to the Section numbering | General Proposal
set out in the tables specifying relevant | Instructions
Financial Proposal Submission
Requirements.
(d) Proposer has submitted: =4
(i) all required hardcopy volumes, Sections 1.2.1.a.ii, =4
properly separated and labeled; and | 1.2.2.a.ii, 1.2.2.b and
1.2.2.d of the General
Proposal Instructions
(i) all required digital materials. Section 1.2.1.b of the =
General Proposal
Instructions
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5280

Linking Communities

No. | Initial Financial Pass/Fail Criteria ITP Sec. Ref. Satisfied?
(a) The Proposal is exclusively in the Section 1.3.1 of the X
English language, uses United States General Proposal
customary units of measure specifies Instructions
monetary amounts in US dollar
denominations.
(e) There is no electively included Section 1.3.4 of the =
information or materials in addition to General Proposal
the information and materials Instructions
specifically requested in the RFP.
6. Volume 4 of the Financial Proposal includes X
each of the following:
(a) Financial Proposal Letter (Form A-2) Section 4.1 of the X
attaching: Financial Proposal
Submission
Requirements
Annex A (Pass/Fail Evaluation Criteria
Verification).
(b) Public Statement. Section 4.2.1 of the =
Financial Proposal
Submission
Requirements
(c) Completed Form B (Confidential Section 4.2.2 of the =
Contents Index). Financial Proposal
Submission
Requirements
(d) Proposal Security. Section 4.3 of the =
Financial Proposal
Submission
Requirements
(e) Completed Form C-1 (Non-Collusion Section 4.4.1 of the =
Affidavit) for each of: Financial Proposal
Submission
Requirements
(i) Proposer; X
(i) each Equity Member; =4
(i) Lead Contractor; X
(iv) Lead Engineer; X
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No. | Initial Financial Pass/Fail Criteria ITP Sec. Ref. Satisfied?
(v) Lead Operator; and X
(vi) each Financially Responsible Party X

(if any).
(f) Completed Form C-2 (Buy America Section 4.4.2 of the =4
Certification) for each of: Financial Proposal
Submission
Requirements
(i) Proposer; and X
(i) Lead Contractor. X
(g) Completed Form C-3 (Equal Section 4.4.3 of the =
Employment Opportunity Cetrtification) Financial Proposal
for each of: Submission
Requirements
(i) Proposer; X
(i) each Equity Member; X
(iii) Lead Contractor; X
(iv) Lead Engineer; X
(v) Lead Operator; =
(vi) each Financially Responsible Party X
(if any); and
(vi) any other Subcontractor not exempt X
under 41 CFR § 60-1.5.
(h) Completed Form C-4 (Use of Contract Section 4.4.4 of the X
Funds for Lobbying Certification) for Financial Proposal
each of: Submission
Requirements
(i) Proposer; X
(i) each Equity Member; X
(iii) Lead Contractor; X
(iv) Lead Engineer; =
(v) Lead Operator; and X
A2-18
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Linking Communities

No. | Initial Financial Pass/Fail Criteria ITP Sec. Ref. Satisfied?
(vi) each Financially Responsible Party X
(if any).
(i) Completed Form C-5 (Debarment and Section 4.4.5 of the X
Suspension Certification) for each of: Financial Proposal
Submission
Requirements
(i) Proposer; X
(i) each Equity Member; =4
(iii) Lead Contractor; X
(iv) Lead Engineer; R
(v) Lead Operator; and =4
(vi) each Financially Responsible Party X
(if any).
() Equity funding letter from each Equity Section 4.5.1 of the =
Member. Financial Proposal
Submission
Requirements
(k) Either: (i) letter of support from each Section 4.5.2 of the X
Financially Responsible Party (if any); or | Financial Proposal
(i) a statement in compliance with Submission
Section 1.3.3 of the General Proposal Requirements
Instructions.
() Either: (i) information regarding material | Section 4.6.1 of the X
changes in financial capacity; or Financial Proposal
(i) confirmation of the absence of any Submission
such changes, for: Requirements
(i) each Equity Member; X
(i) Lead Contractor; X
(i) Lead Engineer; X
(iv) Lead Operator; and X
(v) each Financially Responsible Party =4
(if any).
(m) For each entity that submitted a Form Section 4.6.2 of the =
G-3 in the Administrative and Technical | Financial Proposal
Proposal, either: (i) confirmation of no Submission
Connectors A2-19




No.

Initial Financial Pass/Fail Criteria

ITP Sec. Ref.

Satisfied?

change; or (ii) description of any
change.

Requirements

Volume 5 of the Financial Proposal includes
each of the following:

(a) Financing Plan.

Section 5.1 of the
Financial Proposal
Submission

Requirements

(b) Debt Commitment Letters from each of
Proposer’'s Lenders.

Section 5.2.1 of the
Financial Proposal
Submission

Requirements

(c) A copy of each Debt Term Sheet.

Section 5.2.2 of the
Financial Proposal
Submission

Requirements

(d) Rating Agency Letter(s).

Section 5.2.3 of the
Financial Proposal
Submission

Requirements

Volume 6 of the Financial Proposal includes
the following:

(a) Form D-1 (Base MPP Proposal).

Section 6.1 of the
Financial Proposal
Submission

Requirements

(b) Part A of Form D-2 (Bridge Enterprise
Eligible Costs Breakdown).

Section 6.2 of the
Financial Proposal
Submission

Requirements

(c) Form D-3 (Financing Plan Dates).

Section 6.3 of the
Financial Proposal
Submission

Requirements

(d) Form D-4 (Equity, Debt and Termination
Compensation Information).

Section 6.4 of the
Financial Proposal
Submission

Requirements

5280

Connectors

Linking Communities
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No.

Initial Financial Pass/Fail Criteria

ITP Sec. Ref.

Satisfied?

(e) Form D-5 (Proposer Market Scale).

Section 6.5 of the
Financial Proposal
Submission

Requirements

X

(f) Form D-6 (Proposer Basis Scale).

Section 6.6 of the
Financial Proposal
Submission

Requirements

(g) Form D-7 (Sources and Uses of Funds).

Section 6.7 of the
Financial Proposal
Submission

Requirements

(h) Form D-8 (Cost Data for Major
Components of the Construction Work).

Section 6.8 of the
Financial Proposal
Submission

Requirements

(i) Form E (Estimated Insurance Costs
Form).

Section 6.9 of the
Financial Proposal
Submission

Requirements

(i) Base Financial Model.

Section 6.10.1 of the
Financial Proposal
Submission

Requirements

(k) Assumptions Book.

Section 6.10.2 of the
Financial Proposal
Submission

Requirements

() Base Model Financial Audit and Opinion
Letter.

Section 6.10.3 of the
Financial Proposal
Submission

Requirements

5280

Connectors

Linking Communities
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CENTRAL 70 PROJECT |  armrerrons

4 Administrative Submission

4.2 Public Disclosure Information

a) ldentify its Core Proposer Team Members, including their roles in Proposer’s team;

5280 Connectors is a team designed to comprehensively address the goals and objectives of
the Central 70 Project (Project). Each Core Proposer Team Member has extensive experience
in successfully delivering complex infrastructure projects, from the development and financing
stages through to designing, constructing, operating and maintaining large infrastructure
facilities.

Plenary Group USA Ltd. (Plenary) and Skanska Infrastructure Development Inc. (Skanska ID)
serves as the Equity Members and members of the Lead Operator of 5280 Connectors. The
joint venture of Skanska USA Civil West Rocky Mountain District Inc. and Zachry Construction
Corporation serves as the Lead Contractor for the team. HDR Engineering, Inc. serves as the
Lead Engineer for the team.

@ Plenary
Group

Equity Member/ Member of Lead Operator

North American-based Plenary is a 50% Equity Member and member of the Lead Operator for
5280 Connectors. Since inception over ten years ago, Plenary has invested in and developed
29 public-private partnership (PPP) projects in North America worth more than $11 billion.
Plenary’s North American headquarters for delivering civil projects is located in Denver and its
team currently oversees US projects in Colorado, California, Indiana, Pennsylvania and Texas.

SKANSKA

Equity Member/ Member of Lead Operator / member of Lead Contractor Joint Venture

US-based Skanska ID is a 50% Equity Member and member of the Lead Operator for 5280
Connectors. As one of the development arms of the Skanska Group, Skanska ID is part of the
business unit recognized as a globally leading infrastructure developer and investor, having
successfully delivered 31 PPP projects worldwide, including two of the largest US PPP
projects to date: the $2.1 billion Elizabeth River Tunnels project in Virginia and the $2.8 billion
I-4 Ultimate project in Florida.

Skanska USA Civil is a joint venture partner in 5280 Connectors’ Lead Contractor, Skanska-
Zachry I-70 East Constructors. Skanska USA Civil is ranked by Engineering News Record
(ENR) as the 3rd-largest heavy civil contractor in the country based on annual revenues of
~$2.2 billion (2016). Skanska USA Civil is currently constructing over 40 Design-Build projects
nationwide, valued at over $16 billion.

52 8 () connectors 1
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4, ZzACHRY'

Member of Lead Contractor Joint Venture

Zachry Construction Corporation is a joint venture partner in 5280 Connectors’ Lead
Contractor, Skanska-Zachry I-70 East Constructors. A successful, family-owned business for
over 90 years, the company has undertaken over 1,450 transportation projects and employs
over 1,350 salaried and hourly employees. An experienced PPP civil contractor and equity
investor, Zachry was ranked by ENR as #14 in highway construction in the country.

)R

Lead Engineer

HDR Engineering Inc. is the Lead Engineer for 5280 Connectors. HDR is one of the most
experienced and reputable global engineering firms, with market-leading design and
engineering experience on design-build and PPP projects, such as Eagle P3 Commuter Rail
Project in Colorado, the US 36 Managed Lanes in Colorado, I-4 Ultimate in Florida, , and the
New NY Bridge (Tappan Zee) in New York. HDR maintains a large Denver hub office, housing
475 full time employees, including 108 transportation professionals.

(b) Summarize key elements of Proposer's Technical Proposal, including any major or unique
elements

Delivering Certainty through Risk Management, Flexibility and Accountability

5280 Connectors will take a long-term partnered approach to managing the
Project. We will coordinate regularly with the Enterprises, third parties, local
stakeholders, and subcontractors to minimize project risks and negative impacts during
construction. Our project management approach includes all project participants to
provide delivery certainty for Central 70 through:

= Globally proof-tested processes for successfully managing P3 projects

= Comprehensive risk analyses and mitigation measures

= Regular community outreach and stakeholder engagement

= Full accountability for team members at all performance levels

= Self-performing of operations and maintenance (O&M) and life-cycle optimization

= Proactive and safe snow and ice removal for our clearly defined Project
geographical areas

52 80 connectors 2
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As demonstrated in our detailed Project organization charts, we provide full
accountability through one integrated team, which has worked closely together during
the bid development phase, ensuring that our best practices in safety, quality and
environmental performance are brought into the Project. To meet our schedule
commitments for Central 70, 5280 Connectors will use a One Team | One Project
approach inclusive of all stakeholders, local communities subcontractors and project

partners.
5280 Connectors Project Organization Chart

e Ent Legend
e Enterprises
e W 5280 Connectors  IF Lead Contractor
F independent ¥ Lead Engineer
BG(UU‘-@ ETOJ&(I Manager Quality W Lead Operator
Management Matt Girard Control Firm
[ I 1 ]
[Foject Quality [Fiv Executive [fviccomental  [Ponstruction  [YojectComm.  [F&M Manager
Manager Committee Manager Oversight Staff Manager Christian Guevara, PE
Nate Pilcher, PE Matthew Zoss | Marta Sipeki
1
1 [ 1
[onstruction Process [Fesign Process Fes;gn-Bul!d Efe:y Manager
Control Manager Control Manager Manager Jason Blinn, CSP
Jeff Ell Thomas Craig, PE Brian Stieritz,
[esign-8uild [onstruction lﬂ!?mes
Coord. Manager Manager Manager
Justin DuMond, PE Paul Newman Steven Villavaso
F'{»sagn Ewmmunity Relations
Manager Supervisor
John Kalvelage, Owen Doherty

Providing a Transparent Quality Program

Process Control (PC) and Independent Quality Control (QC) for the Project
fully reside with 5280 Connectors, and we have clearly defined our quality
team’s organization and roles within the overall reporting structure and
projectdelivery. Inthisway, we align Project interests and incorporate
life-cycle considerations fully into the project’s planning and
execution. We will also develop quality communication plans with the

. . . . : 5280 Connectors offers a
Enterprises and our team, and involving the Enterprises early will accelerate project management approach

problem solving and resolution. providing transparency, reliability,
accountability, and Indysivity.
Construction Quality: We bring clearly defined processes to manage construction quality including inspection, testing, Our process was effectively

incorporated on the US 36 project
to deliver exceptional results,
including zero noncompliance

Preconstruction Planning Construction Activities points for our 0&M performance
to date. We will implement our

proven processes to:
“ Optimize scope and life cycle

0&M costs with high-quality

reporting, and incorporating experience gained from previous P3 projects as well as corrective and preventative measures.

Qriantation
PROJECT ]

hold points 52veﬁ|(i?;}:e::‘?‘rs materials and techniques
empower all Provide reliable travel speeds
Canstruction | | Inspction %rr?l?/lgh};eg:élri]t?/t Collaborate to enhance
Work PI \
an Plan team, to prioritize community values and
recognizing early project benefits
" L L mitigations and Provide a reliable health and
off-site material inspections avoiding quality safety program for the public
issues to prevent and workforce

noncompliance.

precenstruction
ACTIVITY MEETIMNG
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Reducing Impacts to the Traveling Public and Local Communities
5280 Connectors will collaborate with the Enterprises and key stakeholders to implement a
transportation management plan (TMP) that accommodates the needs of local residents,

businesses and interstate traffic.

5280 Connectors will educate drivers about our construction and traffic management plan
through regular public meetings, changeable message boards, email and social media blasts,

and through collaboration with traffic mapping
applications such as Google Maps and Waze.

Our approach to maintenance of traffic integrates
work areas, increases capacity, and limits
construction work zone interaction with traffic.
Moreover, we will minimize noise and dust impacts
to drivers, businesses and residents along 1-70. As
shown in our proposal schedule, we will provide a
4x4 (four lanes westbound and four eastbound)
lane configuration two years early and will
eliminate major ramp closures, thereby improving
level of service (LOS) and driver experience across
the Project in several critical ways (see Figure at
right). Additional enhancements include:

e Extending ramp and viaduct connectivity at
York Street, Steele Street and Colorado
Boulevard

e Reducing on-road construction traffic by
42,000 hours

e Eliminating 15,000 square feet of temporary
support of excavation

We will use a top-down construction approach to
improve cross-street connectivity quickly. All cross
street bridges in the lowered section will
provide connectivity in early 2020, allowing cross
streets to operate at capacity during remaining
mainline construction.

Our overall approach to the I-70 mainline, ramp and
surface street construction will save an estimated
$24 million in travel delay costs for the public
every yeatr.

4x4 ConceptImproves Capacity: Our third major traffic
shift improves the number of lanes from three in each
direction to four in each direction—two vyears early.

be
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Traffic Shift2
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Traffic Shift4

C &

We will deliver full 4x4 capacity configuration halfway
through construction, improvingthe LOSfrom Dto C
during construction.

RN
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(c) Summarize key elements of Proposer's approach to engaging with stakeholders and the public,
including any unique or innovative approaches to communications and community outreach;

Including and Valuing Stakeholders

5280 Connectors has developed a robust and successfully tested communications approach
focusing on understanding local needs, adapting to circumstances and measuring results. We
will develop short- and long-term strategies to communicate the Enterprises’ Project vision and
keep the community well informed, taking into account local feedback. Our recent P3
experience on projects such as the I-4 Ultimate PPP project in Florida drives our clear
understanding of the complexity associated with Central 70, requiring a multipronged
communications plan to ensure inclusivity and relevant outreach:

= Strategic Communications Plan: We will adapt our bilingual public information tools
and collateral to meet the needs of local residents, businesses, institutions,
organizations and other stakeholders impacted by construction and O&M phases.
We will provide two-way communication to address all identified community
concerns to ensure a timely response to each concern. Additionally, we will use new,
effective forms of communication to disseminate public information such as social
media, YouTube updates, Waze, and Google Maps.

= Community Development Plan: We will tailor our community development efforts
to honor the Project requirements, embracing the Enterprises’ underlying intent by
proactively enabling community participation in, and understanding of, the Project.
We are committing $700,000 in local community development funds and
educational opportunities during the construction phase of the Project. We wiill
also work with local schools, including Swansea, to refine our scholarship
program, offering five fully sponsored tuition scholarships annually.

= Local Businesses, Residents and Pedestrians: 5280 Connectors will improve the
effectiveness of our traffic management plan through transparent communication with
all affected stakeholders. We will maintain a positive public perception of the Project
by proactively engaging with the communities at our regularly scheduled outreach
events, mitigating or eliminating negative impacts to businesses and to the traveling
public, in addition to coordinating daily with construction supervisors. As an added
value, we will embed a Community Relations Superintendent together with our field
crews for the purpose of ensuring n our commitments to safety, community impact
mitigation, and overall project communication are delivered.

(d) Summarize key elements of Proposer's approach to engaging DBESs, ESBs and the local
workforce, including any unique or innovative approached thereto;

Local/Small/Disadvantaged Business Participation Plan: We will help local businesses grow as
part of our responsibility to enhance the overall quality of our industry and in relation the
Project. During the bid phase we have already conducted six DBE/ESB outreach events
geared toward the Project and connected with more than 250 firms to solicit additional project
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opportunities. We will boost ESB/DBE participation by identifying self-perform scope that we
can subcontract and splitting up large packages to accommodate small contractors. Through
partnerships, workshops and extensive communication, we will exceed the Project goals of
11.6% DBE and 3% ESB patrticipation for design and 12.5% DBE and 3% ESB for
construction.

Workforce Development (WFD) Plan: We will maintain a well-trained workforce, with local
participation, to benefit the Project’s performance and offer long-term, workforce opportunities,
enhancing the sustainability of local communities. We will also partner with local trade schools
to recruit candidates and fund apprenticeships as they expand their skills and achieve 760,000
hours of local hire and 200,000 or more of on-the-job-training.

(e) Summarize key elements of Proposer’s approach to environmental mitigation during
construction, including any unique or innovative approaches thereto; and

5280 Connectors are confident that we will exceed the Project requirements for environmental
compliance and mitigation during construction. Using the Envision framework for sustainable
infrastructure, 5280 Connectors will tie together the diverse environmental mitigation programs
into one comprehensive, sustainable system. We are not simply building a "green” project
today; we are contributing sustainable growth for this community.

Envision™ for the Project

Administered by Institute for Sustainable Infrastructure (ISI), Envision is a corresponding
environmental evaluation framework to LEED® for buildings, and "provides a holistic
framework for evaluating and rating the community, environmental and economic benefits of all
types and sizes of infrastructure projects.” Our preliminary assessment for the Project confirms
our ability to achieve a gold level certification.

Environmental Compliance Work Plan (ECWP): Our ECWP outlines practices for minimizing
noise, fugitive dust and nuisance light, and outlines processes for handling hazardous soils
and groundwater. Specifically, each excavation and dewatering activity will begin with
preplanning, followed by regular sampling and handling procedures. We will also document all
material handling to record compliance with the appropriate regulation. Additionally, to
responsive to community concerns, we will operate a 24/7 hotline to capture feedback and
identify appropriate responses.

’ Envision™ for Central 70: Envision provides a holistic framework to approach sustainability in U.S. civil
f I (‘ : infrastructure projects. From environmental compliance to workforce development, the performance

measurements of Envision evaluate a project’s positive impact to the community, workforce and environment.
Climate and Risk Natural World Resource Allocation Leadership Quality of Life

We will reduce trucking ~ We will reduce this We will recycle 103,000  We will conduct a We will provide
operations by 20,695 project’s dewatering cubic yards of material DBE/ESB training/ $700,000 in local
loads (staging) and by 90% through profile on this project in our on-  mentoring program community
highway emissions optimizations, and thus site production plants. focused on educating development
by 3.1 tons daily (4x4 greatly reduce the firms in safety, quality, funds and

’ quantity of contract management,

_approach) ol contaminated water and accounting. opportunities to
impacts to local street eleatand enhance the

traffic and environment.  gischarge. community.
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FORM B:

Proposer Name:

Financial Proposal

CONFIDENTIAL CONTENTS INDEX

5280 Connectors

Form B: Confidential Contents Index

Volume 4:
No. | Proposal Proposal Proposal | Other Relevant Duration of
Heading(s) Section(s) | Page(s) | Identifying CORA Exemption(s)
Information (if | Exemption(s)
any)
(1) | Proposal 4.3.a N/A Form F-1 C.R.S. § 24- Permanent as
Security (Standby 72-204 — this financial
Letter of Confidential data is not
Credit) Financial public and
Data contains
confidential and
proprietary
information.
(2) | Affidavitand | 4.4.1. N/A Form C-1 C.R.S. § 24- Permanent as
Certifications (Non-Collusion | 72-204 — this financial
Affidavit) Confidential data is not
Financial public and
Data contains
confidential and
proprietary
information.
(3) | Affidavitand | 4.4.2. N/A Form C-2 (Buy | C.R.S. § 24- Permanent as
Certifications America 72-204 — this financial
Certification) Confidential data is not
Financial public and
Data contains
confidential and
proprietary
information.
(4) | Affidavitand | 4.4.3. N/A Form C-3 C.R.S. §24- Permanent as
Certifications (Equal 72-204 — this financial
Employment Confidential data is not
Opporutnity Financial public and
Certification) Data contains
confidential and
proprietary
information.
(5) | Affidavitand | 4.4.4. N/A Form C-4 (Use | C.R.S. § 24- Permanent as
Certifications of Contract 72-204 — this financial
B1-1
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No. | Proposal Proposal Proposal | Other Relevant Duration of
Heading(s) Section(s) | Page(s) | Identifying CORA Exemption(s)

Information (if | Exemption(s)

any)

Funds for Confidential data is not

Lobbying Financial public and

Certification) Data contains
confidential and
proprietary
information.

(6) | 4.4.5. N/A Form C-5 | Affidavit and C.R.S. §24- Permanent as
(Debarm | Certifications 72-204 — this financial
ent and Confidential data is not
Suspensi Financial public and
on Data contains
Certificati confidential and
on) proprietary

information.

(7) (451 N/A Equity Support C.R.S. § 24- Permanent as
Member | Letters 72-204 — this financial
Support Confidential data is not
Letters Financial public and

Data contains
confidential and
proprietary
information.

(8) [4.5.2 N/A Financiall | Support C.R.S. §24- Permanent as
y Letters 72-204 — this financial
Responsi Confidential data is not
ble Party Financial public and
Letters of Data contains
Suppor confidential and

proprietary
information.

9 |46.1 N/A Form G-1 | Financial C.R.S. §24- Permanent as
(Material | Capacity 72-204 — this financial
Changes) | Updates Confidential data is not

Financial public and

Data contains
confidential and
proprietary
information.

B2-2
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Volume 5:

No. |Proposal Proposal |Proposal | Other Relevant Duration of

Heading(s) Section(s) | Page(s) |[ldentifying | CORA Exemption(s)
Information | Exemption(s)
(if any)

(1) | Financing 5.1 N/A N/A C.R.S. 8§ 24-72- | Permanent as this
Plan 204 — financial data is not
Memorandum Confidential public and contains

Financial Data | confidential and
proprietary
information.

(2) | Debt 5.2.1 N/A N/A C.R.S. § 24-72- | Permanent as this
Commitment 204 — financial data is not
Letters Confidential public and contains

Financial Data | confidential and
proprietary
information.

(3) | Debt Term 5.2.2 N/A N/A C.R.S. § 24-72- | Permanent as this
Sheets 204 — financial data is not

Confidential public and contains

Financial Data | confidential and
proprietary
information.

(4) |Rating 5.2.3 N/A N/A C.R.S. 8§ 24-72- | Permanent as this
Agency 204 - financial data is not
Letters Confidential public and contains

Financial Data | confidential and
proprietary
information.

Volume 6:

No. | Proposal Proposal | Proposal | Other Relevant Duration of

Heading(s) | Section(s) | Page(s) | Identifying CORA Exemption(s)
Information Exemption(s)
(if any)
(1) | FormD-1 6.1 N/A Base MPP C.R.S. 8 24- Permanent as this
Proposal 72-204 — financial data is not
Confidential public and contains
Financial confidential and
Data proprietary
information.
B3-3
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No. | Proposal Proposal | Proposal | Other Relevant Duration of
Heading(s) | Section(s) | Page(s) | Identifying CORA Exemption(s)
Information Exemption(s)
(if any)
(2) | Form D-2 6.2 N/A Bridge C.R.S. § 24- Permanent as this
Enterprise 72-204 — financial data is not
Eligible Costs | Confidential public and contains
Breakdown Financial confidential and
(Part A) Data proprietary
information.
(3) | Form D-3 6.3 N/A Financing C.R.S. § 24- Permanent as this
Plan Dates 72-204 - financial data is not
Confidential public and contains
Financial confidential and
Data proprietary
information.
(4) | Form D-4 6.4 N/A Equity, Debt C.R.S. § 24- Permanent as this
and 72-204 - financial data is not
Termination Confidential public and contains
Compensation | Financial confidential and
Information Data proprietary
information.
(5) | Form D-5 6.5 N/A Proposer C.R.S. 8§ 24- Permanent as this
Market Scale | 72-204 — financial data is not
Confidential public and contains
Financial confidential and
Data proprietary
information.
(6) | Form D-6 6.6 N/A Proposer C.R.S. §24- Permanent as this
Basis Scale 72-204 — financial data is not
Confidential public and contains
Financial confidential and
Data proprietary
information.
(7) | Form D-7 6.7 N/A Sources and C.R.S. §24- Permanent as this
Uses of Funds | 72-204 — financial data is not
Confidential public and contains
Financial confidential and
Data proprietary
information.
(8) | Form D-8 6.8 N/A Cost Data for | C.R.S. § 24- Permanent as this
Major 72-204 — financial data is not
Components | Confidential public and contains
of the Financial confidential and
Construction Data proprietary
Work information.
B4-4

528 Connectors




(9) | FormE 6.9 N/A Estimated C.R.S. §24- Permanent as this
Insurance 72-204 — financial data is not
Costs Form Confidential public and contains
Financial confidential and
Data proprietary
information.

(10) | Base 6.10.1 N/A Financial C.R.S. §24- Permanent as this
Financial Model 72-204 — financial data is not
Model Confidential public and contains

Financial confidential and
Data proprietary
information.

(11) | Assumptions | 6.10.2 N/A N/A C.R.S. §24- Permanent as this
Book 72-204 — financial data is not

Confidential public and contains

Financial confidential and

Data proprietary
information.

(12) | Base Model | 6.10.3 N/A N/A C.R.S. §24- Permanent as this
Financial 72-204 — financial data is not
Audit and Confidential public and contains
Opinion Financial confidential and

Data proprietary
information.
B5-5
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4.3 PROPOSAL SECURITY

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204.
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4.41 FORM C-1 (NON-COLLUSION AFFIDAVIT)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Proposer: 5280 Connectors

= Equity Member: Plenary Group USA Ltd.

= Equity Member: Skanska Infrastructure Development Inc.

= Joint Venturer in Lead Contractor: Skanska USA Civil West Rocky Mountain District Inc.
= Joint Venturer in Lead Contractor: Zachry Construction Corporation

= |ead Engineer: HDR Engineering, Inc.

= Joint Venturer in Lead Operator: Plenary Group USA Ltd.

= Joint Venturer in Lead Operator: Skanska Infrastructure Development Inc.
= Financially Responsible Party: Plenary Group (Canada) Ltd.

= Financially Responsible Party: Skanska AB

= Financially Responsible Party: Zachry Construction & Materials, Inc.

5 2 8 o Connectors
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FINANCIAL PROPOSAL

4.4.2 FORM C-2 (BUY AMERICA CERTIFICATION)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,

Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Proposer: 5280 Connectors
= Joint Venturer in Lead Contractor: Skanska USA Civil West Rocky Mountain District Inc.
= Joint Venturer in Lead Contractor: Zachry Construction Corporation

Connectors

Linking Communities




SECTION 4.4.3

FORM C-3 (EQUAL EMPLOYMENT
OPPORTUNITY CERTIFICATION)

€-J0 NYo4



CENTRAL 70 PROJECT | fitanciar proposi

4.4.3 FORM C-3 (EQUAL EMPLOYMENT OPPORTUNITY

CERTIFICATION)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

5280

Proposer: 5280 Connectors

Equity Member: Plenary Group USA Ltd.

Equity Member: Skanska Infrastructure Development Inc.

Joint Venturer in Lead Contractor: Skanska USA Civil West Rocky Mountain District Inc.
Joint Venturer in Lead Contractor: Zachry Construction Corporation
Lead Engineer: HDR Engineering, Inc.

Joint Venturer in Lead Operator: Plenary Group USA Ltd.

Joint Venturer in Lead Operator: Skanska Infrastructure Development Inc.
Financially Responsible Party: Plenary Group (Canada) Ltd.
Financially Responsible Party: Skanska AB

Financially Responsible Party: Zachry Construction & Materials, Inc.
Subcontractor: Terracon Consultants, Inc.

Subcontractor: Brierley Associates, Inc.

Subcontractor: Dynalectric Company

Subcontractor: Enginuity Engineering Solutions, LLC
Subcontractor: Harris Kocher Smith

Subcontractor: Huitt-Zollars, Inc.

Subcontractor: Survey & Mapping, LLC

Subcontractor: IBI Group Inc.

Subcontractor: THK Associates, Inc.

Subcontractor: Mott MacDonald, LLC

Subcontractor: Merrick & Company
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SECTION 4.4.4

FORM C-4 (USE OF CONTRACT FUNDS
FOR LOBBYING CERTIFICATION)
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4.4.4 FORM C-4 (USE OF CONTRACT FUNDS FOR LOBBYING
CERTIFICATION)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204.
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FORM C-5
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5 (DEBARMENT AND

SUSPENSION CERTIFICATION)

SECTION 4

FORM C




CENTRAL 70 PROJECT | fianciar proposi

4.4.5 FORM C-5 (DEBARMENT AND SUSPENSION CERTIFICATION)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Proposer: 5280 Connectors

= Equity Member: Plenary Group USA Ltd.

= Equity Member: Skanska Infrastructure Development Inc.

= Joint Venturer in Lead Contractor: Skanska USA Civil West Rocky Mountain District Inc.
= Joint Venturer in Lead Contractor: Zachry Construction Corporation

= |ead Engineer: HDR Engineering, Inc.

= Joint Venturer in Lead Operator: Plenary Group USA Ltd.

= Joint Venturer in Lead Operator: Skanska Infrastructure Development Inc.
= Financially Responsible Party: Plenary Group (Canada) Ltd.

= Financially Responsible Party: Skanska AB

= Financially Responsible Party: Zachry Construction & Materials, Inc.

5 2 8 o Connectors
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SECTION 4.5

SUPPORT LETTERS
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EQUITY MEMBER SUPPORT LETTERS




CENTRAL 70 PROJECT | PUBLIC DISCLOSURE

FINANCIAL PROPOSAL

4.5.1 EQUITY MEMBER SUPPORT LETTERS

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,

Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Equity Member: Plenary Group USA Ltd.
= Equity Member: Skanska Infrastructure Development Inc.

5 2 8 o Connectors
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SECTION 4.5.2

FINANCIALLY RESPONSIBLE PARTY
LETTERS OF SUPPORT
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5280

CENTRAL 70 PROJECT | PUBLIC DISCLOSURE

FINANCIAL PROPOSAL

4.5.2 FINANCIALLY RESPONSIBLE PARTY LETTERS OF SUPPORT

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,

Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Financially Responsible Party: Plenary Group (Canada) Ltd.
= Financially Responsible Party: Skanska AB
= Financially Responsible Party: Zachry Construction & Materials, Inc.
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SECTION 4.6

FINANCIAL CAPACITY UPDATES
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4.6.1 FORM G-1 (MATERIAL CHANGES IN FINANCIAL CAPACITY)

As stated in Form B (Confidential Contents Index), this section has been redacted in accordance with Part D,
Section 1.5 of the RFP and C.R.S. § 24-72-204. This redacted section includes forms for the following Core
Proposer Team Members:

= Proposer: 5280 Connectors

= Equity Member: Plenary Group USA Ltd.

= Equity Member: Skanska Infrastructure Development Inc.

= Joint Venturer in Lead Contractor: Skanska USA Civil West Rocky Mountain District Inc.
= Joint Venturer in Lead Contractor: Zachry Construction Corporation

= |ead Engineer: HDR Engineering, Inc.

= Joint Venturer in Lead Operator: Plenary Group USA Ltd.

= Joint Venturer in Lead Operator: Skanska Infrastructure Development Inc.
= Financially Responsible Party: Plenary Group (Canada) Ltd.

= Financially Responsible Party: Skanska AB

= Financially Responsible Party: Zachry Construction & Materials, Inc.

5 2 8 o Connectors
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FORM G-3: CREDIT RATINGS

2

3 (CREDIT RATINGS)

SECTION 4

FORM G




Form G-3: Credit Ratings

Proposer Name: 5280 Connectors

Credit Ratings

& Materials, Inc.

Role Entity Name Fitch| Moody’s| S&P | DBRS| Change(s) in| Describe
any credit Change(s)
ratings since
S0Q?
EM Plenary Group USA | N/A N/A N/A N/A | []Yes[X] No
Ltd.
EM Skanska N/A N/A N/A | N/A | []Yes[X No
Infrastructure
Development Inc.
LC Skanska USA Civil N/A N/A N/A N/A | []Yes[X] No
West Rocky Mountain
District Inc.
LC | Zachry Construction | N/A N/A N/A | NA | []YesX No
Corporation
LE HDR Engineering, N/A N/A N/A | N/A | []Yes[X] No
Inc.
LO | Plenary Group USA | N/A N/A N/A | N/A | []Yes[X] No
Ltd.
LO Skanska N/A N/A N/A | N/A | []Yes[X No
Infrastructure
Development Inc.
FRP Plenary Group N/A N/A N/A | N/A | []Yes[X] No
(Canada) Ltd.
FRP Skanska AB N/A N/A N/A N/A | []YesX] No
FRP | Zachry Construction | N/A N/A N/A N/A | []Yes[X] No

528 connectors

G3-1
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1700 Lincoln Street, Suite 3000
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