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 Moving Ahead for Progress in 
the 21st Century Act (MAP-21)
Risk-based decision making
Performance Goals

 Expenditure-Based Budgeting
Encumber funds in year of expenditure

Just When You Thought You Knew the Rules: 
They Change



 Project 
Management

 Portfolio 
Management

 Cash Management

Program Management Project 



WE NEED TO ENHANCE 
OUR CAPABILITIES TO 
DELIVER:

• Approximately 50% 
more projects 
annually

• More transparency in 
project reporting

• Better cash 
management

THIS BENEFITS US:

• Process improvement

• Executing RAMP 

• One integrated system 
with accurate, real-
time information

• Efficient use of 
resources

• Use of performance 
metrics

WHY NOW:

• RAMP
• Emergency Relief
• Asset management
• Expenditure-based 

budgeting
• More project delivery, 

same staff
• Process improvement 

initiative
• Governor’s focus 

Effective, Efficient, 
Elegant

WHY FOCUS ON PROGRAM MANAGEMENT?



INTERNAL DEFINITIONS

 Program: Group of projects that meet a 
specific objective (RAMP, FASTER Safety, Asset 
Management)

 Portfolio:   Group of projects that are 
managed in the same way based on level of 
risk and the amount of oversight required 
(i.e. grouping surface treatment, bridge, etc.) 

 Projects: Unique endeavor undertaken to 
create a unique product, service or result that 
has a defined beginning and end; therefore, it 
has a defined scope and amount of resources.  

PROJECT & PORTFOLIO MANAGEMENT



WHAT DOES THE BIG PICTURE LOOK LIKE?

PROGRAMS

Project

Project

Project

Project

Project

High Risk

Cash Management
Performance Metrics

Processes, Tools and Systems

RAMP
ASSET MANAGEMENT

Surface Treatment
Tunnels
Rockfall

Etc.
FASTER SAFTEY

BRIDGE ENTERPRISE

PROJECTS PORTFOLIOS

Medium Risk

Low Risk
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What We Have Heard

• Key Questions
– What makes up the cash balance and how large is it?
– What is Cash Management?
– How is RAMP funded?
– How does Cash Management affect projects within TIP and STIP?
– How is fiscal constraint maintained in TIP and STIP?
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A Word on Fiscal Constraint
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• Fiscal constraint maintained under Cash Management 
through expenditure based STIP and Advanced 
Budgeting

• Tools widely used in other states and accepted by FHWA
• RPP control totals stay within each region
• Previously programmed local agency programs are not 
impacted (CMAQ, STP‐M, TAP)



RAMP
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• $1.5 billion (approximately $300 million) annually for 5 years
• Asset Management $750 million ‐ $800 million

– FY 2014 Asset Management projects approved by TC in April, 2013 
– FY 2015 Asset Management projects approved by TC in November, 2013
– FY 2016 Asset Management projects in development
– FY 2017‐ 2018 Asset Management projects yet to be identified

• Partnerships up to $675 million
– $580 million in projects approved by TC in October 2013
– Additional $48 million (WB Twin Tunnels) approved by TC in January, 2014
– Balance awaiting outcome of existing Partnership Projects

• Operations ‐ $75 million
– $66 million in projects approved by TC in October, 2013
– $10 million in projects approved by TC in March, 2014



CDOT Cash Balance(1) 1996—March 2014

$69m

1996 2000 NOV
2012

Governor’s  
RAMP

Announcement

$300m

$1.5B

History of Cash Balance
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Auditor’s 
Findings

(1) Cash Balance 
does not include 
local agency funds



CDOT Cash Balance(1) 1996—March 2014

History of Cash Balance
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(1) Cash Balance 
does not include 
local agency funds



Cash Balance

Current Cash as of March 2014 
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State Highway 
Fund
58%

FASTER Safety
17%

FASTER Transit
1%

Bridge 
Enterprise

17%

High Performance 
Transportation 
Enterprise

4%

Other Funds
3%

Cash Balance does 
not include local 
agency funds



Historical Programming vs Expenditure 
Performance

2013 Actual Expenditures
$2,412 M

Expenditures, 
$835 M 

Unexpended,
$1,577M

FY 2013 
Annual 

Revenues,  
$562 M 

FY2012 
Pool 

Balance 
Roll 

forward,  
$453 M 

FY 2012 
and Prior 
Project 
Balance 
Roll 

forward,  
$1,397 M 

2013 Available Program 
$2,412 M
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Historical Cash Management 

Current 
Revenue

Program 
in STIP

Unspent Cash and Roll 
Forwards

Past 
Revenue

Project fully 
funded prior to 
construction

Neutral

Efficient

Inefficient
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Lost Opportunity
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Current and Future Cash Management 

Past Revenue
Roll forwards

Program 
in STIP

Shovel 
Ready 
Projects 

Future 
Revenue 
Supported by FHWA

Current Revenue
Supported by 
Resource Allocation
For STIP

+

+

Neutral

Efficient

Inefficient
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Unspent
Cash 

Balance



Old/New STIP Multiple Projects w RAMP
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Enabling More $$ to Construction By:

 Changing from no risk of overspending 
to flexible movement of funds 

 STIP, Budget and Encumbrances will be 
viewed and used differently

 More effective and efficient tracking of 
project scope, schedule, and budget

 Alignment of performance metrics with 
cash management principles

CASH MANAGEMENT


