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I. Introduction 
This guidance document provides a framework for the development and amendment of the 
Statewide Transportation Improvement Program (STIP) as required by the Federal Highway 
Administration (FHWA) and the Federal Transit Administration (FTA) for the programming of 
transportation projects allowed under Titles 23 and 49 of the US Code.  The STIP must 
demonstrate fiscal constraint and be consistent with the CDOT Statewide Transportation Plan 
(SWP), for a period of at least four years. This guidance is consistent with Policy Directive (PD) 
703.0 Annual Budget, Project Budgeting and Cash Management Principles, Part V., Section F, 
which outlines the general policy foundation for the STIP. This guidance reflects current 
regulations and policies and supersedes the 4P and STIP Development Guidelines adopted in 
February 2015. 
 

II. Definitions 
“10-Year Vision for Colorado's Transportation System (10-Year Vision)” is a specific list of 
projects categorized across five priority areas: Improving our Interstates, Relieving Traffic, 
Improving Rural Access Statewide, Rural Paving, and Road Condition and Maintenance. This list 
of projects will inform what projects move into the STIP as funding becomes available.   
 
“eSTIP” shall mean CDOT’s web-based system of record for the Statewide Transportation 
Improvement Program. The eSTIP contains the most current, approved project, funding, and 
programming information and serves as the official STIP for all federal and state purposes. 
 
“Fiscal Constraint” for the STIP means that it includes sufficient financial information for 
demonstrating that projects in the STIP can be implemented using committed, available or 
reasonably available revenue sources, with reasonable assurance that the federally supported 
transportation system is being adequately operated and maintained.  Fiscal constraint applies to 
each State fiscal year.  
 
“Funding Program” shall mean a division of Program Distribution that is allocated to the CDOT 
Regions and Transportation Management Areas (TMAs) for planning and budgeting purposes.  
NOTE: the only funding programs that the TMAs receive direct allocations for are Congestion 
Mitigation Air Quality (CMAQ), Surface Transportation Block Grant (STBG), and Transportation 
Alternatives program (TAP). 
 
“Greenhouse Gas (GHG)” is pollutants that are anthropogenic (man-made) emissions of carbon 
dioxide, methane, nitrous oxide, hydrofluorocarbons, perfluorocarbons, nitrogen trifluoride, and 
sulfur hexafluoride. 
 
“Greenhouse Gas (GHG) Reduction Level” is the amount of the GHG expressed as CO2e reduced 
that CDOT and MPOs must attain through transportation planning. 
 
“Greenhouse Gas (GHG) Mitigation Measures” are non-Regionally Significant Project strategies 
that reduce transportation GHG pollution and help meet the GHG Reduction Levels. 
 
“MPO” shall mean Metropolitan Planning Organization, which is a geographic area with a 
population of 50,000 or more.  In Colorado there are two small MPOs with populations of more 
than 50,000, but less than 200,000.  These are the Grand Valley MPO (GVMPO) and the Pueblo 
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Area Council of Governments (PACOG).  Colorado also has three large MPOs, with populations 
over 200,000.  These are the Denver Regional Council of Governments (DRCOG), the Pikes Peak 
Area Council of Governments (PPACG), and the North Front Range MPO (NFRMPO). 
 
“Non-Regionally Significant Project” shall mean projects that are not considered to be of 
appropriate scale for individual identification in the STIP in a given program year, and which are 
grouped in the STIP within a STIP Pool or Regional Sub-Program. 
 
“Program Distribution” shall mean the Transportation Commission (TC) approved document 
assigning dollars to specific funding programs for the same time period as the current long-
range Statewide Transportation Plan. 
 
“Program List” shall mean a list of Regionally Significant and Non-Regionally Significant projects 
corresponding with specific initiatives or CDOT programs for funding transportation.  For 
example, a list of projects has been identified to utilize funding legislated through Senate Bills 
18-001 and 19-267.  This program list is called the SB1/SB267 List. 
 
“Regionally Significant Project” shall mean a project serving regional transportation needs and 
of significant scale to be typically included in transportation demand modeling for air quality 
emissions analysis and identified individually in the STIP. 
 
“STIP” shall mean Statewide Transportation Improvement Program – A federally required, 
fiscally constrained statewide prioritized listing/program of transportation projects covering a 
period of four years that is consistent with the long-range statewide transportation plan, 
metropolitan transportation plans, and TIPs, and required for projects to be eligible for funding 
under title 23 U.S.C. and title 49 U.S.C. Chapter 53. The officially approved STIP is maintained in 
the eSTIP. 
 
“STIP Administrative Modification” shall mean a minor revision that includes minor changes to a 
Regionally Significant project, including costs, funding sources, initiation dates, or design 
concept or scope or minor revision to a program amount.  
 
“STIP Amendment” shall mean a major revision to a Regionally Significant project, including 
addition or deletion, major change to cost, initiation dates, or design concept or scope; as well 
as a major change to a program fund amount; or the addition of a new Program List that has not 
yet been vetted through the planning process and discussed with CDOT’s planning partners and 
stakeholders.  
 
“STIP Pool” shall mean a logical grouping of projects, typically based on a CDOT funding 
program, such as Surface Treatment, that may include Non-Regionally Significant projects 
grouped under that program and included in the STIP. 
 
“TIP” shall mean Transportation Improvement Program – A federally required, fiscally 
constrained prioritized listing/program of transportation projects covering a period of four years 
that is developed and formally adopted by an MPO as part of the metropolitan transportation 
planning process, consistent with the metropolitan transportation plan, and required for 
projects to be eligible for funding under title 23 U.S.C. and title 49 U.S.C. Chapter 53. 
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“TMA” shall mean Transportation Management Area.  A TMA is an MPO that has a population of 
200,000 or greater.  Colorado has three TMAs:  DRCOG, PPACG, and NFRMPO. 
 
“TPR” shall mean Transportation Planning Region.  In Colorado there are 15 geographically 
contiguous areas designated as transportation planning regions.  There are 10 rural TPRs and 5 
metropolitan areas, also known as MPOs.  These planning regions are established in the 
Statewide Planning Rules:  2CCR 601-22 - RULES GOVERNING STATEWIDE TRANSPORTATION 
PLANNING PROCESS AND TRANSPORTATION PLANNING REGIONS 
  

III. Regulatory Guidance 
The statutory and regulatory framework for the STIP and STIP development processes includes: 

o 23 United States Code (U.S.C.) 134 and 135, and its implementing regulations; 
o 49 United States Code (U.S.C.) 53 and its implementing regulations; 
o 23 Code of Federal Regulations (CFR) Part 450 
o 49 Code of Federal Regulations (CFR) Part 613 
o § 43-1-106(8)(a), Colorado Revised Statutes (C.R.S.) Transportation Commission; 
o § 43-1-1101-1104, C.R.S. Transportation planning. 

 
IV. Planning and Programming Process 

The Planning and Programming Process includes the development of a 20+ year Statewide 
Transportation Plan (SWP), a 10-Year Vision plan, and a four-year Statewide Transportation 
Improvement Program (STIP). A new STIP is developed annually; however, it links to the 
Statewide Plan (SWP) and Regional Transportation Plans (RTPs), and the 10-Year Vision for 
Colorado’s Transportation System. The development of these plans/programs requires 
extensive coordination with each MPO and TPR. The process begins with the identification of 
projected transportation conditions and needs, forecast revenues, performance objectives, and 
policies. Corridor needs, visions, strategies, priorities, and improvements are identified. The 10-
Year Vision sets the vision for delivering projects for a better, safer transportation system for 
Colorado should additional revenue become available.  The 4 year STIP lists projects to be 
implemented within fiscal constraint by year.  The development of the STIP follows the Project 
Priority Programming Process (4P) described in section VIII. 
 

V. Statewide Transportation Plan 
The Statewide Transportation Plan (SWP) outlines transportation needs, and goals and 
objectives over the next 20-plus years and provides a roadmap for transportation investments. 
It incorporates other long range plans including the Regional Transportation Plans (RTPs), modal 
plans (i.e. Transit, Bicycle/Pedestrian, Aviation, etc.), topical plans (Freight, Operations, Safety, 
etc.) as well as the Transportation Commission (TC) planning policies, performance goals and 
objectives, revenue projections, system and demographic data analysis, the results of the 
coordination with TPRs and MPOs, corridor visions, strategies, priorities, and improvements, 
and the results of public involvement and comments.  
 

VI. 10-Year Vision for Colorado’s Transportation System 
The 10-Year Vision represents CDOT’s 10-year outlook for delivering an effective and efficient 
transportation system that works for Colorado today and in the future. The first four years of 
projects are funded projects and are included in the STIP. This first set of funded projects 
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provide the initial steps toward delivering a better, safer transportation system for Colorado. 
Years 5-10 of the 10-Year Vision are unfunded and represent achievable projects that are ready 
to move into the STIP during the annual STIP update or should additional revenue become 
available.  The 10-Year Vision aligns with what we heard from Coloradans as documented in the 
public outreach activities for the Statewide Transportation Plan (SWP). 
 

 
 

VII. STIP 
A. STIP Format and Official Record 

CDOT administers the STIP using the eSTIP as the authoritative source for all project 
programming, funding, and approval actions. Amendments, administrative modifications, and 
annual updates are processed and reflected in the eSTIP. When required for federal approval or 
public communication, CDOT may generate PDF or other static versions derived from the eSTIP; 
however, these versions do not supersede the eSTIP and may not capture subsequent approved 
changes. 

B. Framework 
The STIP will be a rolling four-year plan which meets federal guidelines and regulations per 23 
U.S.C. 134 and 135, and 23 CFR, Part 450, plus the corresponding transit regulations 49 U.S.C. 50 
and 49 C.F.R. Part 613. The STIP will identify all Regionally Significant projects.  Non-Regionally 
Significant projects will be grouped under STIP Pools.  Both Regionally Significant and non-
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Regionally Significant projects can be identified outside of the STIP on Program Lists 
corresponding with specific legislative or CDOT program initiatives. The STIP will be developed 
annually, to include the addition of a year to maintain a full four year STIP period.  Once every 
four years, concurrent with the Statewide Plan development cycle, the STIP will undergo a 
larger, more intensive development process to include a full review of the STIP and the 10-Year 
Vision to ensure priorities match the transportation needs of the state.   
 
STIP Amendments will be processed on an as-needed basis and will include a public involvement 
process and TC approval.  CDOT has written agreements with each MPO to utilize the MPO 
amendment and modification process for CDOT projects located within the MPO.  Once the 
MPO has completed their process, changes are then made administratively in the STIP.  STIP 
Administrative Modifications will be processed on an as needed basis.  
 

C. Four Year Work Program 
The four-year work program is an internal CDOT project management tool that includes 
detailed, current schedules and projected expenditures for the projects included in the STIP. The 
Work Program will be used by the CDOT Office of Program Management to conduct risk 
assessment, to track progress on all of the projects or programs, and to support cash 
management efforts.  
 

D. Regionally Significant Projects 
Regionally Significant projects shall be defined as those projects serving regional transportation 
needs and of sufficiently significant scale to be typically included in transportation demand 
modeling for air quality emissions analysis. Regionally Significant projects are defined federally 
in 23 CFR 450.104: 
 

Regionally significant project means a transportation project (other than projects that may 
be grouped in the TIP and/or STIP or exempt projects as defined in EPA's transportation 
conformity regulation (40 CFR part 93)) that is on a facility which serves regional 
transportation needs (such as access to and from the area outside the region; major activity 
centers in the region; major planned developments such as new retail malls, sports 
complexes, or employment centers; or transportation terminals) and would normally be 
included in the modeling of the metropolitan area's transportation network. At a minimum, 
this includes all principal arterial highways and all fixed guideway transit facilities that offer 
a significant alternative to regional highway travel. 

  
MPO’s may have their own definition of Regionally Significant projects for the development of 
their TIP. Each TIP will be included within the STIP directly or by reference without change 
according to federal guidelines.  
 
Regionally Significant projects are identified individually in the STIP showing expected costs laid 
out by year on an expenditure basis. The Region or division of CDOT administering the project is 
responsible for identifying Regionally Significant projects for STIP purposes. Questions on 
regional significance may be directed to the CDOT Multimodal Planning Branch.  
 

E. Non-Regionally Significant Projects 
Per Federal regulations, non-Regionally Significant projects are projects that are not considered 
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to be of appropriate scale for individual identification in the STIP in a given program year, and 
which are grouped under a STIP Pool. These types of projects typically include Surface 
Treatment, Bridge, asset management projects, FASTER Safety projects, and many of the 
projects funded through suballocated programs such as CMAQ and TAP.  
 

F. STIP Amendments and STIP Administrative Modifications 
There are two types of changes that apply to the STIP:  STIP Amendments and STIP 
Administrative Modifications. 
 
A STIP Amendment is any major change to a Regionally Significant project, including addition to 
or deletion from the STIP, major change to cost, initiation dates, or scope, or a major change to 
STIP Program or Regional Sub-Program amounts. This type of change requires public review, 
Once the STIP amendment is approved by the Commission, it is forwarded to FHWA and FTA for 
their approval. 
 
A STIP Administrative Modification is any minor change to a Regionally Significant project, 
including a minor change to cost, initiation dates, or scope, or a minor change to STIP Program 
or Regional Sub-Program amounts. This type of change does not require public review, re-
demonstration of fiscal constraint, or TC approval.  Administrative Modifications occur on an as-
needed basis. 
 
Changes to Non-Regionally Significant projects including adding or deleting projects, major or 
minor changes to cost, scope, or initiation constitute a STIP Administrative Modification. As 
noted previously, Program Lists identify the Non-Regionally Significant projects funded within 
STIP Programs or Regional Sub-Programs.  
 
A TIP amendment to a Regionally Significant project or to a STIP Pool or Regional Sub-Program is 
processed by the MPO per their respective TIP guidance.  Once the MPO’s governing body takes 
action, and that action is approved by the Governor or their delegate, TIP amendments and 
administrative modifications are modified in the STIP administratively. 
 
STIP Amendments and Administrative Modifications will be processed on an as needed basis.  
Most Amendment level modifications to CDOT projects are processed by MPOs as the bulk of 
CDOT’s Regionally Significant projects are located within an MPO area. 
 
The Department will consult with the FHWA, FTA, and MPOs as needed to reconcile the STIP, 
and verify that fiscal constraint has been maintained.  
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Type of Change Cycle Regionally Significant Projects Non-Regionally Significant 
Project 

STIP Amendment As needed  

· Adding or deleting projects 
Example:  Adding a new 
interchange construction project 

· Major changes to cost, scope, or 
initiation 
Example:  Significant extension of  
project limits on a roadway 
capacity project 
or any addition or reduction in cost 
that is $5 million or more over the 
four years of the STIP 

· Major changes to program 
amounts  
Example:  Receiving $20m in 
Obligation Redistribution 
from FHWA 

STIP Administrative 
Modification As needed 

· Minor changes to cost, scope, or 
initiation 
Example:  Extending project limits 
on a Surface Treatment project 

· Minor changes to program 
amounts  
Example:  Minor increase in 
program amount based on 
updated revenue projections 

TIP Amendments 
and Administrative 
Modifications 

Determined 
by each MPO  

· TIP Amendments and TIP Administrative Modifications are 
incorporated directly into the STIP administratively once the MPO 
governing body approves the action and the Governor, or 
delegate thereof, provides final approval.  

 

 
VIII. STIP Development - 4P Process 

The TC, in cooperation with Colorado Counties Incorporated (CCI), the Colorado Municipal 
League (CML) and the Metropolitan Planning Organizations (MPOs) established the “Project 
Priority Programming Process” (4P). It was first adopted by the TC on August 18, 1994 and last 
updated and adopted by the TC in February 2015. This guidance maintains the 4P and 
supersedes the Guidelines adopted in February 2015. 
 
The STIP is updated on an annual basis in order to always have four active STIP years that are 
recognized by FHWA and FTA.  Every fourth year, the STIP will be updated to align with the 
latest Statewide Plan and Program Distribution. 
 

A. TPR Coordination 
As part of the STIP development cycle, each CDOT Region shall offer the opportunity for county 
meetings to review transportation needs and fund availability developed as part of the regional 
plans. These countywide meetings may include county and municipal officials and 
Transportation Planning Region (TPR) representatives, as well as Transportation 
Commissioner(s). After the county meetings, if held, the CDOT Region shall hold at least one 
meeting, open to the public, with each of its TPRs to discuss project prioritization for the STIP 
within that TPR. In CDOT Regions that include an MPO, these TPR meetings will be coordinated 
with the MPO Planning Process to ensure consistency and avoid duplication of effort (see MPO 
coordination). 
 
The purpose of the TPR meeting is to review the projects in the Statewide Plan, the 10-Year 
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Vision and current STIP and consider project priorities for the 4 year STIP period. All projects 
included in the STIP must be consistent with the goals and strategies laid out in the financially 
constrained portion of the Statewide Plan (SWP). If projects are identified that are not 
consistent with the SWP, an amendment to the SWP must be processed and approved before 
they can be included in the STIP.  
 
After meeting with each of their TPRs, the CDOT Region shall hold a joint meeting with all of 
their TPRs to select and prioritize projects for the entire CDOT Region (in applicable programs 
when funding is available). During the prioritization process, some TPRs/MPOs not wholly 
contained in one CDOT Region may choose to plan and conduct a TPR/MPO wide prioritization 
meeting. Following these meetings, the CDOT Region shall submit their list of prioritized projects 
for the Draft STIP to the CDOT Headquarters STIP Manager. A statewide list of projects is 
compiled for submittal to the TC and inclusion in the Draft STIP. 
 
Note that per 24-6-402 C.R.S., all meetings held per the above guidelines are considered public 
meetings and must be open to the public. Also, reasonable accommodations must be made for 
all individuals in accordance with Title VI of the Civil Rights Act of 1964 (Title VI, 42 U.S.C. § 
2000d et seq.). 
 

B. MPO Coordination 
Federal statute and regulation establishes MPOs for urbanized areas with populations of more 
than 50,000. These areas in Colorado are the Denver Regional Council of Governments (DRCOG) 
MPO, the Pikes Peak Area Council of Governments (PPACG) MPO, the North Front Range MPO 
(NFRMPO), the Pueblo Area Council of Governments (PACOG) MPO and the Grand Valley MPO 
(GVMPO). MPOs are responsible for the development of the Transportation Improvement 
Program (TIP) for the MPO area. Anyone interested in participating in TIP development may 
contact their MPO directly. Projects identified for funding by CDOT are forwarded to the 
appropriate MPO for review and consideration for inclusion in the TIP.  
 
Federal regulations require the Governor to approve all TIPs and TIP amendments. When an 
MPO has a TIP that is ready for the Governor’s approval, it submits the approved TIP to CDOT 
for review of fiscal constraint and adherence to planning regulations. Once fiscal constraint and 
adherence to planning regulations are verified, CDOT will prepare a packet for the Governor’s 
review and signature to approve the TIP and transmit approval to FHWA and FTA.  The submittal 
of the TIP to CDOT should include a resolution of the MPO Board adopting the TIP, an Air Quality 
Control Commission (AQCC) conformity determination finding (if applicable), and a signed 
statement certifying the planning process was followed in the development of the TIP. 
 
Once TIPs are approved by the MPO and the Governor, they are incorporated into the STIP 
without change, either directly or by reference. Exceptions include projects that are funded 
exclusively with local or private funds with no CDOT involvement in the project. Detail may vary 
from TIPs to the STIP with regard to programs and project descriptions.  
 
Likewise, Federal regulations require the Governor to approve TIP amendments. In Colorado, 
the Governor has chosen to exercise their authority to delegate the approval of TIP 
amendments to the CDOT Executive Director. TIP amendments should be forwarded to the 
CDOT Region and CDOT Headquarters STIP Manager where a packet is prepared for the 
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Executive Director’s signature. Once the signature is obtained, a copy of the approval and packet 
is forwarded to FHWA/FTA for their concurrence. 
 

C. Tribal Coordination 
Two tribal governments are responsible for transportation planning within Colorado: Southern 
Ute and Ute Mountain Ute. Tribal governments develop a Tribal TIP (TTIP). Once the Tribal 
Council approves the TTIP, it is included in the Draft STIP either directly or by reference in order 
to meet requirements for those projects requiring action by FHWA or FTA. 
 

D. Air Quality Requirements 
In areas designated by the Environmental Protection Agency (EPA) as air quality non-attainment 
or maintenance areas, Regionally Significant (S)TIP projects must be modeled to demonstrate 
that their construction will not degrade air quality below the standards set forth in the Clean Air 
Act (CAA) Amendment of 1990 (et sub). The modeling results and other analyses are reviewed 
to assure the (S)TIP is in conformance with the relevant State Implementation Plan (SIP); this 
process is referred to as demonstrating conformity.  
 
Currently, two of the MPOs are in non-attainment/maintenance for one or more pollutants 
(DRCOG and NFR), as is a portion of Upper Front Range (UFR) TPR. A multi-party 
intergovernmental agreement addresses air quality and conformity responsibilities in the 
DRCOG, NFR, and UFR ozone non-attainment area. If the EPA re-designates an MPO as an 
attainment area, CDOT will work with the MPOs, FHWA, and FTA to incorporate any changes 
necessary per planning requirements. 

 
E. Greenhouse Gas Pollution Reduction Program 

1. 2 CCR 601-22 Rules Governing Statewide Transportation Planning Process and 
Transportation Planning Regions 
On December 16, 2021, the Colorado TC adopted the updated planning rules to include a 
section on Greenhouse Gas Reductions.  The new rules, detailed in Section 8 of 2 CCR 601-
22, apply to all MPOs and rural Colorado.  Section 8 of these Rules establishes Greenhouse 
Gas (GHG) pollution reduction planning levels for transportation that will improve air 
quality, reduce smog, and provide more sustainable options for travelers across Colorado. 
The purpose of these requirements is to limit the GHG pollution and provide more 
transportation mobility options. This is accomplished by requiring CDOT and MPOs to 
establish plans that meet GHG reduction levels through a mix of projects that limit and 
mitigate air pollution and improve quality of life and Multimodal options.  
 
For further information, you can find the Rules here. 

 
G. STIP Approval Process 

1. Draft STIP  
The result of the STIP development process and MPO TIP development is a completed Draft 
STIP. CDOT staff verifies that the Draft STIP is fiscally constrained by year. CDOT staff verifies 
that it is consistent with the SWP. 
 

2. Public Notice and Comment Period 

https://www.sos.state.co.us/CCR/DisplayRule.do?action=ruleinfo&ruleId=3156&deptID=21&agencyID=124&deptName=600%20Transportation&agencyName=601%20Transportation%20Commission&seriesNum=2%20CCR%20601-22
https://www.sos.state.co.us/CCR/DisplayRule.do?action=ruleinfo&ruleId=3156&deptID=21&agencyID=124&deptName=600%20Transportation&agencyName=601%20Transportation%20Commission&seriesNum=2%20CCR%20601-22
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When the Draft STIP is released for public comment, CDOT posts an electronic copy of the 
draft on its external website. An e-mail notification is sent to recipients statewide explaining 
the purpose of the STIP, where to view a copy of the draft, how to submit comments on the 
STIP, and the length of the comment period. Additional public notice is provided via flyers, 
brochures, and social media. The Draft STIP is available for public review and comment for a 
minimum of 30 days.   
 
During the public comment period, a public hearing is held in conjunction with a monthly TC 
meeting where members of the public can provide input on the Draft STIP. Notification for 
the Public Hearing is posted on CDOT’s external website, as well as sent via e-mail to a 
statewide distribution list. Public Hearing notices are also posted at all CDOT Region 
Headquarters offices, FHWA and FTA offices located in Lakewood and Denver, Colorado, 
respectively, and TPR offices. Advertisements for the hearing are placed in local newspapers 
across the state.  
 
Comments on the draft STIP can be submitted on the CDOT website, or to the Headquarters 
STIP Manager via mail, phone or e-mail. A hard copy of the Draft STIP can also be requested 
by contacting the CDOT Headquarters STIP Manager via mail, phone, or e-mail.  
 

3. Adoption of the STIP 
Following the public comment period and any revisions needed due to those comments, the 
Draft STIP is submitted to the TC for adoption. CDOT staff prepares a certification that the 
required planning process and opportunities for public involvement have been adequately 
followed. Once the STIP has been adopted by the TC, it is forwarded to the FHWA and FTA 
for their approval, and goes into effect at the beginning of the State fiscal year on July 1. 
 

4. Distribution of the Adopted STIP 
Once the STIP is adopted by the TC and approved by FHWA and FTA, the document is posted 
on CDOT’s external website www.codot.gov. 
 

H. Schedule for the STIP Update Cycle 
The table below details the annual schedule for STIP development.  While this is the expected 
schedule, it is subject to change if circumstances require adjustments. 
 

STIP Update Cycle 
MONTH ACTIVITY 

September 
through 
January 

CDOT Regions meet with their TPRs and local officials 

January CDOT Regions enter STIP updates for inclusion in the draft STIP 

February 
through May 

CDOT distributes Draft STIP for public review and comment 

https://www.codot.gov/
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April TC holds a statewide public hearing on the Draft STIP  

May TC adopts the Draft. Once adopted, the STIP is released to FHWA/FTA for their 
review and approval 

June FHWA and FTA approve STIP 

 




