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Project Update 

The 120th Avenue Connection project began 
in September 2009 and is 40 percent com-
plete.  The project is jointly sponsored by the 

Colorado Department of 
Transportation (CDOT) 
and the City and County 
of Broomfield. Construc-
tion of the $23 million 
project is being per-
formed by the design-
build team of Edward 
Kraemer & Sons, Inc. and 

HNTB.  Upon completion, expected Septem-
ber 2010, the project will accommodate exist-
ing and forecasted east-west through-traffic, 
reduce out-of-direction travel, and alleviate 
traffic congestion.  In addition to a concrete 
roadway, the project includes additional width 
for sidewalks, bike lanes and future turn lanes.  

Roadway excavations have been completed 
along the new 120th Avenue alignment and 
structural fill earth work will continue through 
early May.  Concrete paving for the new road-
way is still expected to begin in May.  The 
RTD Park n’ Ride remains on scheduled for a 
May 30 relocation, which will allow for the re-
construction of  the 120th Avenue and 
Wadsworth Parkway intersection to begin. 

The following is an overview of project pro-
gress:  

Bridge Structure Spanning US 36:  The 
west bridge abutment and center pier work  
including caissons, columns and the pier cap 
have been completed.   

Beginning Monday night, March 15th, bridge 
girder erection and deck construction will re-
quire nighttime lane and full closures of US 36 
over a four-week period. The work will accom-
modate the 1st Bank Center events. 

The soil nail and basket walls on either side of 
the bridge spanning US 36, are complete as 

scheduled.   Both walls will be faced with pre-
cast concrete panels varying in height from  
20 to 36 feet.   

Commerce Street extension from the exist-
ing terminus at Park Street to  
approximately 1/2  mile to the south:  Earth-
work, excavation, and utility work are 90 per-
cent complete and roadway construction will 
continue through spring.    

The pre-cast arch structure over the Com-
merce Street extension was completed in 
December.  Earthwork to construct slopes and 
large fills over this structure which will form a 

portion of the new 120th Avenue will also con-
tinue into the spring.   

The sanitary sewer line and waterline along 
the former Allison Street have been realigned 
and completed.  Curb and gutter operations 
on Commerce Street north of existing 120th 

Avenue will be underway during the second 
week of March.   

Realignment of Old Wadsworth Boulevard 
approximately 500 feet to the west from the 
current intersection at 119th Avenue, inter-
secting the new 118th Avenue to the south: 
Roadway subgrades and drainage lines are 
90% complete.  Curb & gutter and sidewalk 
(flatwork) construction will continue through 
March and April.  Weather permitting, asphalt 
paving will begin in April. 

118th Avenue from the existing Allison 
Street to the newly realigned Wadsworth 
Boulevard:  Allison Street, from 119th Ave-
nue to 1/4 mile north of 116th Avenue, is 
closed.  The paving of the cul-de-sac on Alli-
son Street is will be done this spring.  

Remember: Slow for the CONE ZONE!!! 

SLOW DOWN!!!! 

Obey all traffic signs and flaggers. 

 Expect delays. 

 Fines are doubled for speeding and  
other infractions within a work zone. 

 PLAN AHEAD!!!  Call the project hotline 
303-429-5717or visit the project website 
for additional traffic and construction in-
formation. 

For additional project information, please visit our website www.coloradodot.infoprojects/120AvenueConnection  

John Schwab    CDOT Project Manager    Project Hotline    303-429-5717 

Kassie Watson, Construction Project Manager 
Edward Kraemer & Sons  

Burt Knight, Broomfield City Engineer   
303-438-6392 

Sarah Gohde, Public Information Coordinator  
Regnier & Associates 

Debra Baskett, Broomfield Transportation Manager 
303-438-6385 

Construction Hours - Monday through Friday 
Daily:  7 a.m. until 10 p.m. Nightly:  9 p.m. until 5:30 a.m. 

Office Hours  - 8 a.m. until 5 p.m. 
 

Project Contact Information 

 ConSpan Arch 

Bridge Abutment 
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Edward Kraemer & Sons, Inc. 
900 West Castleton Road, Suite 220 
Castle Rock, Colorado 
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Project Hotline: 303-429-5717 
www.coloradodot.infoprojects/120AvenueConnection  
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