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C-470 (Segment 1) Procurement Organization Chart 
 
 

Project Management Team (PMT) 
Joe Mahoney 
Jon Chesser 

Art Griffith and John Cotten 
Melinda Urban 
Kathy Young 
Bruce Naylor 

Region 1 Construction 
Project Technical Team (PTT) 

 
Environmental      ROW    IGA’s & Agreements 
Wilson - Prelim. Design    Utilities    MS4 
Wilson & PB - Procurement   Materials    Traffic 
Construction      Maintenance   Structures 

Project Director 
Jerome Estes 

Executive Oversight Committee (EOC) 
Josh Laipply 

Brett Johnson 
Mike Cheroutes 

Commissioner Partridge, Mayor Gunning and Mayor Noon 
Tony DeVito and/or Paul Jesaitis 

Carrie DeJiacomo-Wiedner 
Shaun Cutting 

Innovative Contracting Advisor 
Matt Pacheco 

Project Team Roles & Responsibilities

EOC ‐ Meets monthly providing policy guidance  

PMT ‐ Primary project management authority (meets bi‐
weekly on average) 

PTT ‐ Daily Technical Coordination 

Note:  
                         Indicates Advisory Role 

                         Indicates Line of Authority 

Local Government Liaison 
Ron Papsdorf 


