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EXHIBIT E

VECP Sample Calculation

The following example concerns a proposal by Contractor to acquire additional Right of Way in
lieu of wall construction.

Calculation of VECP Savings

Cost of wall $250,000
Less cost of preparing VECP (10,000)
Less costs of implementing proposal
Contractor's expenses $15,000
CDOT's cost of personnel 10,000
CDOT's cost of property 150,000
Total cost ($185,000)
Net savings from VECP $65,000
Contract Adjustment
CDOT's total cost $160,000
Plus Contractor's share of VECP savings (50%) 32,500
Total Reduction in Contract Price $192,50
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