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South Section : Phase 1
County Line Road to Greenland Road

  Construction Activities

•	Outside widening,   
earthwork and asphalt

•	Storm sewer pipe

•	Wildlife crossing at MP 
164.1 (½ of structure)

•	Temporary pavement to 
accommodate traffic
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South Section : Phase 2
County Line Road to Greenland Road

  Construction Activities

•	Inside widening,      
earthwork and asphalt

•	Storm sewer pipe

•	Wildlife crossing at MP 
164.1 (½ of structure)

•	Median barrier and       
retaining walls
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