{>&) Central 70 ’ FACT SHEET

Construction Activities - January 2020

Look for the following construction activities to occur this month.

Shift traffic on the I-70 bridge above Brighton Boulevard

Construct the lowered section north of 46th Avenue between Brighton and Colorado boulevards
Continue bridge construction on Josephine Street a half a block north of 46th Avenue

Continue bridge construction on Fillmore Street a half a block north of 46th Avenue

Close westbound 46th Avenue between Clayton and Steele streets through mid-spring for waterline
work on Fillmore Street; Fillmore Street to close from 45th to 46th avenues as part of this work.

Local access will be maintained

Continue bridge construction on Monroe Street and
construct 46th Avenue North to connect to this bridge

Continue the rebuilding of the Steele/Vasquez and 1-70
interchange, including construction of the bridge over
I-70

Continue the rebuilding the Colorado Boulevard and I-
70 interchange, including construction of the bridge
over I-70

Close Colorado Boulevard on-ramp to westbound I-70 to
close for a weekend for storm sewer installation

Close Dahlia Street at Stapleton Drive to rebuild the
intersections north and south of 1-70

Close Monaco Street under 1-70 and at Stapleton Drive
South for a weekend to complete drainage work

Close of Monaco Street south of Stapleton Drive South
for approximately four months to rebuild the
intersection

Restrict lanes overnight |-70 between Quebec Street and Chambers Road for roadway work

These activities are weather-dependent and subject to change.
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Construction Activities - February 2020

Look for the following construction activities to occur this month.

WEST AREA

Close Brighton Boulevard for a weekend under 1-70 for partial demolition of the I-70 bridge above

Brighton Boulevard reduced to one lane in each direction under I-70

Construct the lowered section north of 46th Avenue between Brighton and Colorado boulevards

Continue bridge construction on Josephine Street a half a block north of 46th Avenue

Continue bridge construction on Fillmore Street a half a block north of 46th Avenue

Westbound 46th Avenue between Steele and Clayton streets closed for waterline; Fillmore Street closed

from 45th to 46th avenues as part of this work. Local access will be maintained

e Continue bridge construction on Monroe Street and construct 46th Avenue North to connect to this
bridge

o Continue the rebuilding of the Steele/Vasquez and I-70 interchange, including construction of the
bridge over |-70

CENTRAL AREA
e Continue rebuilding the Colorado Boulevard and I-70 interchange

Colorado Boulevard on-ramp to westbound I-70 to close for a weekend for storm sewer installation

Close Dahlia Street at Stapleton Drive to rebuild the intersections north and south of [-70

Close Leyden Street at Stapleton Drive North for utility and paving work

Close Monaco Street under I-70 and at

Stapleton Drive South for a weekend to

complete drainage work

o Close Monaco Street south of Stapleton
Drive South for approximately four
months to rebuild the intersection

EAST AREA
e Restrict lanes overnight 1-70 between
Quebec Street and Chambers Road for
roadway work

These activities are weather-dependent
and subject to change.
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Construction Activities - March 2020

Look for the following construction activities to occur this month.

WEST AREA

CENTRAL AREA

Reduce Brighton Boulevard to one lane in each direction under I-70 for interchange reconstruction

Construct the lowered section north of 46th Avenue between Brighton and Colorado boulevards

Continue bridge construction on Josephine Street a half a block north of 46th Avenue

Continue bridge construction on Fillmore Street a half a block north of 46th Avenue

Continued closure of westbound 46th Avenue between Steele and Clayton streets for waterline work;
Fillmore Street closed from 45th to 46th avenues as part of this work

Continue bridge construction on Monroe Street and construct 46th Avenue North to connect to this
bridge

Continue the rebuilding of the Steele/Vasquez and I-70 interchange, including construction of the
Steele Street bridge

Close Jackson Street at 46th Avenue for utility work

Continue rebuilding the Colorado Boulevard
and I-70 interchange

Continued closure of Dahlia Street at Stapleton
Drive to rebuild the intersections north and
south of I-70 and continue bridge
construction on 1-70 over Dahlia

Continued closure of Leyden Street at
Stapleton Drive North for utility and paving
work

Close Monaco Street under 1-70 for bridge work
for approximately one month

Close Monaco Street south of Stapleton Drive
South for approximately four months to
rebuild the intersection

EAST AREA

Restrict lanes overnight on I-70 between Quebec Street and Chambers Road for roadway work

These activities are weather-dependent and subject to change.
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Construction Activities - April 2020

Look for the following construction activities to occur this month.

WEST AREA
e Reduce Brighton Boulevard to one lane in each direction under I-70 for interchange reconstruction

Close Brighton Boulevard on-ramp to eastbound I-70 for roadway work

Construct the lowered section north of 46th Avenue between Brighton and Colorado boulevards

Close Josephine Street and 46th Avenue intersection for utility and bridge work

Bridge construction on Josephine Street a half block

north of 46th Avenue

e Bridge construction on Fillmore Street a half block
north of 46th Avenue

e Bridge construction on Monroe Street and construct
46th Avenue North to connect to this bridge

e Continue the rebuilding of the Steele/Vasquez and 1-70
interchange, including construction of the Steele Street
bridge

e Close Steele Street on-ramp to westbound 1-70 for
drainage work

e Close 46th Avenue between Steele and Garfield streets
to construct the BNSF Railroad bridge

e Closure of Jackson Street just north of 46th Avenue

CENTRAL AREA
e Continue rebuilding the Colorado Boulevard and I-70
interchange

e Continued closure of Dahlia Street under I-70 for bridge
construction

e Close Ivy Street at Stapleton Drive North for utility and
paving work

e Continued closure of Monaco Street under 1-70 for bridge work for approximately one month

o Continued closure of Monaco Street south of Stapleton Drive South to rebuild the intersection

EAST AREA
e Restrict lanes on 1-70 between Quebec Street and Chambers Road for roadway work

These activities are weather-dependent and subject to change.

Know Before You Go

@ C70.codot.gov % 833-C70-INFO n Central70Project

D)

Central70 to 77948 }@A central70info@state.co.us

central70.codot.gov | 833-C70-INFO



{=) Central 70 ’ FACT SHEET

Construction Activities - May 2020

Look for the following construction activities to occur this month.

WEST AREA

CENTRAL AREA

Brighton Boulevard reduced to one lane in each direction
under |-70 for interchange reconstruction

Continue to construct the lowered section north of 46th
Avenue between Brighton and Colorado boulevards
Continue to construct the bridge on Josephine Street a
half-block north of 46th Avenue

Continue bridge construction on Fillmore Street a half a
block north of 46th Avenue

Continue the rebuilding of the Steele/Vasquez and I-70
interchange, including construction of the Steele Street
bridge

Continued closure of 46th Avenue between Steele and
Garfield streets to construct the BNSF railroad bridge

Continue rebuilding the Colorado Boulevard and 1-70
interchange

Continued closure of Dahlia Street under I-70 for bridge
construction

Continued closure of Dahlia Street at Stapleton Drive to
rebuild the intersection

Continued closure of Kearney Street at Stapleton Drive
South to rebuild the intersection

Continued closure of Leyden Street at Stapleton Drive North for utility and paving work
Continued closure of Monaco Street under I-70 for bridge construction

Continued closure of Monaco Street at Stapleton Drive South to rebuild the intersection

EAST AREA

Close Quebec Street on-ramp to eastbound I-70 for a weekend
Restrict lanes overnight on I-70 between Quebec Street and Chambers Road for roadway work
Close westbound I-70 ramp to westbound 1-270 for two nights

These activities are weather-dependent and subject to change.
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Construction Activities - June 2020

Look for the following construction activities to occur this month.

WEST AREA

Brighton Boulevard reduced to one lane in each direction
under |-70 for interchange reconstruction

Continue to construct the lowered section north of 46th
Avenue between Brighton and Colorado boulevards

Close York Street a half-block north of 46th Avenue to
construct a bridge; this closure will begin once Josephine
Street opens

Continue to construct the bridge on Josephine Street a
half-block north of 46th Avenue

Continue to construct the bridge on Fillmore Street a half a
block north of 46th Avenue

Continue the rebuilding of the Steele/Vasquez and I-70
interchange, including construction of the Steele Street
bridge

Westbound I-70 off-ramp to Steele Street to permanently
close

Eastbound and westbound I-70 to close between Steele
Street and 1-270 for one weekend to demolish the old Colorado Boulevard Bridge

Continued closure of 46th Avenue between Steele and Garfield streets to construct the BNSF railroad
bridge

CENTRAL AREA

Continued rebuilding of the Colorado Boulevard and I-70 interchange

Traffic shifting onto new Colorado Boulevard bridge

Continued closure of Dahlia Street under I-70 for bridge construction

Continued closure of Dahlia Street at Stapleton Drive to rebuild the intersection

Holly Street on-ramp to westbound I-70 to be relocated west of Forest Street, the on-ramp west of
Dahlia Street will permanently close

Continued closure of Monaco Street under 1-70 for bridge construction

Continued closure of Monaco Street at Stapleton Drive South to rebuild the intersection

EAST AREA

Continued restriction of lanes on I-70 between Quebec Street and Chambers Road for roadway work
Close the Quebec Street on-ramp to eastbound I-70 for one weekend

These activities are weather-dependent and subject to change.
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Construction Activities - July 2020

Look for the following construction activities to occur this month.

WEST AREA
e Brighton Boulevard to close under I-70 overnight for two
nights

e Continue to construct the lowered section north of 46th
Avenue between Brighton and Colorado boulevards

e Columbine and Clayton streets to close a half-block north
of 46th Avenue to build the connection to the future 4-
acre park

e Traffic shifting onto the new Steele/ Vasquez bridge

e Begin construction of the lowered section near the newly
closed westbound 1-70 off-ramp to Steele Street

CENTRAL AREA
e Continued rebuilding of the Colorado Boulevard and I-70
interchange

e Continued closure of Dahlia Street under I-70 for bridge
construction

e Continued closure of Dahlia Street at Stapleton Drive to
rebuild the intersection

e Continued closure of Kearney Street at Stapleton South
Drive to rebuild intersection

e Continued closure of Monaco Street under I-70 for bridge construction

EAST AREA
e Continued rebuilding of the Quebec Street and I-70 interchange
e Continued overnight restriction of lanes on I-70 between Quebec Street and Chambers Road for
roadway work

These activities are weather-dependent and subject to change.
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Construction Activities - August 2020

Look for the following construction activities to occur this month.

WEST AREA

e Continued construction of Brighton Boulevard under I-70

e Brighton Boulevard to close between 44th Street and railroad
tracks for one weekend for track work

e Brighton Boulevard to close under I-70 for three nights for
bridge beam placement and railroad track construction

e Continued construction of the lowered section north of 46th
Avenue between Brighton and Colorado boulevards

e Construction of the York Street bridge requiring a closure a
half-block north of 46th Avenue - as soon as Columbine Street
opens

e Continued closure of Columbine and Clayton streets a half-
block north of 46th Avenue to build the connection to the
cover park

e Shifting traffic onto the new Steele Street bridge

CENTRAL AREA
e Continued rebuilding of the Colorado Boulevard and |-70 interchange
e Closure of the northbound Colorado Boulevard on-ramp to westbound I-70 to build the center pier for
the new bridge structure
e Continued closure of Dahlia and Monaco streets under I-70 for bridge construction
e Continued rebuilding of the Quebec Street and 1-70 interchange

EAST AREA
e Continued overnight restriction of lanes on |-70 between Quebec Street and Chambers Road for paving

These activities are weather-dependent and subject to change.
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Construction Activities - September 2020

Look for the following construction activities to occur this month.

WEST AREA
e Continued construction of Brighton Boulevard under I-
70

e Continued construction of the lowered section
between Brighton and Colorado boulevards

e Construction of the York Street bridge requiring a
closure a half-block north of 46th Avenue

e Continued closure of Clayton Street a half-block north
of 46th Avenue to build the connection to the cover
park

e Closure of the loop ramp to westbound I-70 from 46th
Avenue at Steele Street

CENTRAL AREA
e Continued rebuilding of the Colorado Boulevard and I-70 interchange
e Continued closure of the northbound Colorado Boulevard on-ramp to westbound 1-70 to build the
center pier for the new bridge structure
e Continued closure of Dahlia Street under I-70 for bridge construction
e Continued closure of Monaco Street under I-70 for bridge construction
e Continued rebuilding of the Quebec Street and 1-70 interchange

EAST AREA
e Continued overnight restriction of lanes and ramps on |-70 between Quebec Street and Chambers Road
for paving

These activities are weather-dependent and subject to change.
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Construction Activities - October 2020

Look for the following construction activities to occur this month.

WEST AREA
e Continued construction of Brighton Boulevard under |-
70

e Continued construction of the lowered section
between Brighton and Colorado boulevards

¢ Continued construction of the York Street bridge
requiring a closure on half-block north of 46th Avenue

CENTRAL AREA

e Overnight closures of 1-70 at Colorado Boulevard to
set bridge beams

e Weekend closure of the westbound I-70 off-ramp to
Colorado Boulevard for bridge construction

e Continued construction of the Colorado Boulevard and
I-70 interchange

e Continued closure of Dahlia Street under 1-70 for
bridge construction

e Continued closure of Monaco Street under I-70 for bridge construction

e Continued rebuilding of the Quebec Street and 1-70 interchange

EAST AREA

e Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street
and Chambers Road for paving

These activities are weather-dependent and subject to change.
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Construction Activities - November 2020

Look for the following construction activities to occur this month.

WEST AREA
e Continued construction of Brighton Boulevard z
under |-70

e Continued construction of the lowered section
between Brighton and Colorado boulevards

e Continued construction of the York Street
bridge, requiring a closure on half-block north
of 46th Avenue

o Long-term closure of the Steele Street on-ramp
to westbound 1-70 to rebuild ramp into the
lowered section of 1-70

CENTRAL AREA

e Overnight closures of 1-70 at Colorado
Boulevard to set bridge beams
Weekend closure of the westbound 1-70 off-ramp to Colorado Boulevard for bridge construction
Continued construction of the Colorado Boulevard and I-70 interchange
Continued closure of Dahlia Street under 1-70 for bridge demolition
Continued closure of Holly Street under |-70 for bridge demolition
Eastbound I-70 off-ramp to Dahlia/Holly/Monaco Street to be relocated closer to Forest Street
Permanent closure of westbound I-70 off-ramp to Monaco Street
Continued rebuilding of the Quebec Street and I-70 interchange
Two-week closure of Quebec Street on-ramp to westbound [-70

EAST AREA
e Continued overnight restriction of highway lanes and ramps to and from I-70 between Quebec Street
and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.
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Construction Activities - December 2020

Look for the following construction activities to occur this month.

WEST AREA

e Continued construction of Brighton
Boulevard under 1-70

e Long-term closure of the westbound I-70
off-ramp to Brighton Boulevard to rebuild
ramp out of the lowered section of |-70

e Continued construction of the lowered
section between Brighton and Colorado
boulevards

e Continued construction of the York Street
bridge, requiring a closure one-half block
north of 46th Avenue

e Continued long-term closure of the Steele
Street on-ramp to westbound I-70 to rebuild
ramp into the lowered section of |-70

e Weekend closure of 1-70 from Brighton Boulevard to 1-270 for demolition of the old Colorado Boulevard
bridge above I-70

CENTRAL AREA
e Weekend closure of 1-70 from Brighton Boulevard to 1-270 for demolition of the Colorado Boulevard
bridge above I-70
Continued construction of the Colorado Boulevard and I-70 interchange
Closure of Dahlia and Monaco streets under 1-70 for bridge demolition and intersection work
Closure of Holly Street under 1-70 for bridge demolition and intersection work
Shift eastbound I-70 traffic outwards from Holly to Quebec streets
Continued rebuilding of the Quebec Street and I-70 interchange

EAST AREA
e Continued overnight restriction of highway lanes and ramps to and from |I-70 between Quebec Street
and Chambers Road for median and barrier replacement

These activities are weather-dependent and subject to change.
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