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Floyd Hill – Early Projects  
ALIVE ITF Site Visit 

September 2, 2021, 9:00 AM to 12:00 PM 
Empire/Genesee 

 
Welcome and Introduction 
Julia Kintsch, ECO-resolutions, welcomed the group and reviewed the agenda and maps. The 
purpose of this meeting is to review wildlife crossings and discuss fencing options for each of 
the crossing locations. Self-introductions followed. Attendees are listed at the end of the 
notes. Meeting materials are also attached. 

Empire Overpass 
STOP 1: Empire Overpass Structure 
Julia reviewed the Empire overpass location. The current design concept is an 80-foot 
by 100-foot long bridge overpass. This changed from the original concept for a pre-
fabricated arch structure, which was changed due to the large span and concerns 
about sight distance for drivers. North of US 40, around the overpass, rockfall fencing 
will be needed and will serve as wildlife fencing in this area. The preferred 
configuration is for the fence to run west to Empire and east to tie into the cliffs along 
CR 308, east of CR 255. Fencing northeast along US 40 will transition from rockfall to 
traditional wildlife fencing at the edge of the cliff outcropping. At the overpass, the 
roadway will shift a little to the south to accommodate guardrail and fencing. 
 
Traditional wildlife fencing will be installed south of US 40. West of the overpass 
presents some challenges related to the steepness of the slope behind the guard rail 
and land ownership. Because of the lack of space adjacent to the highway, the fence 
would likely need to run along Mountain Avenue. Mountain Avenue is unimproved, and 
some improvements would likely need for CDOT maintenance to make this work – this 
will need to be fleshed out as design progresses. 
 
Southeast of the overpass, the current plan is for fencing to run along CR 257. This 
leaves an open triangle on the north side of I-70, but the wildlife fence will also 
prevent wildlife from accessing habitat and the creek in this area. While the road salts 
and creek are attractants to wildlife, the habitat area is small and the highway itself 
acts as a barrier for wildlife moving from south to north.  
 
The preferred configuration for fencing north of US 40 and to the west will cross Miller 
Gulch and extend into Empire.  
 
Wildlife guards will be required across Mountain Ave and at several driveways. 
 
Question: What is the difference between a Bridge and Arch design? 
Answer: Primarily span lengths and sight distance. The bridge is more open and less 
visually intrusive for drivers.  
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 Question: Are you aware of the land ownership in the area? 

Answer: Last year, CPW received funding to purchase a large parcel of land south of 
US 40, which would become part of an existing State Wildlife Area. Colorado Parks and 
Wildlife (CPW) noted that the purchase is moving forward, but has not yet been 
completed. The residence up on the bench north of US 40 closest to the overpass is 
reportedly supportive of the project. Landowners have not been contacted at this 
stage of the project. A small parcel on the south side along Mountain Ave is also 
owned by the same property owner, and the town of Empire owns some of the 
property to the south. The wildlife crossing seems to be a supported land use.  
 
Question: What will the impact to traffic on US 40 be? Could adding a new 
infrastructure element create a bottleneck? Have any studies been done? 
Answer: No studies have been done but is not expected to be an area of concern. It 
will be a small structure and most people are focused on their destinations. The 
crossings on SH 9 have not slowed traffic in that area, and they are more noticeable 
for drivers.  
 
Question: How does this relate to intersection improvements and other projects that 
are planned in this location? 
Answer: Matthew Smith (CDOT) said that CDOT is in the process of designing 
intersection improvements to the east; this effort is a bit ahead of the wildlife 
crossings and the designs will be coordinated. Both projects will have PLTs, and Amy 
Saxton (Clear Creek County) noted that the CSS process has been effective in 
coordinating projects. The PEIS identified the need to replace the Empire Junction 
interchange, but this project is not funded and only conceptually identified in the 
PEIS; the location of the crossing on US 40 is far enough west of the interchange to be 
outside the likely limits of the reconstruction. 
 
Mandy Whorton (Peak Consulting Group) noted that we are at a preliminary design 
phase for the wildlife crossings. Many of the questions being asked today will likely be 
addressed during the more detailed phases of design. Input from ALIVE will be passed 
forward into final design. At that point, much more will be known and available – 
visualizations, geotechnical studies, details regarding land use compatibility. 
 
Mandy also noted that the costs of the crossings is a consideration, as the Floyd Hill 
project committed an equivalent funding to crossings in the corridor to the original 
overpass at the top of Floyd Hill. Cost savings under the equivalent commitment may 
be able to be used elsewhere for wildlife mitigation.  
 
STOP 2: Fencing Options for CR 257 
Fencing is planned along the western side of CR 257. The group discussed two options 
for ending the fence in this area: 

• Tie the fence end into the cliffs above the bridge over I-70 at the top of the 
westbound on-ramp. 
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 • Continue the fence along the on-ramp. End the fence after the merge point in 

the straight-away. The group agreed that this was the preferred configuration 
to address the WVC problem on the on-ramp.  

 
CDOT recognizes that there are multiple problems in this area, but the early projects 
can only do so much at once. The interchange and highway itself are problems for 
wildlife in this location. Additional issues can be addressed through other future 
projects. Any information regarding issues that cannot be addressed at this time can 
be shared with these projects if/when they develop. 
 
Question: Are there any wildlife crossing signs? 
Answer: There is one diamond wildlife crossing sign that we passed further north on 
CR 257. This was installed as part of the westbound PPSL project. Signs are typically 
not that effective given the speeds on this roadway and the fact that drivers are 
accelerating to enter I-70. 
 
Question: How does wildlife fencing look at a location like this this? Can a traditional 
wildlife fence work? 
Answer: The type of fencing will depend on the geotechnical studies. We may need 
rockfall fencing in this location because the slopes are steep. Rockfall fencing does 
need to be maintained (rockfall removed) for the longevity of the fence and ensure 
that rocks don’t pile up, allowing Bighorn Sheep to climb over. 
  
Genesee Underpass 
STOP 3: Genesee interchange (fencing end, south side) 
Julia reviewed issues at the Genesee exit. Elk currently use the existing road overpass 
to cross over I-70, typically during the night hours. A question to the group is whether 
we should continue to allow this crossing or incorporate fencing. CPW would like to 
confirm the number of collisions that occur on the bridge. It may be better to continue 
to allow them to cross at this location given low traffic speeds. From a design 
standpoint it makes it easier to leave the existing bridge unfenced. 
 
To the west and south of I-70, the preferred option is to open up the bison enclosure 
fencing in front of the bison culvert under I-70 to allow elk and other wildlife to move 
east-west along the south side of I-70. Gates could be installed between the bison 
enclosure and the culvert so that they can be closed when bison need to move through 
the culvert but left open the rest of the time to allow elk to travel in the east/west 
direction unimpeded. Elk would not likely use the culvert but other wildlife could use 
it so the gate across the culvert entrance should be removed. 
 
STOP 4: Genesee undercrossing, south side 
The crossing considered for this location is a bridge underpass; it could potentially be 
constructed entirely within CDOT right-of-way. Land use is favorable for a crossing in 
this location as the land on the south side is designated and maintained as open space 
by the Homeowner Association (HOA). The current design concept specifies an 80-foot-
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 wide and 138-foot-long bridges. The existing 32-foot median would be maintained. 

Approximately 2.5 miles of fencing would be included from the adjacent interchanges 
(Genesee Exit at MP 253.5 and Lookout Mountain Exit at MP 256). 
 
STOP 5: Genesee undercrossing, north side 
There are opportunities to purchase the parcel north of and adjacent to I-70 is this 
location, although coordination with the landowner has not occurred. To the north, 
wildlife that use the underpass are likely to cross US 40 and there is concern about 
creating a new wildlife-vehicle collision problem on US 40. The underpass is major 
hotspot for collisions on I-70. Along US 40, collisions are dispersed and infrequent 
making it difficult to determine how and where mitigation may be needed. 
 
Question: If we acquire this parcel what would happen to the existing right-of-way 
fencing? 
Answer: It would be replaced with wildlife fencing. The wildlife fencing would be 
closer to the interstate, not along the right-of way line.  
 
STOP 6: Fencing end at Genesee exit, north side  
Julia summarized the issues on the north side of the Genesee exit. Per the earlier 
discussion, the group agreed that leaving the road overpass accessible to wildlife was 
the best option. One question in this location is how best to tie into Bison enclosure to 
the north. CPW has noted that Elk get caught in the enclosure fencing; however, these 
fencing concerns are outside the scope of this project. CPW would like to prevent elk 
from walking down the bike path between the bison enclosure and I-70. The group 
determined that the best option would be to fence from the corner of the enclosure to 
the northwest bridge abutment with wildlife guards across the bike path and the I-70 
westbound on-ramp. 
 
Another issue in this area is the HOA fence along the north side of US 40, on the east 
side of the interchange. If the wildlife fence on the north side of I-70 were to extend 
all the way to the top of the on-ramp, this would create a tunnel of fencing on either 
side of US 40 through this section. Julia suggested that to avoid creating a tunnel here, 
that the fence could end at the east end of the HOA fence, which is adjacent to 
Katherine Craig Park, which is owned by Denver Mountain Parks. A wildlife guard 
would be needed over US 40 at this location. Julia noted that it may be difficult to 
install a guard at this location given the speeds on US 40 (35-55 mph) and the 
proximity to the neighborhood. A guard with a grate pattern may be quieter than a 
flat-bar guard and is easier to walk/ride/drive over. Chuck Attardo is also addressing 
the issue of placing a wildlife a guard on a roadway with higher speeds and we should 
also follow up with him.  
 
Amy noted that surrounding land uses are primarily residential and traveling over 
guards could be an ongoing area of complaint. They knowingly live near the noise of 
the highway but adding guards/grates could be something they would take issue with. 
She also noted that not having a solution for animals crossing US 40 is a problem and 
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 we need to consider more explicit solutions and have those ready for the public. CDOT 

noted that US 40 is historic which may be a consideration for any structural 
options/solutions in this area. Julia reiterated that the major challenge is that it 
involves a large area along US 40 with no discrete crossing location, making it difficult 
to come up with reasonable solutions. 
 
STOP 7  
Farther east of the Genesee Park area, along US 40, fencing would be on the south 
side of US 40/north side of I-70. The limits of the HOA property (residences north of 
US 40) begin at the crest of the hill looking in the westward direction. 
 
Next Steps and Summary 
Julia encouraged participants to reach out with additional comments or questions if 
any came up after digesting the materials.  
 
ACTION: Coordinate with Chuck Attardo regarding use of wildlife guards where traffic 
is traveling at 55 mph. (Matthew). 
 
Attendees 
Matthew Smith, Tamara Burke (CDOT); Aurelia DeNasha (US Forest Service); Kristin Salamak 
(USFWS); Scott Haas, Joe Walter (CPW); Adam Springer, Amy Saxton (Clear Creek County); 
Julia Kintsch (Eco-Resolutions); Tyler Brady (Atkins);Mandy Whorton, Shonna Sam (Peak 
Consulting Group).  



Agenda 
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Project: I-70 Floyd Hill to VMT, Early Projects 
Meeting: ALIVE Meeting #8 – Site Visit 
Date: September 2, 2021, 9:00am – 12:00pm 

Location: Meet at Empire Overpass location, i.e., pullout on US 40 due west of the CR 257 
interchange:  From I-70, take the US 40/Empire exit. We will meet at the pullout on the 
south side of US 40 immediately west of the CR 308/CR 257/US 40 interchange.  
(see map; time gaps indicate travel time between stops) 

 

 

Meeting Objective: 

• Site visit to review the Empire overpass and the Genesee underpass wildlife crossings and to 
discuss structure types, site logistics, fencing and receive ALIVE input for 30% design. 

• Note that the final design has been awarded under a separate contract (with wood, plc), and 
ALIVE participation will continue through that process. 

 

Agenda (see map; time gaps indicate travel time between stops) 

9:00 – 9:40am 

• Stop 1: Empire Overpass 

9:45 – 10:00am 

• Stop 2: Empire southeast fence end 

10:30 – 10:45am 

• Stop 3: Genesee interchange (south side) 

10:50 – 11:10am 

• Stop 4: Genesee underpass (south side) 

11:20 – 11:30am 

• Stop 5: Genesee underpass (north side) 

11:35am – 12:00pm 

• Stop 6: US 40 at Katherine Craig Park   
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