
 
 

 

 

 
Westbound I‐70 Twin Tunnels – September 2014 
 
Construction Update 

In the next week or so, crews plan to roll the 

two large tunnel form liner structures into the 

westbound tunnel bore to start the segmental 

concrete pours for the new tunnel lining.   

Working from both ends of the tunnel, 

concrete will be placed in 40‐foot sections. It 

will take 20 pours to line the tunnel, which is 

approximately 735‐feet long. Cycling back and 

forth from one end of the tunnel to the other 

to give the concrete time to cure, the plan is 

to do up to four concrete pours a week to 

finish this work in October. 

Outside the tunnel, blasting work continues 

on the rock face wall above the east end of the tunnel. This work will continue through September, with 

approximately 30 more blasts to be done on the east rock face. With the Labor Day holiday past and 

traffic volumes expected to start declining, the time frames in which traffic can be stopped for blasting 

expands slightly in the morning and evening hours. In September, traffic stops are not allowed between 

the hours of 10 a.m. and 7 p.m. on Fridays, 8 a.m. and 6 p.m. on Saturdays, and 10 a.m. and 7 p.m. on 

Sundays. This means there could be early‐morning or late evening blasting work on these days.  

Because the blasting times can vary, everyone is encouraged to sign up for text or email alerts at 

https://public.govdelivery.com/accounts/CODOT/subscriber/new?pop=t&qsp=1851 

This month, these large tunnel form liner structures will be wheeled into the 

westbound tunnel bore so work can begin on placing the concrete for the new 

tunnel lining. Using two of these forms and working from opposite ends of the 

tunnel, crews plan to do up to four concrete pours a week.     

U.S. Senator Michael Bennet (right) visited the 

Westbound I‐70 Twin Tunnels project in August. The 

senator, seen here speaking with CDOT Executive 

Director Don Hunt, was on a tour to help call attention 

to the need for additional transportation funding. 

Kraemer‐Obayashi Project Manager Matt Hogan (far 

right) discusses the project with Senator Bennet and 

(from left) CDOT Region 1 Transportation Director 

Tony DeVito and CDOT Executive Director Don Hunt. 


