Project Timeline

SH Hwy 14, I-25 to WCR23

6-Jul B3l 20l 27l 3Aug 10-Aug 17-Aug 24-Aug 3l-Aug TSep  145ep  21-Sep _ WSep 50t 120t 19Ot 260t 2Nov  ONov 16-Nov

Phase A-1  fnich Maintain 2 way Traffic

% z finish Maintain 2 way Traffic

Phase B-1 finish Maintain 2 way Traffic

Phase B-2 finish Maintain 2 way Traffic
Phase (-1 finish 1 Way Traffic in Work Zone
Phase (-2 finish 1 Way Traffic in Work Zone
Phase (-3 finish 1 Way Trafficin Work Zone
Phase (-4 finish 1 Way Traffic in Work Zone
- finish 1 Way Trafficin Work Zone
Phase C-6 finish 1 Way Trafficin Work Zone
Phase C-7 finish 1 Way Trafficin Work Zone
Phase -8 finish 1 Way Trafficin Work Zone
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