
I-225 Planning and Environmental Linkages Study from Yosemite Street to I-25

I-225 Implementation ProcessI-225 Implementation Process

Start of
PEL Study

End of
PEL Study

18 months

12-24 months
or more*

18-36 months
or more*

Develop Recommended Concept(s) 
or Individual Project Element

Current Study to Develop
Recommended Concept(s)

Design

Right-of-Way Acquisition

Project Construction

Conduct Environmental
Documentation for Recommended

Concept(s) or Individual Project Element

NEXT STEPS
men

C
O

N
T

IN
U

IN
G

 P
U

B
LI

C
 I

N
V

O
LV

EM
EN

T

Ea
rl

ie
st

 P
o

te
n

ti
a

l 
T

im
e

fr
a

m
e

 f
o

r 
C

o
n

st
ru

c
ti

o
n

* funding is not yet identified
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We Are Here


