Meeting Notes
Technical Advisory Committee
Colorado Rail Relocation Implementation Study – “R2C2”
CDOT – June 27, 2008
Tammy Lang, CDOT’s Project Manager for the R2C2 Study, opened the meeting at 9:30
a.m. and asked those in attendance to make self introductions. A list of meeting attendees
is included at the end of these meeting minutes.
Tammy welcomed those in attendance to the fourth meeting of the Technical Advisory
Committee (TAC). She next introduced PB’s Project Manager Randy Grauberger. He
asked if there were any additions or corrections to the May 8 meeting minutes. There
were none.
Randy next introduced Cassie Gouger, the Rail Team Lead for the Consultant Team.
Cassie discussed the Preliminary Cost Estimates dated June 24. She discussed the
various elements of the cost estimates and noted that additional work needed to be done
on the grade separations and at-grade crossing protection. She was asked if the cost
estimates included recent fuel related increases. Cassie noted that these could be
considered 2007 costs.
BNSF’s Mike Sickler asked if switch heaters had been included in these costs and Jerry
Albin with the Consultant Team noted that switch heater costs were included in the
estimates for signaling. It was suggested that specific breakouts be shown for details
such as switch heaters and signal costs related to at-grade crossing protection.
Colleen Deines suggested that an additional category be shown that identifies projected
costs for items such as future required environmental studies, STB filing fees, attorney
fees and the costs of developing the required agreements leading to project
implementation.
A revised Draft of the cost estimates is expected to be available for review in mid-July
and will be emailed to the Union Pacific and BNSF as soon as they are available.
Jack Tone next discussed the preliminary results of the RTC modeling of Alignments A
and B. “On average” loaded trains between Sterling and Amarillo save 5.3 hours loaded
southbound on Alignment A and 7.5 hours on Alignment B compared to the base case
(existing alignment). Jack confirmed that the RTC model does account for geometric rise
and fall of both Alignments.
Mike Sickler noted that on Alignment A, there may still need to be three crews instead of
just two. Mike also indicated that there are currently ninety-two (92) train sets operating
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between the Texas Utilities and the Powder River Basin. Twenty-eight (28) sets of trains
are dedicated to the Smithers Lake electricity generation facility near Houston.
Following the modeling discussion, it was noted that PB’s modeling team plans to visit
the railroads one more time to review the RTC modeling for Alignments A and B and to
finalize the approval of the modeling effort. (These meetings in Omaha and Fort
Worth are now scheduled for the week of July 29.)
There were also questions related to the RTC model’s ability to account for service
interruptions that normally occur. It was suggested that Dick Makse would be able to
answer that question when he meets with the railroads at the end of the month.
Jack Tone noted that there were still discussions as to the best way to incorporate diesel
fuel costs, crew costs and maintenance of way costs into the calculation of railroads
operational savings. It was suggested that the fuel savings come from the RTC model
and crew and maintenance of way costs be derived from the AAR’s “green book”.
Nick Amrhein next provided a Benefits Analysis and Funding update. The discount rates
previously assumed have been revised. The railroad discount rate has been revised to
9.94% to reflect the railroad’s cost of capital; and the public benefit discount rate will be
the risk free rate of 2.15%.
Nick also noted that no direct link should be assumed between net benefits and project
funding for either the public or private sectors.
Tammy Lang indicated that a presentation to the TAC from a panel of County
Commissioners had been planned at today’s meeting. Instead, CDOT’s Russell George is
attempting to set up a meeting where he and representatives of the BNSF and UP can
meet with local elected officials regarding this Study.
Randy Grauberger next discussed the status of the revised “Frequently Asked Questions”
(FAQs). He asked for comments by July 2nd so that the final FAQs could be placed on
the web-site by July 9.
The next agenda item was the status of the Study Purpose and need Statement. Randy
said that the current version (Draft # 3) should be close to what will be the final version.
This document was not an element of the original scope of work, but CDOT’s
Environmental Branch suggested that it would be useful to have it in the event this Study
does lead to a future Environmental Assessment or Environmental Impact Statement.
Tammy Lang next introduced the consultants for the Rocky Mountain Rail Authority’s
(RMRA) Passenger Rail Feasibility Study. She noted that she, Randy and Jack had met
with them earlier in the week to discuss data issues related to the two studies. Charlie
Quandel and Chip Kraft next gave a brief overview of their Study for the RMRA. They
expect the Study to be completed in the June/July 2009 timeframe. The RMRA
Consultant team would like to receive railroad supplied data that was obtained by the
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State in the R2C2 Study. This would save the railroads having to supply the same
information once again for the Joint Line in particular. The confidentiality issue needs to
be resolved prior to this occurring.
There was a suggestion that it may be beneficial to have a joint meeting between the
railroads and both consultant teams. There was a suggestion that there may need to be a
report created in late 2009 which would merge the results of the two studies into a
document to guide the State’s next steps in regard to rail relocation and passenger rail.
Randy asked if any of the TAC members had additional comments they wanted to make.
There were none, so the next item of business was to schedule the next TAC meeting. It
was agreed that the next meeting of the TAC would be held at CDOT’s Headquarters
building on September 11 from 9:30 to noon.
The meeting adjourned at 11:55 a.m.
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CDOT Region 6
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