



State Freight and Passenger Rail Plan

Update




Transit and Rail Advisory Committee

March 9, 2018



State Freight and Passenger Rail Plan Schedule



SFPRP Current Status

▶ Review and comment

- Working Group and TRAC comments addressed and/or incorporated into working draft

▶ FRA Preliminary Review

- FRA requested significant changes to organization and structure to align with PRIIA guidance
- PRIIA guidance requires specific plan chapters, headings, sub-headings, content, etc.
 - Prior state rail plans have been approved with wide latitude on plan organization (e.g. NM, KS, MN, GA, etc.)



SFPRP Review and Production Period

▶ Final review

- Updates to structure of plan requested by FRA are in progress
 - This will not change content or direction of plan, but will change organization and readability
- More complete development of the 4 and 20-year Rail Service and Investment Program (RSIP)
 - Working group members and TRAC will be asked to provide input on final investment program

▶ Production and development of 'print-ready' plan will follow final review period



SFPRP Next Steps

- ▶ **March 9th TRAC**
 - Status update
- ▶ **March 27th STAC**
 - Presentation on Colorado Freight Plan (CFP) and SFPRP
- ▶ **April 18th TC Workshop**
 - Presentation on CFP and SFPRP
- ▶ **May 11th TRAC**
 - Presentation of revised Rail Service and Investment Plan
- ▶ **May 17th Transportation Commission**
 - Request for adoption / approval of CFP and SFPRP

