

COLORADO DEPARTMENT OF TRANSPORTATION PROJECT CONTROL DATA	Project No.:	Project Code (SA):	Region:
	Location:		

Program Engineer:	Project Engineer:
Resident Engineer:	Minor Contract Revisions:

Project Control Data is valid for project advertisement before	Advertisement Period	weeks
--	----------------------	-------

Anticipated Time between Award and Notice-to-Proceed (Typically 30 days) days	Floating Start Date from: to:
--	----------------------------------

When applicable, provide assumptions and estimated durations or impacts for work items that may impact contract time.

Completion Incentive/Disincentive:	A+B:
------------------------------------	------

Clearing and Grubbing:	Detours – Installation and Removal:
------------------------	-------------------------------------

Utilities:

Structures:

Earthwork:

Paving:

Traffic Signals/Lighting:	Guardrail:
---------------------------	------------

Permanent Signing/Striping:	Topsoil/ Seeding/ Mulching:
-----------------------------	-----------------------------

Describe the project, special requirements, and additional comments:

Attach the Critical Path Method schedule with notes.

Traffic Control Management Days:	Traffic Control Inspection Days:	Flagging Hours:
----------------------------------	----------------------------------	-----------------

Public Information Management Days:	Weather Days: (Calendar or Fixed)	Time Not Charged (Free Time) from: to:	Uniform Traffic Control Hours:
-------------------------------------	--------------------------------------	--	--------------------------------

Contract Time: (Choose one)	Working Days	Calendar Days	Fixed Completion
---------------------------------------	---------------------	----------------------	-------------------------

Program Engineer Signature and Date:	Resident Engineer Signature and Date:
--------------------------------------	---------------------------------------