

COLORADO DEPARTMENT OF TRANSPORTATION DISPUTE AND CLAIM STATUS REPORT (STANDARD SPECIFICATION 105.22)	Date of Report:	Region:
	Dispute No.:	Claim No.:
	Project Code:	(Claim – Dispute)
	Project Number:	(i.e. Claim #1 Dispute #4 , 1-D4)
	Project Description:	
Final Acceptance Date:		

Contractor:	Contract Amount:
Address:	Contractor Contact:
Phone:	Cell:
	Fax:

CDOT Contacts:	Phone Numbers		
	Office	Mobile	Field
Region Program Engineer:			
Resident Engineer:			
Project Engineer:			
Area Engineer:			

Work Category (which section of Standard Specifications, ie 203.06):
Primary Basis of Dispute:
Unanticipated Condition:
Brief Description of Dispute:

Any Additional Information:

Amount of Contractor's Dispute: _____ Time Disputed: _____ days

Event	Date Completed	Date Scheduled
Immediate Oral Notice of Project Issue Impasse CDOT Rep. Notified: _____		
Written Notice of Dispute [105.22(b)]		
Contractor's Submittal of Request for Equitable Adjustment(REA)[105.22(b)] 15 days		
Project Engineer Furnishes Complete REA Package to Area Engineer ASAP		
Project Engineer and Contractor Discuss merit of dispute [105.22(c)] 15 days after submittal		
Project Engineer's Written Decision [105.22(c)] 7 days		
PE determines dispute has merit		
Merit granted Quantum negotiations [105.22(c)] 30 days		
Contractor Agrees ___ or Disagrees___ on Quantum (Check appropriate item) 7 days	If Agrees GOTO	Dispute Resolved
Contractor rejects PE denial ___ or Disagrees on Quantum ___ (Check appropriate item)		
Contractor provides written notice to Resident Engineer [105.22(d)] 7 days		
PE/RE & Supt/PM & Contractor's rep with decision authority above the project level to meet regularly to discuss dispute [105.22(d)] Up to 30 days		
Contractor Agrees ___ or Disagrees ___ (Check appropriate item) 7 days	If Agrees GOTO	Dispute Resolved
Project Engineer initiates Dispute Resolution Board (DRB) process [105.23(a)] 5 days		
DRB Agreement Signed [105.23(b)] 30/45 days		
DRB Prehearing Submittal [105.23(e)] 20 days		
DRB Hearing [105.23(f)] 10 days		
DRB Renders a Recommendation [105.23(g)] 30 days		
Request for Clarification and Reconsideration [105.23(h)] 10 days		
Either Party Rejects ___ or Accepts ___ Recommendation (Check appropriate item) [105.23(i)] 14 days		

DRB Recommendations Accepted	If Agrees GOTO	Dispute Resolved
Contractor Files Notice of Intent to File a Claim to the Region Transportation Director (RTD) [105.24(a)] 30 days		
Contractor submits claim package w/RTD (and Audit Unit if Over \$250K) [105.24(b)] 60 days		
RTD Renders a Decision [105.24(d)] 60 days		
Contractor Accepts __ or Rejects __ RTD Decision (Check appropriate item) [105.24(d)] 30 days		
RTD Recommendations Accepted	If Agrees GOTO	Dispute Resolved
Contractor Rejects and Appeals RTD decision to Chief Engineer (CE)		
Chief Engineer Renders Decision [105.24(e)] 60 days		
Or - Contractor May Request Hearing with CE [105.24(e)] 15 days		
Chief Engineer Renders Decision After Hearing [105.24(e)] 45 days		
Contractor Accepts __ or Rejects __ CE Decision (Check appropriate item) [105.24(e)] 30 days		
CE Recommendations Accepted	If Agrees GOTO	Dispute Resolved
Contractor Initiates one of the following based on Form 1378 at time of pre-construction meeting 180 days		
Merit Binding Arbitration		
De Novo Litigation		
Dispute Resolved: Adjustment of Payment/Schedule in Consultation with Program Engineer		
Claim Settled for \$ Time Claimed: days Level:		
Comments: (Please furnish all new information about the claim since the last report.)		
Partnering/Dispute Resolution in place (yes/no) If yes, was it attempted (yes/no)		
Reason CDOT believes agreement not achieved:		
Project Being Audited (yes / no) Completion Date		