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8.0 RIGHT-OF-WAY

This Section 8 includes the requirements for the Right-of-Way (ROW) Work for the Region 2
Bridge Bundle Design Build Project (Project). This Work shall be completed in accordance with
the Contract Documents.

8.1 CDOT Provided ROW and Contractor Acquisitions
This Project shall be constructed within existing CDOT ROW.

Contractor Acquisitions - In the event that the Contractor requests additional ROW acquisition
to perform the Work and CDOT Approves such request, the Contractor shall perform all
acquisitions in compliance with the requirements of this Section 8 and Book 1. The term
“Contractor Acquisitions” is defined as real property or interests needed in addition to the
existing CDOT ROW. CDOT must Approve the Contractor request to purchase additional ROW
for Approved design changes. The Contractor shall be responsible for completion of all steps in
the ROW acquisition process for Contractor Acquisitions, if any, and for condemnations, if
needed. If Approved by CDOT the Colorado Attorney General’'s Office will file and prosecute all
condemnations needed for Contractor Acquisitions.

If the Contractor’s design requires Contractor Acquisitions, the Contractor is required to:

1. Include the cost of all Contractor Acquisitions in the Contract Price.

2. Assume sole responsibility of all costs associated with Contractor Acquisitions,
including, but not limited to, the Fair Market Value of the land to be acquired, cost of
obtaining any necessary environmental clearances, as required by Section 2.25 of the
CDOT Right of Way Manual and mitigation, if required; the costs associated with
surveying and ROW Plan preparation; the costs associated with obtaining CDOT Chief
Engineer Approvals; the costs associated with valuing and negotiating acquisition of the
Contractor Acquisitions; condemnation costs and fees; relocation costs; and the costs of
improvement demolition.

3. Acquire Contractor Acquisitions for the Project on behalf of CDOT with title reflecting:
DEPARTMENT OF TRANSPORTATION, STATE OF COLORADO, whose legal address
is 2829 W. Howard Place, Denver, CO 80204.

If the Contractor’s design requires Contractor Acquisitions, the Contractor is not entitled to:

1. Any Change Order for time or money as a result of Site conditions on the ROW (e.g.,
Recognized Hazardous Materials, Differing Site Conditions, geotechnical issues,
Utilities, etc.).

2. Any Change Order for time or money as a result of any delay, inability, or cost
associated with such ROW.

8.2 Administrative Requirements
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CDOT will retain possession of each parcel and all improvements, if any, made thereon by the
Contractor. The Contractor’s access and use of the ROW arises solely from the permission
granted by the CDOT ROW Manager under the Contract.

8.21 Acquisition and Relocation Standards

All ROW acquisition and relocations for Contractor Acquisitions shall be performed in
accordance with all applicable federal and State laws, including:

1. The Federal Uniform Relocation Assistance and Real Property Acquisition Policies
Act of 1970, as amended (Uniform Act), including regulations promulgated pursuant to
the Uniform Act, which appear at Title 49 Code of Federal Regulations (CFR) Part 24,
as amended.

2. ROW requirements for design-build projects per Title 23 CFR §710.313.

3. The Colorado Relocation Assistance and Land Acquisition Policies Act, Section 24-
56-101, et seq., Colorado Revised Statutes (C.R.S.), as amended.

4. The Colorado Eminent Domain Act, Section 38-1-101, et seq., C.R.S., as amended.
5. CDOT Right of Way Manual, as amended.

6. CDOT Policy Directive 1301.0 entitled Transportation Guidelines to Determine
Whether Acquisition of Property for a CDOT Highway Project will Serve the Public
Interest (PD 1301.0).

7. CDOT’s authority to acquire property and to acquire through eminent domain, if
necessary, is set forth in Section 43-1-208, 210 and 43-3-106, C.R.S., as amended.

8. All recent changes in CDOT’s ROW processes or administration procedures that are in
effect, but not yet incorporated into the CDOT Right of Way Manual.

8.2.2 Status of Right-of-Way

Properties within CDOT Right of Way must be owned by CDOT in fee simple. The only
exception to this is for publicly owned properties or roadways and properties owned by a
Railroad or other Governmental Agencies; in such cases, a permanent easement is sufficient.
Any additional permanent or temporary ROW for the Project will be acquired by the Contractor.
Any additional Contractor Acquisitions are to be determined by the Contractor’s design and
Approved by CDOT’s ROW Manager and authorized by CDOT’s Chief Engineer. Relocation is
not anticipated for the Project. Embankment cannot be built on any property that CDOT does
not have a permanent interest in. TEs shall be restored to existing conditions following
completion of construction at each Project segment.

If the Contractor determines that any ROW is needed for the Work, the Contractor shall be
responsible for hiring an acquisition consultant Approved by the CDOT ROW Manager to define,
value, negotiate, and pay for the acquisition of such. If condemnation is needed to obtain
possession of, or resolve acquisition negotiations, for any ROW, the Colorado Attorney
General’s Office will file and process such condemnations. The Contractor must account for any
time delays caused by such condemnations in their schedule.
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The Contractor shall not trespass on private property. If CDOT discovers a trespass, the
Contractor shall promptly vacate possession of the private property upon receipt of notice of the
trespass from CDOT. If any liability occurs as a result of the trespass, the Contractor shall be
responsible for such liability, including indemnifying CDOT for such liability. In the event that
trespass occurs, and especially in instances where trespasses persist after receipt of a notice to
desist from CDOT, the Contractor shall be liable for liquidated damages.

8.2.3 Right-of-Way Manager and Compliance with CDOT Right-of-Way Manual

The Contractor shall retain a ROW Manager if CDOT approves Contractor Acquisitions. The
Contractor's ROW Manager shall be responsible for all ROW coordination and compliance
requirements. The Contractor's ROW Manager shall be certified for both acquisition and
relocation services pursuant to the CDOT ROW Manual and Approved by CDOT’'s ROW
Manager and shall be on CDOT’s approved acquisition consultant list.

The Contractor's ROW Manager shall coordinate all acquisition and relocation activities with
CDOT’s ROW Manager (or a designee). The Contractor shall execute a certification prior to
NTP1 that it has reviewed the current copy of the CDOT ROW Manual and will comply with all
of the requirements of the CDOT ROW Manual.

8.24 Property Management Plan

Property Management Plan is not necessary for the Project.

8.2.5 Permission to Enter Property

The Contractor shall secure Permission to Enter Property forms (CDOT Form 730) prior to
entering any property outside the ROW for surveying, geotechnical investigation, environmental
investigation, and appraisal purposes. It shall be the Contractor’s sole responsibility to obtain
signed forms from property owners, and the Contractor shall be responsible for any and all
damages and liabilities arising from entering and occupying property outside of the ROW. The
Contractor shall submit copies of all Permission to Enter Property forms to CDOT for
Acceptance prior to entering the property.

Permission to Enter Property is limited to non-invasive activities (typically limited to foot travel,
light vehicle travel, or minimally impactful survey work). If entry is needed for destructive or
construction Activities, a TE or permanent acquisition (Contractor Acquisitions) acquired in
accordance with the ROW acquisition requirements of this Section 8 is necessary.

8.3 Acquisition and Relocation Requirements

8.3.1 Request for Right-of-Way

Should the Contractor determine that Contractor Acquisitions, including but not limited to Fee
parcel, Permanent Easements (PEs), Slope Easement, Utility Easements (UE), or TE parcels,
are necessary or desirable for the Work, the Contractor shall submit a written request to
CDOT’s ROW Manager for Approval. If acquisition of both TEs and/or permanent ROW,
including, but not limited to, Fee parcels, PEs, and Utility Easements (UE), are requested, the
application, Approval, and acquisition requirements of this Section are applicable. Requests
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shall be presented with the Preliminary Design plans and request for ROW will require
Approval prior to any RFC Design Approval. Each request shall include the following
documentation:

1. ldentification of the additional parcel and an explanation of a justification for its need.

2. An illustration of each parcel, superimposed on an aerial photograph, with
approximate area of the parcel.

3. A preliminary cost estimate (Chief Engineer's ROW Cost Estimate, CDOT Form 438)
for each parcel that includes separate values for land, improvements, and damages
or benefits, if any. A separate cost estimate shall be provided for Utility impacts,
relocation (if applicable), survey, ROW Plan preparation, appraisal, and acquisition
negotiation.

4. A title commitment report for each parcel, including all supporting documentation, not
more than 90 Days old.

5. Any maps, deeds, or other information available to the Contractor that shall
expedite the acquisition.

6. Acquisition Stage Relocation Plan if additional ROW acquisition requires occupant or
personal property relocation, in accordance with Chapter 5 of the CDOT Right of
Way Manual.

7. Required environmental reports documenting all required clearances.

8. A certification, in compliance with 23 CFR §710.313(d)(3), that the Contractor's ROW
Manager has reviewed the current copy of the CDOT Right of Way Manual.

CDOT’s ROW Manager will Review each Contractor Acquisition request and, if Approved,
shall notify the Contractor in writing. CDOT will notify the Contractor of any deficiencies and
may request a resubmittal of the request. The Contractor shall promptly correct any
deficiencies and resubmit the appropriate documentation.

If Approval is obtained from CDOT for the Contractor to purchase Contractor Acquisitions, the
Contractor shall be responsible for creation and implementation of an internal status tracking
and Quality Control system for all ROW processes. The Contractor shall submit the status
tracking and Quality Control system to the CDOT ROW Manager for Acceptance before
implementation. The Contractor's ROW Manager shall meet with CDOT every two weeks to
review the status of the Contractor Acquisitions and relocations, if applicable, and check
Quality Control/Quality Assurance as needed, until the completion and CDOT Approval of the
Contractor Acquisitions and relocations. An updated copy of the status tracking form shall be
provided to the CDOT ROW Manager at the meetings.

In the event that the Contractor requests additional ROW acquisition on Federal Lands to
perform the Work and CDOT Approves such request, the Contractor shall perform all
acquisitions in compliance with this Section 8, Book 1, and Chapter 11 of the CDOT ROW
Manual. The acquisition shall be completed in close coordination with the CDOT ROW
Manager. The Application for Transportation and Utility Systems and Facilities on Federal
Lands, Exhibit 8-A, shall be used if acquisition of Federal Lands is requested and Approved.

8.3.2 Right-of-Way Plans
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If the CDOT ROW Manager Approves the request for Contractor Acquisitions, the Contractor
may begin the ROW Plans preparation process in compliance with Chapter 2 of the CDOT Right
of Way Manual and the CDOT Survey Manual. The Contractor’s Project Survey Coordinator will
arrange for title policies for and on behalf of CDOT. The Contractor’s Project Survey
Coordinator shall perform research and coordinate a field survey (tied to the Primary Control
Network), to locate ROW monuments, private land surveyor monuments, and Public Land
Survey System monuments to develop an existing property, encumbrance (from title
commitments), and ROW model. The Contractor’s Project Survey Coordinator shall resolve
discrepancies between property boundary locations and the intersection of these boundary lines
with the existing and proposed CDOT ROW.

If the additional ROW parcels are TEs only (no PEs or Fee parcels of any kind), TE exhibit(s)
may be produced instead of producing a new ROW Plan set. See Section 2.25.10 of the CDOT
Right of Way Manual for more detail. Any existing survey monuments that may be obliterated or
disturbed within or adjacent to TE boundaries shall be replaced/reset at the Contractor’s
expense (see Book 2, Section 9).

An appropriate environmental clearance, as specified in Book 2, Section 5 - Environmental
Requirements, shall be required as a prerequisite for Approval of ROW plans for the additional
ROW.

For any acquisition of a permanent type (Fee parcel, PE, SE, UE, etc., as defined in the CDOT
Right of Way Manual), the Contractor shall prepare a full ROW Plan set. The ROW Plan set
shall contain, at a minimum, title sheet, tabulation of properties, land survey control diagram,
tabulation of monuments to be set, plan sheet(s), and ownership map. Legal descriptions of
parcels and Easements shall be prepared using the above-generated data. After completion of
the ROW Plan set and the legal descriptions, a ROW Plan Review (ROWPR) shall be
conducted.

After the Contractor incorporates comments and changes from the ROWPR into the ROW
Plans, the Contractor shall prepare an authorization packet and submit it to the CDOT Survey
Coordinator for Review. Pursuant to Section 2.25.6 of the CDOT Right of Way Manual, the
authorization packet shall contain (electronic) copies of the ROW Plans; legal descriptions of the
parcels and Easements; a memorandum listing individual ownerships requesting authorization
of Function 3111 and/or 3109; a Chief Engineer's ROW Cost Estimate (CDOT Form 438); a title
commitment for each parcel not more than 90 Days old and the environmental clearance
required by Section 2.25 of the CDOT Right of Way Manual. All files shall use the current CDOT
file naming conventions.

Approval of the Contractor Acquisitions by the Chief Engineer will require submittal of the
authorization packet for the ROW Plans. The Contractor shall prepare the authorization packet
for the ROW Plans for submittal to CDOT one week before the Chief Engineer reviews. If
modification of these documents are requested by CDOT, the Contractor will promptly make the
requested modifications. This lead time allows CDOT to Review and Accept the documents
provided prior to their submittal by the CDOT ROW Manager. If the Chief Engineer Approves
the Contractor Acquisitions, CDOT will then Approve the ROW Plans. The CDOT ROW
Manager will communicate in writing the Chief Engineer resolution Approving the Contractor
Acquisitions and CDOT’s Approval of the ROW Plans to the Contractor.
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8.3.3 Acquisition of Right Of Way

After the Contractor receives written notification of the Chief Engineer resolution, the Contractor
shall begin the ROW acquisition process for the Contractor Acquisitions. The Contractor shall
conduct all aspects of the ROW process for Contractor Acquisitions in compliance with the
CDOT Right of Way Manual, any other CDOT ROW procedures and processes, and the Chief
Engineer authorization of the Contractor Acquisitions. This required compliance pertains to, and
is not limited to, the processes of appraisal, valuation Review and Approval (appraisal Review
and fair market value [FMV] preparation is the responsibility of CDOT), acquisition negotiations,
and relocation, if needed. For any Fee parcels acquired, the Contractor shall obtain and provide
appropriate release documents for any encumbrances affecting the parcels, including but not
limited to, releases of deeds of trust, mortgages, Easements, and Liens. If Liens or
encumbrances affect PE parcels, the Contractor shall notify CDOT of such Liens and
encumbrances, and the Contractor shall be required to take the action requested by CDOT,
which may include subordination or release of Liens and encumbrances.

If the Contractor Acquisitions are to be acquired from a landowner with whom CDOT has an
unsettled condemnation case, the same appraiser who prepared the appraisal for CDOT'’s
condemnation case shall value the Contractor Acquisitions at the Contractor’s expense. If a
condemnation of the Contractor Acquisitions becomes necessary, the Contractor shall use the
same appraiser for the condemnation case that the Contractor used originally as a basis for the
original offer of just compensation, unless otherwise Approved by CDOT. CDOT must Review
all value determinations for the Contractor Acquisitions, including, if required, issue a
Determination of FMV (Form 930) prior to any offer being made to the landowner. CDOT must
Review and Approve all settlements over the amount of the offer to purchase at FMV that are
made to the landowner.

Appendix A is provided as a general guideline of the CDOT acquisition process. It describes
most tasks of the CDOT acquisition process that the Contractor shall undertake, the entity that
is responsible for completion of each task (Contractor or CDOT), and approximate time frames
for some of the tasks. Note that, since this is a general guideline, all time frames in Appendix A
are approximate and shall not be relied upon by the Contractor for scheduling purposes and
completion of required tasks. The actual schedule for Contractor relocations, developed by the
Contractor, and the actual time for completion of these tasks may vary dramatically from the
approximations in Appendix A or Section 8.

After completion of all Contractor Acquisitions, the Contractor shall prepare and submit to the
CDOT ROW Manager all documents and complete files demonstrating compliance with the
Federal requirements for each parcel.

8.34 Utility Easements

Construction of the Project will affect existing Utilities. Most known Easements for existing
Utilities and Ultilities located to a Quality Level B are in the Reference Documents. If the
Contractor determines UE parcels are needed, the Contractor, at its sole cost and expense,
shall be responsible for acquiring such additional UEs. Additional UEs shall be added to the
ROW Plans.
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The acquisition of additional UEs requires prior CDOT Review. The Contractor shall conduct the
acquisition of additional UEs in compliance with this Section 8.3.

8.3.5 Relocation

If Contractor Acquisitions require occupant or personal property relocation, such relocation shall
be conducted in compliance with Chapter 5 of the CDOT Right of Way Manual. Appendix B is
provided as a general guideline of the CDOT relocation process. It describes most tasks of the
CDOT relocation process that the Contractor shall undertake, the entity that is responsible for
completion of each task (Contractor or CDOT), and approximate time frames for some of the
tasks. Note that, since this is a general guideline, all time frames in Appendix B are approximate
and shall not be relied upon by the Contractor for scheduling purposes and completion of
required tasks. The actual schedule for Contractor relocations, developed by the Contractor,
and the actual time for completion of these tasks may vary dramatically from the approximations
in Appendix B or Section 8. The Contractor shall be fully responsible for developing and meeting
the actual relocation schedule. If an acquisition displaces an occupant, the Contractor is advised
that the relocation process is lengthy and should be prioritized. CDOT does not anticipate a
need for relocations on this project.

8.3.6 Condemnation

If the Contractor cannot reach an agreement with a landowner for the acquisition of the
Contractor Acquisitions, the Contractor may request in writing that CDOT acquire the additional
ROW through condemnation proceedings. The Contractor shall prepare the required
documentation for CDOT Chief Engineer Review and Approval as required by PD 1301.0. The
condemnation request shall include a certified check payable to the Clerk of the District Court of
the appropriate county in the amount of the required condemnation filing fee and Approved FMV
or waiver valuation.

The Contractor must work with CDOT’s ROW Manager to establish a realistic schedule for filing
condemnations, and setting and holding immediate possession hearings. It usually takes at
least four months from the date of submission of a condemnation request file to the Colorado
Attorney General’'s Office for a condemnation action to be filed and an immediate possession
hearing to be set and held. The Contractor shall not enter any properties until notified in writing
that legal possession has been obtained. If a settlement is negotiated with a property owner
after the filing of a condemnation, the Contractor will be consulted on the settlement; however,
CDOT shall have authority to decide whether to accept or reject the settlement. If CDOT
Accepts the settlement, the Contractor shall pay the full amount of the settlement. If a valuation
trial is held, the Contractor shall be responsible for payment of the full amount of the valuation
trial award, including all interest, costs, and attorneys’ fees per Section 38-1-101, et seq.,
C.R.S., as amended.

If there are any time delays as a result of condemnation proceedings, all costs associated with
such time delays shall be borne by the Contractor. The Contractor may be required to provide
personnel for pre-trial and court testimony for each condemnation request.

8.3.7 Contractor Possession of Acquired Properties
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After each parcel of Contractor Acquisitions is acquired, the Contractor shall submit a complete
parcel acquisition file, which shall include, but not be limited to, copies of offer letters, FMV
determinations or waiver valuations, fully executed Easement documents and/or agreements,
the negotiator’s signed diary, a copy of the payment, and a statement (CDOT Form 444) signed
by the property owner acknowledging receipt of payment in full. If relocation is applicable, all
required relocation forms shall be organized and submitted in a separate file. Parcel acquisition
and relocation files shall be submitted to CDOT ROW Manager for Acceptance no later than 2
Working Days following payment to the landowner or displaced individual. The Contractor shall
not access or take possession of any requested ROW parcel for construction until CDOT
provides written Acceptance. CDOT will provide Contractor with a decision on a Contractor’s
request for possession within 2 Days of the Contractor’s request.

8.4 Construction Requirements
8.41 Restoration of Property and Landscape

TEs are temporary rental of property. At the end of the rental period, property occupied by the
Contractor under a TE shall be returned to the landowner in the same condition it was in prior to
taking possession. If not purchased in the acquisition, the Contractor shall, at its sole cost and
expense, repair and/or replace or restore any damage to TE property that may occur as a result
of the Contractor’s occupancy, to a condition equal to or better than that which existed prior to
the damage. Restoration may include, but is not limited to, repair, replacing in kind, rebuilding,
or replanting. Such restoration shall be completed prior to the termination date of the TE rental
term.

8.4.3 Protection of Property

Once the CDOT ROW Manager provides written authorization to access property, in
accordance with the requirements herein, the Contractor shall manage and minimize losses to
the property in accordance with the requirements of Book 2, Section 18 - Maintenance during
Construction. This shall include securing all buildings and structures and the installation of
temporary chain-link security fencing sufficient to contain animals, people, etc., and prevent
unauthorized entry or trespassing of the property. The temporary fencing shall be installed prior
to removing any ROW fencing or sound barrier in place within the Project limits.

8.44 Prohibition Against Coercion, Impairment of Safety, and Inconvenience
of Displaced Occupants Still in Occupancy

In compliance with 23 CFR §710.313(d)(3), CDOT may establish hold off zones around
occupied properties whose occupants are being displaced by a ROW acquisition, but have not
vacated the premises. If such zones are established, no construction-related activity will be
allowed within the hold off zone until CDOT’'s ROW Manager provides written authorization in
accordance with section 8.2.

In compliance with 23 CFR §710.313(d)(4), adequate access shall be provided to occupied
properties whose occupants are being displaced by a ROW acquisition, but have not vacated
the premises, to ensure emergency and personal vehicle access.
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In compliance with 23 CFR §710.313(d)(5), utility service must be available to all to occupied
properties whose occupants are being displaced by a ROW acquisition, but have not vacated
the premises, at all times prior to and until relocation is completed.

In compliance with 23 CFR §710.313(d)(6), open burning should not occur within 305
meters (1,000 feet) of occupied properties whose occupants are being displaced by a
ROW acquisition, but have not vacated the premises.

8.5 Deliverables
At a minimum, the Contractor shall submit the following to CDOT for review, Approval, and/or
Acceptance:
Review,
Deliverable Acceptance or Schedule
Approval
Certification of Review of ROW Acceptance | Prior to NTP1
Manual
Permission to Enter Property form
(Form 730) Acceptance | Prior to entering private property
Contractor’s formal request for
Approval to acquire Contractor Approval As needed
Acquisitions
Right-of-Way Plans for Contractor Review, Two weeks after submittal by
Acquisitions and all documents Approval by | Contractor (one package of all, not
required for Authorization of Chief Engineer| individual requests)
Contractor Acquisitions
Appraisals or valuation waivers for Approval After delivery to CDOT of draft
Contractor Acquisitions appraisals or waiver valuations
Settlements over the amount of the
offer to purchase any Contractor Approval After delivery to CDOT of such
Acquisitions proposed settlements
Status Tracking and Quality Control Acceptance | After Chief Engineer Authorization of
system for Contractor Acquisitions Contractor Acquisitions
As needed. If Approved, Approvals
, and Acceptances required for Utility
Contractor’s formal request for Approval
Approval to acquire Utility Easements E;ﬁf ror::_ewn;s}lspf;ilcl:et)sestgz isr:gi?:z\tz f dt?ne
as part of Contractor Acquisitions 8.2.2 through 8.2.3, as set forth above
in this Table 8-1.
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Relocation Planning Study (49 CFR

§24.205) Approval | After delivery to CDOT.

For Business Relocations,
Reimbursement Requests (49 CFR §§
24,301, 24,304, 24,305 and Section
24-56- 103, C.R.S.)

Approval After delivery of each request to
CDOT.

For Residential Relocations,
Reimbursement Requests (49 CFR §§

24.301 and 24.401) Approval After delivery of each request to

CDOT.

For Personal Property Relocations,

Reimbursement Requests (49 CFR Approval After delivery of each request to

§24.301) CDOT.

Contractor’s formal request for Eevrig\\;\;/l Ewotwetteks after sut:(mlttal ?y” )
condemnation (letter) and bppChief ) Zn _r:C Tr (one p;ac age ot alino
required documentation Er{gineer individual requests)

Parcel Acquisition File with all

required documents (for Acceptance | No later than 7 Days following tender
Contractor Acquisitions) of payment to landowner

All deliverables shall also conform to the requirements of Section 3 - Quality Management.

8.6 Exhibits

Exhibit 8-A  Application for Transportation and Utility Systems and Facilities on Federal
Lands

8.7 Appendices

Appendix A Steps of the CDOT Right of Way Acquisition Process, Entity Responsible for
Completion of Each Step, and Approximate Time Frames

Appendix B Steps of the CDOT Relocation Process, Entity Responsible for Completion of
Each Step, and Approximate Time Frames
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SECTION 8 — RIGHT-OF-WAY

APPENDIX A

STEPS OF THE CDOT RIGHT OF WAY ACQUISITION PROCESS, ENTITY RESPONSIBLE FOR COMPLETION OF EACH STEP,
AND APPROXIMATE TIME FRAMES

Entity . . Approximate
Responsible A;_)prommate Entl_ty Time Frame for
s Time Frame Responsible for .
Description of ROW for . Completion of
. for Review and - Comments
Task Completion . Review and
Completion of | Approval of ROW
of ROW ROW Task Task Approval of
Task ROW Task
Survey Contractor Variable CDOT Region 2 2-3 weeks from This is only survey of property
depending on Survey Unit submission boundary and topography
scope needed for development of
2-4 weeks for ROW Plans for Contractor
smaller Acquisitions
surveys,
2-4 months for
larger surveys
Delivery of Engineering Contractor Variable CDOT Design Variable Completion of sufficient
Design of Improvements depending on Review Team and | depending on design to this level is a
Requiring ROW scope of CDOT Region 2 scope of common cause of delay in the
Completed to a Sufficient improve-ments | ROW Manager improve-ments ROW plans development
Level to Ensure that to be designed designed process

Location, Size and Shape
of ROW Parcels Will Not
Change as Design is
Advanced

Draft BAFO Request for Proposal

Page: 8 - 11

October 17, 2014




Book 2 — Technical Requirements

R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)
FBR R200-267 (23559) (Non-Grant)

SECTION 8 — RIGHT-OF-WAY

Entity

Approximate

Responsible ApprOXImate Entl_ty Time Frame for
Description of ROW for Time Frame | Responsiblefor | o, o4on of
P . for Review and P Comments
Task Completion . Review and
Completion of | Approval of ROW
of ROW ROW Task Task Approval of
Task ROW Task
Appraisal and Appraisal Appraisal: 6-8 weeks per | CDOT ROW 1-2 weeks to If the estimated value of the
Review Contractor appraisal per Manager review an acquisition is $5,000 or less
landowner appraisal (unless otherwise approved),
Appraisal a value finding can be
Review: 1-2 weeks to prepared by a real estate
CDOT review an specialist and an
appraisal appraisal/appraisal review is
not needed. All requests for
valuation by a value finding
vs. an appraisal must be
Approved by CDOT.
Acquisition Negotiation Contractor 4-6 weeks for CDOT must review | 2-4 Days to Contractor must hire a
the initial and Approve all review and certified acquisition agent from
negotiation. administrative Approve backup | the CDOT list and must
2 weeks for a settlements. document-ation | comply with all CDOT and
final offer of completed Federal guidelines.
letter. acquisition
2 weeks for a negotiations
last and final

offer letter, if
given.
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Book 2 — Technical Requirements

R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)
FBR R200-267 (23559) (Non-Grant)

SECTION 8 — RIGHT-OF-WAY

Entity

Approximate

Responsible ApprOXImate Entl_ty Time Frame for
Description of ROW for Time Frame | Responsiblefor | o, o4on of
P . for Review and P Comments
Task Completion . Review and
Completion of | Approval of ROW
of ROW ROW Task Task Approval of
Task ROW Task
Condemnation Colorado At least four Initial 1-3 weeks for All offers to purchase must be
Attorney months to file a | condemnation initial request to | made in CDOT’s name, so the
General’'s condemnation | request to be be approved and | Attorney General’s Office is
Office petition, serve | approved by CDOT | sent to Attorney | properly authorized to
it on the ROW manager with | General's office | represent the CDOT as the
parties, set and | final approval by condemning authority in the
hold an CDOT’s HQ ROW | Condemnation condemnation proceeding.
immediate unit time varies
possession depending on
hearing. court system.
Valuation trials
can take a year
or more from
the date of
filing the
condemnation
petition.
Certification that Contractor CDOT Region 2

Acquisition was
completed in compliance
with State and Federal
Requirements

ROW Manager
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Book 2 — Technical Requirements SECTION 8 — RIGHT-OF-WAY
R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)

FBR R200-267 (23559) (Non-Grant)

APPENDIX B
STEPS OF THE CDOT RELOCATION PROCESS, ENTITY RESPONSIBLE FOR COMPLETION OF EACH STEP, AND
APPROXIMATE TIME FRAMES

. . Approximate
Entlty. Approximate Entl.ty Time Frame
oy Responsible - Responsible for .
Description of ROW Time Frame . for Completion
for . Review and . Comments
Task . for Completion of Review and
Completion f ROW Task Approval of ROW A | of
of ROW Task | ©° as Task pproval o
ROW Task
Relocation Planning Contractor Variable CDOT HQ ROW 1-2 weeks from
Studies Required by 49 depending on Unit submission
CFR §24.205 scope
1-2 weeks for
smaller studies
Relocation Advisory Contractor Variable. CDOT Region 2 Generally CDOT Region 2
Services Required by 49 Typically Acquisition/Relo- continuous Acquisition/Relo-cation
CFR §24.205 continuous cation Supervisor. throughout personnel can assist with
throughout Note: Approval of a | relocation advisory services, as needed.
relocation specific deliverable | process.
process. is not required.
Rather this is
general oversight.
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Book 2 — Technical Requirements

R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)
FBR R200-267 (23559) (Non-Grant)

SECTION 8 — RIGHT-OF-WAY

Approximate

Entity . Entity -
. Approximate . Time Frame
oy Responsible - Responsible for .
Description of ROW Time Frame . for Completion
for - Review and - Comments
Task . for Completion of Review and
Completion f ROW Task Approval of ROW A | of
of ROW Task | ° as Task pproval o
ROW Task
Provide Displaced Contractor The 90-Day CDOT Region 2 90 Days for a displaced
Occupants Notice that notice is Acquisition/Relo- occupant to find a replacement

They Have 90 Days to
Vacate the Premises, and
Later That They Have 30
Days to Vacate the
Premises 49 CFR
§24.203

provided at the
time the written
offer to
purchase the
property is
provided to the
landowner

cation Supervisor.
Note: Approval of a
specific deliverable
is not required.
Rather this is
general oversight.

property and move into it is the
minimum required by law. As a
practical matter, that is too
short, especially for displaced
businesses. It is desirable to
lengthen this minimum time
frame as much as possible. At
least 6 months is a better
expectation. The 30-Day
notice cannot be provided until
possession of the underlining
property is obtained.
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Book 2 — Technical Requirements

R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)
FBR R200-267 (23559) (Non-Grant)

SECTION 8 — RIGHT-OF-WAY

Approximate

Entity . Entity -
. Approximate . Time Frame
oy Responsible - Responsible for .
Description of ROW Time Frame . for Completion
for - Review and - Comments
Task . for Completion of Review and
Completion f ROW Task Approval of ROW A | of
of ROW Task | ° as Task pproval o
ROW Task
Business /Farm/Non- Contractor Variable CDOT HQ ROW 2-5 Days per
Profit Relocation Note: since Unit submittal
Prepare and Submit these are
Requests for reimburs- able
Reimbursement of all expenses, the
Available Business displaced
Relocation Monetary occupant must
Benefits, Including actually incur
Expenses Incurred the expenses
Searching for a before a
Replacement Property, 49 request for
CFR §24.301, Moving reimbursement
Expenses, 49 CFR can be
§24.301, prepared.
Reestablishment, 49 CFR
§24.304, or single “In
Lieu” payment, 49 CFR
§24.305
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Book 2 — Technical Requirements

R2B2 DESIGN BUILD

FBR R200-266 (23558) (Grant)
FBR R200-267 (23559) (Non-Grant)

SECTION 8 — RIGHT-OF-WAY

. . Approximate
Entlty. Approximate Entl.ty Time Frame
oy Responsible - Responsible for .
Description of ROW Time Frame . for Completion
for - Review and - Comments
Task . for Completion of Review and
Completion Approval of ROW
of ROW Task of ROW Task Task Approval of
ROW Task
Residential Relocation Contractor Variable CDOT HQ ROW 5-10 Days per
Prepare and Submit Note: since Unit submittal
Requests for these are
Reimbursement of all reimburs- able
Available Residential expenses, the
Relocation Monetary displaced
Benefits, Including occupant must
Replacement Housing actually incur
Payment, 49 CFR the expenses
§24.401 and Moving before a
Expenses, 49 CFR request for
§24.301 reimbursement
can be
prepared.
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