
Book 2 – Technical Requirements                     SECTION 6 – THIRD PARTY AGREEMENTS 
R2B2 DESIGN BUILD  
FBR R200-266 (23558) (Grant) 
FBR R200-267 (23559) (Non-Grant) 
 

Page: 6 - 1 

FINAL ADDENDUM RFP  August 26, 2021 

6.0  THIRD PARTY AGREEMENTS 
 
The Contractor shall support CDOT in obtaining all third-party approvals required to complete 
the Work, except as otherwise specified in the Contract Documents. Third-party coordination 
and approvals will be required from, but not limited to, the following agencies: Otero Ditch 
Company and Picketwire Ditch Company. The work affecting Picketwire Ditch Company is an 
ARE. If the ARE is not included in the Contract all work required in regard to Picketwire Ditch 
Company in this section does not apply.  
 
The Contractor shall not impact the Railroad for any reason.  The Contractor shall not enter into 
any agreements with the railroad.   
 
The work related to Utility Company requirements are addressed in Book 2, Section 7 – Utility 
Relocations. 
 
6.1  Contractor Required Agreements 
 
The Contractor shall be required to execute Agreements between CDOT and other Third 
Parties, which shall include, but may not be limited to: 
 

1. Agreements with the Otero Ditch Company for all Work associated with the structure 
replacement of M-22-U.  

2. Agreements with the Picketwire Ditch Company for all Work associated with the 
structure replacement of P-19-G minor.  

 
6.2 Irrigation Ditch Companies 
 
This Project includes Work on the Otero Ditch Company property interest and the Picketwire 
Ditch Company property interest. 
 
“Irrigation Company” shall refer to all irrigation facilities encountered or impacted by the Project 
for the requirements necessary to complete the Work. 
 
Due to the historic nature of the ditch canals, any relocation and/or change in alignment or 
profile of the ditch canals will not be considered by CDOT.  
 
This Section 6 provides requirements applicable to Work performed upon or adjacent to the 
Irrigation Company property interest.  Anticipated Work on or adjacent to the Irrigation Company 
property interest shall be limited to the construction of structures that carry each Irrigation 
Company’s flow and access modifications required to restore maintenance access for Irrigation 
Company’s operations impacted by the Work on the Project.   
 
6.2.1 Standards 
 
The Contractor shall design and construct the Project in accordance with the appropriate written 
specifications, standards of practice (which may include design format), and construction 
methods that are current at the Proposal Due Date. The Contractor shall obtain all such written 
specifications, standards of practice, and construction methods from the Irrigation Company and 
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submit to CDOT for Acceptance prior to beginning any Work on Irrigation Company property 
interest. In the event of a conflict between the requirements of the Irrigation Company and the 
requirements of the Contract Documents, CDOT, in its sole discretion, will determine which shall 
govern. The Contractor shall be responsible for resolution of any unresolved ambiguity prior to 
proceeding with any Work associated with the Irrigation Company. 
 
The Contractor shall ensure all Work on the Irrigation Company’s property interest allows for 
future maintenance to be performed outside of the ROW by the Irrigation Company without 
disruption to the operation or maintenance of US 350 and CO 239.    
 
6.2.2 Administrative Requirements  
 
Within 7 Days after first Notice to Proceed (NTP1), the Contractor shall notify Irrigation 
Company representatives in writing of Project commencement.   
 
Otero Ditch Company Contact Information: 
 
 Kenny Mills 
 719-469-8841 
 PO Box 239, La Junta, CO 81050 
 
Picketwire Ditch Company Contact Information: 
 
 Jim Jolly 
 719-846-3028 
 jim.jolly@comcast.net 
 
The Contractor shall meet with the Otero Ditch Company representatives and CDOT, and the 
Picketwire Ditch Company representatives and CDOT as soon as practicable after NTP1 to 
review all points of concern and other items that may affect the Project schedule.  The 
Contractor shall identify critical Activities and sequences as they affect ditch operations and a 
plan to effectively mitigate ditch impacts.   
 
The Contractor shall obtain Otero Ditch Company and Picketwire Ditch Company approval in 
writing, in advance, of methods and procedures covering all Work within the ditch property 
interest.  Copies of such approvals, notices, and correspondence shall be submitted to CDOT.  
 
The Contractor shall be responsible for coordinating, developing, and preparing all agreements 
to be submitted to the Irrigation Company, including developing the agreement text, all 
supporting engineering and documentation, and exhibits to the satisfaction of Otero Ditch 
Company and the Picketwire Ditch Company. The Contractor shall submit the Agreements to 
CDOT for signature and after CDOT’s signature, the Contractor shall then submit the agreement 
to the Irrigation Company for signature and approval. The final signed Agreement shall be 
submitted to CDOT for Acceptance prior to construction at each location.   
 
6.2.3 Utility Crossings 
 
Otero Ditch Company and Picketwire Ditch Company are not responsible for Utility Work on 
ditch property interest.  The Contractor shall locate all Utilities on ditch property interest within 
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the immediate vicinity of the Work.  The Contractor shall certify to the Irrigation Company that all 
the Utilities on ditch property interest and within the immediate vicinity of the Work have been 
identified and properly located.   
 
6.3 Design Requirements 
 

6.3.1 Submittals 

All design submittals shall be prepared, reviewed, and submitted in accordance with the 
requirements set forth in Book 2, Section 3. 

The Irrigation Company will review design plans for Work on its properties. The Irrigation 
Company’s review is separate from CDOT oversight. The Contractor shall coordinate the 
required ditch design reviews with the Irrigation Company. All plans submitted to the Irrigation 
Company for review and approval shall be in English units. If payment is required for the 
Irrigation Company’s design review, it will be handled via a separate agreement between the 
Contractor and the Irrigation Company, and shall not be included in the Contract Price. 

The Contractor shall obtain Irrigation Company’s approval, in writing, of design plans for all of 
the design elements of the Work within the Irrigation Company property interest. Copies of such 
approvals, notices, and correspondence shall be submitted to CDOT for Acceptance prior to 
beginning any Work on Irrigation Company property interest. 

6.4 Construction Requirements 

The Contractor shall coordinate with the Irrigation Company prior to beginning any construction 
that affects the operation or flow of the ditch. Ditch flows for Otero Ditch occur yearlong. 
Generally, ditch flows for the Picketwire Ditch occur between April 1st – October 15th with 
additional occurrences in December and March for livestock watering.  Working windows for 
demolition and construction shall be coordinated with the Otero Ditch Company and Picketwire 
Ditch Company along with their inspectors. 

The Contractor shall cooperate with the Irrigation Company where Work is within the limits of 
the Irrigation Company’s property interest and shall perform the Work in such a manner and at 
such times as not to endanger or interfere with the continuous operation of the canal, property, 
and the flow of water at or in the vicinity of the Work. No Work shall be performed that interferes 
with the deeded schedule and volume of flow of the canal, including the delivery of water to its 
shareholders. The Contractor shall be responsible to the Irrigation Company for all damages for 
delays that may be sustained by the Irrigation Company caused by any interference that could 
have been avoided by proper handling of the Work. 

The Contractor shall obtain Irrigation Company’s approval, in writing, of construction for all of 
the elements of the Work within the Irrigation Company’s property interest. Copies of such 
approvals, notices, and correspondence shall be submitted to CDOT for Acceptance prior to 
beginning any Work on Irrigation Company property interest. 

The Contractor shall through the owner-controlled insurance program (OCIP) indemnify the 
Irrigation Company under its insurance coverage during the construction phase. 

Upon completion of the Work to be performed within Irrigation Company property interest, the 
Contractor shall promptly remove all tools, Equipment, Materials, and debris from Irrigation 
Company property placed there by the Contractor or the Contractor’s agents. The Contractor 
shall restore said property to the same state and condition as when the Contractor entered 
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thereon, and shall leave said property in a clean and presentable condition satisfactory to the 
Irrigation Company. 

The Contractor shall provide As-Constructed Documents to the Irrigation Company within 10 
Days of completion of Work within the Irrigation Company property interest.  
 
6.5 Deliverables 
 

All deliverables shall also conform to the requirements of Section 3 – Quality Management. At a 
minimum, the Contractor shall submit the following for information, review, Approval, and/or 
Acceptance: 

Table 6-1  Deliverables 

 
6.6 Exhibits 
 

Exhibit 6-A CDOT Irrigation Company Agreement for Construction (CDOT Form #1028) 

Deliverable 

Information, 
Review, 

Acceptance or 
Approval 

Schedule 

Written notice to Irrigation 
Company of Project 
Commencement (Copies need to 
be sent to CDOT)  

Information Within 7 Days of NTP1 

Final signed Irrigation Company 
Agreements for Construction 
(CDOT Form #1028) to CDOT  

Information 
Prior to construction at each 
location 

Work methods and procedures for 
Work within Irrigation Company 
property interest 

Acceptance 

Approval from Irrigation Company 
prior to beginning any Work on 
Irrigation Company property 
interest  

Design plans for Work within 
Irrigation Company property 
interest 

Acceptance 

Approval from Irrigation Company 
prior to beginning any Work on 
Irrigation Company property 
interest 

Construction plans for Work within 
Irrigation Company property 
interest 

Acceptance 

Approval from Irrigation Company 
prior to beginning any Work on 
Irrigation Company property 
interest 

As-Constructed Documents for 
Work within ditch property interest 

Information 
Within 10 days of completion of 
Work on Irrigation Company 
property interest 


