roposer Preliminary Baseline Schedule Activity ID	CDOT Item Code	WBS Level IV Description	Dollar Value	Scope Description
		PROJECT MANAGEMENT		
		Project Administration		Design & Construction Management personnel
		Quality Management		Developing & administrating Project Quality Management Plan
		Public Involvement		Developing & administrating Project Public Involvement plan
		Mobilization		Project mobilization
		Changes/CMOs		
		DBE/ESB		Developing & administering DBE/ESB plan, Civil Rights
		TLO		Developing & administering OJT plan
		EJMT Operations Coordination Punchlist		Integration, testing, and commissioning management
				Project punchlist development & administration
		Warranty Environmental Management		Project warranty work Developing & administering environmental management plans & perm
		Utilities		Developing & administering environmental management plans & perr
		By Utility		Design & construction of utilities
		Design		
		Preliminary Design Plans		Preparation of design packages
		Re-Released for Construction (RFC) Review Documents		Preparation of design packages
		Final RFC Documents		Preparation of design packages
		Final Design Plans		Preparation of design packages
		As-Built Design Package		Preparation of design packages
		Roadway		
		By Area		Construction of all project elements not otherwise specifically identit
		Earthwork		
		By Area		Construction of earthwork elements
		Drainage		
		Storm Drainage/Seep Lines		Construct storm drainage/seep line improvements
		Drainage Freeze Protection		Construct drainage freeze protection improvements
		System/Equipment		
		Potable Water Supply and Treatment		Construct potable water supply and treatment system
		Fire Supply Lines		Construct fire supply lines
		Heat Trace		Construction of heat trace system
		Wiring and Electrical Components		Construction of electrical improvements
		Integration with SCADA		Install, program, and test equipment
		Testing and Communication		Perform system testing and communication
		Compliance with Network and Security Standards		Management
		Structures		
		Tunnel Ceiling/Plennum Floor Tunnel Wall Panels		Modification to tunnel ceilings and plennum floor
	_	Environmental		Modification to tunnel wall panels
		Landscaping		Restoration of Site/Landscaping
		BMP Install and Maintenance/SWMP Standards and Compliance		Installation & maintenance of erosion control
		Other Permit Compliance		As identified by the Proposer
				As identified by the Hoposei
		Networking		Perform system testing and communication
		Transportation Management		
		By Area		Installation & maintenance of all MOT items
		Coordination with Adjacent Projects		Management & coordination/phasing meetings
		Maintenance During Construction		
		Maintenance		Project maintenance efforts over the course of the Project
		PROPOSER'S PRICE	\$0.00	

CERTIFICATION

I, ___[Authorized Representative]_____, hereby certify that I am the authorized representative of ___[Proposer's Name]_____, and that ____[Proposer's Name]_____agrees that all Work necessary for the Project including the Basic Configuration, each Approved ATC or ATC with conditions and all AREs identified on Form Q are included in the Proposal and accurately reflected on this Form J. Date: _____