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REVISION OF SECTION 103

CONSIDERATION OF PROPOSAL

Section 103 of the Standard Specifications is hereby revised for this project as follows:

Subsection 103.01 shall include the following:

A bid adjustment will be made for the value of time.  This adjustment will be made by using the Contractor’s proposed number of working days to substantially complete the project as defined by “substantial completion” below.  Time charges for the project will begin on ♦.  The proposed number of working days will be multiplied by $▲ to determine the Price Proposal adjustment increase. This number will be added to the bid to determine the price proposal and will constitute the time adjusted price.  This will be used to determine the low bid.

Working days are defined in subsection 108.07.

The Lump Sum bid paid to the Contractor who is awarded the Contract will be the Contractor’s unadjusted low bid.  If the Contractor does not meet substantial completion requirements (listed below) for the project in the time bid in the proposal, a disincentive will be deducted from monies due the contractor at the rate of $▲per day over the time bid that the Contractor takes to substantially complete the work.  The Contractor will be paid an incentive at the rate of $▲ per day for each day under the time bid to substantially complete the work. The total days for incentive payment shall not exceed 20 days.

Substantial completion will be attained when the following conditions are met:

(1) All traffic is returned to four lanes on the mainline

(2) Concrete pavement is completed including joint sealing

(3) All embankment is completed to the limits of the clear zone

(4) All signing, striping, guardrail and delineation is completed to the final configuration

(5) All lighting is completed

(6) Temporary erosion features are in place if seeding and mulching are not finished.

(7) The frontage road is in the final configuration.

(8) The detour pavement and embankment is removed.

Final completion consists of the completion of all remaining construction work items within the project limits. The Contractor will be given 40 working days, which are not included in the bid adjusted time, to complete all work remaining beyond “substantial completion.”  

The additional 40 days of time will be charged between substantial and final completion under the following conditions:

When substantial completion occurs between November 1 and April 1, time will not be charged to the Contract provided that no work occurs during this time within the project limits.  If the Contractor chooses to work during this period, time will be charged against the 40 days.  

When substantial completion occurs before November 1, the 40 day working days allowed for final completion will begin immediately after substantial completion with no time charged from November 1 to April 1 unless work occurs as listed above.  

When substantial completion occurs after April 1, the 40 day working days allowed for final completion will begin immediately after substantial completion.  

If final completion is not done within the allowed working days, liquidated damages will be assessed at the rate of $▲ per working day.
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*******************************************************************************************

INSTRUCTIONS TO DESIGNERS (delete instructions and symbols from final draft):

♦
Insert Date contract time begins.

▲
Insert the daily value.
